

**BOARD OF COUNTY COMMISSIONERS
SARPY COUNTY, NEBRASKA**

**RESOLUTION AUTHORIZING CHANGE ORDER No. 3 TO CONTRACT FOR
SOUTH 114TH STREET AND CORNHUSKER ROAD IMPROVEMENTS, PROJECT C-
77 (14-01) FOR THE PUBLIC WORKS DEPARTMENT**

WHEREAS, pursuant to Neb. Rev. Stat. § 23-104 (Reissue 2012), the County has the power to do all acts in relation to the concerns of the County necessary to the exercise of its corporate powers; and,

WHEREAS, pursuant to Neb. Rev. Stat. § 23-103 (Reissue 2012), the powers of the County as a body are exercised by the County Board; and,

WHEREAS, a bid was awarded to Chas. Vrana & Son Construction Co. for the South 114th Street and Cornhusker Road Improvements, Project C-77 (14-01) by Resolution No. 2012-295. Further, two change orders were authorized by the County Board at Resolution Nos. 2012-279 and 2013-49; and,

WHEREAS, additional work has been identified as shown on the attached Change Order No. 3 which increases the contract total by an additional \$ 893.00; and,

NOW, THEREFORE, BE IT RESOLVED BY THE SARPY COUNTY BOARD OF COMMISSIONERS THAT the Change Order No. 3 in the amount of an additional \$893.00 is hereby approved.


FURTHER BE IT RESOLVED that the Chairman of this Board is hereby authorized to sign the attached Change Order No. 3.

The above Resolution was approved by a vote of the Sarpy County Board of Commissioners at a public meeting duly held in accordance with applicable law on the 17th day of September, 2013.

Attest

SEAL


Sarpy County Board Chairman


County Clerk

Date of Issuance: September 10, 2013 Effective Date: September 10, 2013

Project: 114th St., Centennial Rd -Grant St / Cornhusker Rd, 120th St -108th	Owner: Sarpy County	Owner's Contract No.: St (C-77 (14-1))
Contract: 114th St., Centennial Rd -Grant St / Cornhusker Rd, 120th St -108th		Date of Contract: 9/18/2012
Contractor: Vrana and Sons Construction Company		Engineer's Project No.: 012-0616

The Contract Documents are modified as follows upon execution of this Change Order:

Description: Includes labor and equipment to grind curb to allow for field access drives requested by property owners. There are 4 locations within the project of approximately 25 feet each. The unit rate of \$8.93 will be used, with an estimated quantity total of 100 feet. Final quantities will be determined at the end of construction and total payment adjusted accordingly.

Attachments: (List documents supporting change):

Vrana - Curb Grinding Proposal

CHANGE IN CONTRACT PRICE:

Original Contract Price:
\$ 2,855,048.65

Increase from previously approved Change Orders
No. 1 to No. 2:

\$ 4,567.00

Contract Price prior to this Change Order:

\$ 2,859,615.65

Increase of this Change Order:

\$ 893.00

Contract Price incorporating this Change Order:

\$ 2,860,508.65

CHANGE IN CONTRACT TIMES:


Original Working days Calendar date
Substantial completion (days or date): October 15, 2013
Ready for final payment (days or date): November 15, 2013

No Change from previously approved Change Orders
No. 1 to No. 2:
Substantial completion (days or date): _____
Ready for final payment (days or date): _____

Contract Times prior to this Change Order:
Substantial completion (days or date): October 15, 2013
Ready for final payment (days or date): November 15, 2013

No Change of this Change Order:
Substantial completion (days or date): October 15, 2013
Ready for final payment (days or date): November 15, 2013

Contract Times with all approved Change Orders:
Substantial completion (days or date): October 15, 2013
Ready for final payment (days or date): November 15, 2013

RECOMMENDED:
By: 
Engineer (Authorized Signature)
Date: 09/10/2013
Approved by Funding Agency (if applicable): _____

ACCEPTED:
By: 
Owner (Authorized Signature)
Date: 9/17/13

ACCEPTED:
By: 
Contractor (Authorized Signature)
Date: 9-10-13



Change Order Request

114th Street & Cornhusker Road Improvements Vrana Project # 886900

Sarpy County Highway Department Submitted By: Charles Vrana & Son Construction Co.
 Sarpy County Highway Department 4816 F Street
 15100 South 84th Street
 Attention: Bill Herr Noal Schinzel

Vrana Const. Request Number: **2910**

In Reference to: **Curb Grinding**

Description of Change Order Request:

Curb Grinding
 Sarpy county recieved requests from land owners for field entrances at various locations on the project. This change order is to establish a basis of payment for curb grinding per linear foot in areas where the paving and curb have been placed prior to the request for field entrances.

Status of Change Order Work: **Date Sent:**
In Negotiation 9/5/2013

Additional Working Time Requested:
 At present we are unable to determine the impact of this change order on working time. Therefore, we reserve the right to request additional working time at a later date.

With regard to the above referenced project, Vrana Construction offers the following proposal:

Item Number	Description	Quantity	Unit Of Measure	Unit Price	Extension
001	Curb Grinding	100.00	LF	\$8.93	\$893.00
Amount Requested for this Change Order:					\$893.00