

**BOARD OF COUNTY COMMISSIONERS  
SARPY COUNTY, NEBRASKA**

**RESOLUTION AUTHORIZING CHANGE ORDER No. 1 TO CONTRACT FOR 168<sup>th</sup>  
STREET AND GILES ROAD INTERSECTION IMPROVEMENTS, PROJECT C-77 (07-  
4) FOR THE PUBLIC WORKS DEPARTMENT**

WHEREAS, pursuant to Neb. Rev. Stat. § 23-104 (Reissue 2012), the County has the power to do all acts in relation to the concerns of the County necessary to the exercise of its corporate powers; and,

WHEREAS, pursuant to Neb. Rev. Stat. § 23-103 (Reissue 2012), the powers of the County as a body are exercised by the County Board; and,

WHEREAS, a bid was awarded to Tab Construction Co. for the 168<sup>th</sup> Street and Giles Road Intersection Improvements, Project C-77 (07-4) by Resolution No. 2013-181 and,


WHEREAS, additional work has been identified as shown on the attached Change Order No. 1 which increases the contract total by an additional \$ 3,865.20; and,


NOW, THEREFORE, BE IT RESOLVED BY THE SARPY COUNTY BOARD OF COMMISSIONERS THAT the Change Order No. 1 in the amount of an additional \$3,865.20 is hereby approved.

FURTHER BE IT RESOLVED that the Chairman of this Board is hereby authorized to sign the attached Change Order No. 1.

The above Resolution was approved by a vote of the Sarpy County Board of Commissioners at a public meeting duly held in accordance with applicable law on the 17<sup>th</sup> day of September, 2013.

  
Sarpy County Board Chairman



  
County Clerk

CHANGE ORDER 1

PROJECT: 168th & GILES ROAD IMPROVEMENTS - E&A #2012.199.001  
 OWNER: SARPY COUNTY SARPY CO. # C-77(07-04)  
 CONTRACTOR: TAB CONSTRUCTION CO.  
 DATE: September 11, 2013

The following additions and deductions to the approximate quantities in the construction contract for the above referenced project are necessary to adjust the work to match the approved plan quantities, which quantities are included:


ADDITIONS TO APPROXIMATE QUANTITIES

BID NO	DESCRIPTION	QUANTITY	UNIT	UNIT PRICE	AMOUNT
A.	24" NYLOPLAST DRAIN BASIN	1.00	EA.	2,615.00	2,615.00
B.	RELAY 12" PIPE WITH ROCK	38.00	L.F.	32.90	1,250.20
TOTAL ADDITIONS					\$3,865.20

DEDUCTIONS TO APPROXIMATE QUANTITIES

BID NO	DESCRIPTION	QUANTITY	UNIT	UNIT PRICE	AMOUNT
	NONE				
TOTAL DEDUCTIONS					\$0.00
ORIGINAL CONTRACT					\$621,113.20
AMOUNT TO BE ADDED					\$3,865.20
REVISED CONTRACT					\$624,978.40

The contract amount is revised to \$625,799.20. The time of completion in the contract is not changed.

  
 Accepted: Tab Construction (Authorized Signature) Date: 9/12/2013

  
 Accepted: E&A Consulting Group, Inc. (Authorized Signature) Date: 9-11-13

  
 Accepted: Sarpy County (Authorized Signature) Date: 9/17/13