

**BOARD OF COUNTY COMMISSIONERS  
SARPY COUNTY, NEBRASKA**

**RESOLUTION AUTHORIZING CHANGE ORDER NO. 1 TO CONTRACT FOR 48<sup>th</sup>  
STREET AND RAYNOR PARKWAY PAVING, PROJECT C-77 (95-3) FOR THE  
PUBLIC WORKS DEPARTMENT**

WHEREAS, pursuant to Neb. Rev. Stat. § 23-104 (Reissue 2012), the County has the power to do all acts in relation to the concerns of the County necessary to the exercise of its corporate powers; and,

WHEREAS, pursuant to Neb. Rev. Stat. § 23-103 (Reissue 2012), the powers of the County as a body are exercised by the County Board; and,

WHEREAS, a bid was awarded to MFT Construction Co. for the 48<sup>th</sup> Street and Raynor Parkway Paving , Project C-77 (95-3) by Resolution No. 2012-336 and,

WHEREAS, additional work has been identified as shown on the attached Change Order No. 1 which increases the contract total by an additional \$ 8,992.48; and,

NOW, THEREFORE, BE IT RESOLVED BY THE SARPY COUNTY BOARD OF COMMISSIONERS THAT the Change Order No. 1 in the amount of an additional \$8,992.48 is hereby approved.

FURTHER BE IT RESOLVED that the Chairman of this Board is hereby authorized to sign the attached Change Order No. 1.

The above Resolution was approved by a vote of the Sarpy County Board of Commissioners at a public meeting duly held in accordance with applicable law on the 1<sup>st</sup> day of October, 2013.

Attest

SEAL



*J. Millman*  
Sarpy County Board Chairman

*J. Houghtaling*  
County Clerk




**Sarpy County**  
**Change Order Details**  
C-77(95-03)

Description: 48th Street & Raynor Parkway  
Change Order: 1 Date Created: 09/17/2013  
Status: Pending Approval Date Approved:  
Type:  
Summary: Striping Removal  
Change Order Description: Remove existing striping on 48th Street. Removal price (bump grinding and shotblasting) is \$1.12/LF x 8,029 = \$8,992.48


Awarded Project Amount: \$211,275.77  
Authorized Project Amount: \$211,275.77  
Change Order Amount: \$8,992.48  
Revised Project Amount: \$220,268.25

**New Items**

Item	Unit	Pending Quantity	Unit Price	Dollar Amount
Section: 1 - Default Section				
SC 0002.32	LF	8,029.00	\$1.120	\$8,992.48
Pavement Marking Removal Reason: Missed in original plans.				
(1 Item)			Total:	+\$8,992.48

  
Accepted: Contractor (Authorized Signature) Date: 9/18/13

  
Accepted: Engineer (Authorized Signature) Date: 9/20/13

  
Accepted: Owner (Authorized Signature) Date: 10/1/13

mensching



## SARPY COUNTY

Dennis L. Wilson, P.E., PhD  
Sarpy County Engineer

PUBLIC WORKS DEPARTMENT  
15100 South 84th Street • Papillion, NE 68046-2895  
Phone (402) 537-6900 • FAX (402) 537-6955 • www.sarpy.com

# MEMORANDUM

**To:** Sarpy County Board of Commissioners

**From:** Dennis L. Wilson, P.E., PhD, Sarpy County Engineer *DLW*

**Subject:** C-77(95-3) 48<sup>th</sup> Street and Raynor Parkway Change Order #1

**Date:** September 24, 2013

I recommend approval of the Resolution for the authorizing of Change Order #1 for 48<sup>th</sup> Street and Raynor Parkway in the amount of \$8,992.48.

This change order is for removal of the existing paint strips on 48<sup>th</sup> Street. The contractor and Sarpy County have agreed to the footage of line removal at 8,992.48 feet. There were no provisions as noted on the plans for removal of any striping. It was assumed that the current paint was going to be removed when they were grooving for the preformed tape.

After inspection of the existing striping it was determined that the thickness of paint was greater than the groover was able to handle. Therefore the subcontractor prior to placing the preformed tape was to grind as much of the original paint off to allow the grooving operation for the placement of the preformed tape.

The thickness of the paint that is being applied during the spring of each year is 15 mil. Therefore the paint after several years tends to build up over the various applications.

With the cost of the Change Order #1 that increases the overall project by 4.24%.

DLW/bjh