

BOARD OF COUNTY COMMISSIONERS
SARPY COUNTY, NEBRASKA

RESOLUTION AUTHORIZING CHANGE ORDER NO. 1 TO THE CONTRACT FOR
36TH STREET CULVERT IMPROVEMENTS, PROJECT C-77(14-11) FOR THE
PUBLIC WORKS DEPARTMENT

WHEREAS, pursuant to Neb. Rev. Stat. § 23-104, the County has the power to do all acts in relation to the concerns of the County necessary to the exercise of its corporate powers; and,

WHEREAS, pursuant to Neb. Rev. Stat. § 23-103, the powers of the County as a body are exercised by the County Board; and,

WHEREAS, general supervision and control of the public roads of each county is vested in the County Board by virtue of Neb. Rev. Stat. §39-1402; and

WHEREAS, a bid was awarded to Jochim Precast for the 36th Street Culvert Improvements, Project C-77(14-11) by Resolution No. 2015-72 and,

WHEREAS, additional work has been identified as shown and work has been identified on the attached Change Order No. 1 which increases the contract total by \$ 14,684.00; and,

NOW, THEREFORE, BE IT RESOLVED BY THE SARPY COUNTY BOARD OF COMMISSIONERS THAT the Change Order No. 1 in the amount of an increase of \$14,684.00 is hereby approved.

FURTHER BE IT RESOLVED that the Chairman of this Board is hereby authorized to sign the attached Change Order No. 1.


The above Resolution was approved by a vote of the Sarpy County Board of Commissioners at a public meeting duly held in accordance with applicable law on the 6th day of October, 2015.

Attest

SEAL

Debra J. Koughnalan
Sarpy County Board Chairman

Debra J. Koughnalan
County Clerk





SARPY COUNTY

Dennis L. Wilson, P.E., PhD
Sarpy County Engineer

PUBLIC WORKS DEPARTMENT
15100 South 84th Street • Papillion, NE 68046-2895
Phone (402) 537-6900 • FAX (402) 537-6955 • www.sarpy.com

MEMORANDUM

To: Sarpy County Board of Commissioners

From: Dennis L. Wilson, P.E., PhD , Sarpy County Engineer

Subject: C-77(14-11) Culvert Rehabilitation on 36th St Change Order #1

Date: October 2, 2015

I recommend approval of the Resolution for the authorizing of Change Order #1 for the Culvert Rehabilitation project on 36th Street south of Platteview ½ mile in the amount of \$14,684.00.

This Change Order #1 is for an additional Flared End Section to the existing pipe this would allow the culvert to extend over the existing water line. The installation time and additional equipment was needed to adequately place the material that was specified for the rehabilitation work to the culvert. Erosion control blanket and seeding were added due to the expanded work area.

DLW/bjh



Sarpy County
Change Order Details
 C-77(14-11)

Description: Culvert Rehabilitation
Change Order: 1 **Date Created:** 09/08/2015
Status: Pending Approval **Date Approved:**
Type: Changed Conditions
Summary: Additional Flared End Section, Pipe-Related Equipment and Labor, and Erosion Control Blanket

Change Order Description: The original plans included one flared end section (FES). A second FES was not added to the project due to a conflict with an existing water line. Once fieldwork began, the potential waterline conflict was invalidated and adding the second FES was desired. The additional FES installed was a 72" as a 63" FES was unavailable. The cost of the 72" FES was \$3100.00
 The pipe installation was more difficult than expected and needed significant field adjustments as directed by the pipe supplier. The additional work caused extra equipment and labor usage of approximately 25 man-hours at a cost of \$50/hour for a total cost of \$1250.00
 There was a need to install erosion control blanket to anchor seeding to allow for vegetation establishment, which was not in the plan documents. The following was installed:
 1) 6560 SY of Erosion Control, Class 1D @ \$1.40/SY for a total of \$9184.00
 2) 575 of Erosion Control, Class 1F @ \$2.00/SY for a total of \$1150.00
 Grand Total of \$14,684.00

Awarded Project Amount: \$100,840.00
Authorized Project Amount: \$100,840.00
Change Order Amount: \$14,684.00
Revised Project Amount: \$115,524.00

New Items

Line Number	Item	Unit	Pending Quantity	Unit Price	Dollar Amount
Section: 1 - Default Section					
0250	SC Changer Order #1	L.S.	1.00	\$14,684.000	\$14,684.00
(1 Item)				Total:	+\$14,684.00

Edwin C. Jochem
Accepted: Contractor (Authorized Signature)

9-16-15
Date:

Dennis Wilson
Accepted: Engineer (Authorized Signature)

9-22-15
Date:

Branda L. Lusk
Accepted: Owner (Authorized Signature)

10-6-15
Date:

Approved as to form:

Nicole Okala
Deputy Sarpy County Attorney