BOARD OF COUNTY COMMISSIONERS
SARPY COUNTY, NEBRASKA

RESOLUTION AUTHORIZING CHANGE ORDER NO. 1 TO CONTRACT FOR 132nd STREET FROM CAPEHART ROAD SOUTH ½ MILE, PROJECT C-77(12-3) FOR THE PUBLIC WORKS DEPARTMENT

WHEREAS, pursuant to Neb. Rev. Stat. § 23-104 (Reissue 2012), the County has the power to do all acts in relation to the concerns of the County necessary to the exercise of its corporate powers;

WHEREAS, pursuant to Neb. Rev. Stat. § 23-103 (Reissue 2012), the powers of the County as a body are exercised by the County Board;

WHEREAS, a bid in the amount of $634,006.20 was awarded to the Charles Vrana and Sons Construction Company for the 132nd Street from Capehart Road south ½ mile Project C-77 (12-3) by Resolution No. 2013-71; and

WHEREAS, additional work has been identified that should be completed as shown on the attached Change Order No. 1 and which increases the contract total by an additional $801.00.

NOW, THEREFORE, BE IT RESOLVED BY THE SARPY COUNTY BOARD OF COMMISSIONERS THAT the attached Change Order No. 1 in the amount of an additional $801.00 is hereby approved.

BE IT FURTHER RESOLVED that the Chairman of this Board is hereby authorized to sign the attached Change Order No. 1.

The above Resolution was approved by a vote of the Sarpy County Board of Commissioners at a public meeting duly held in accordance with applicable law on the 25th day of June, 2013.

Attest

SEAL

DEBRA L. HOUGHTALING, COUNTY CLERK
SEAL
SARPY COUNTY, NEBRASKA

Sarpy County Board Chairman

County Clerk

Sarpy County

Change Order Details

C-77(12-03)

Description:	132nd Street North to Capehart Road, Grading, Culverts & 9" Asphalt Surfacing		
Change Order:	1	**Date Created:**	06/10/2013
Status:	Pending Approval	**Date Approved:**	
Type:			
Summary:	Traffic Control		
Change Order Description:	The pricing contained in this change order is for traffic control per the supplied traffic control plan.		

Awarded Project Amount:	$634,006.20
Authorized Project Amount:	$634,006.20
Change Order Amount:	$801.00
Revised Project Amount:	$634,807.20

Increases/Decreases

Item	Unit	Unit Price	Current Quantity	Current Amount	Change Quantity	Change Amount	Revised Quantity	Revised Amount
Section: 1 - GRADING								
SC 0001.01 BARRICADES & WARNING SIGNS	L.S.		1.00	$2,300.00	1.00	$801.00	1.00	$3,101.00
(1 Item)		**Totals**		**$2,300.00**		**$801.00**		**$3,101.00**

Accepted: Contractor (Authorized Signature) — Date: 6-10-13

Accepted: Engineer (Authorized Signature) — Date: 6-11-13

Accepted: Owner (Authorized Signature) — Date: 6-25-2013