
BOARD OF COUNTY COMMISSIONERS 
SARPY COUNTY, NEBRASKA 

2009-381 

RESOLUTION AUTHORIZING CHAIRMAN TO SIGN LAW ENFORCEMENT CENTER 
CHANGE ORDER #001 

WHEREAS, pursuant to Neb. Rev. Stat. §23-104(6) (Reissue 1997), the County has the power to do all 
acts in relation to the concerns ofthe County necessary to the exercise of its corporate powers; and, 

WHEREAS, pursuant to Neb. Rev. Stat. §23-103 (Reissue 1997), the powers of the County as a body are 
exercised by the County Board; and, 

WHEREAS, a bid has been awarded to All Purpose Construction in the amount of$6,202,900.00 for 
materials and construction of the Law Enforcement Center; and, 

WHEREAS, additional work has been identified as identified on the attached Change Order #00 I. 

NOW, THEREFORE, BE IT RESOLVED, By the Sarpy County Board of Commissioners, that the 
Chairman of such Board is hereby authorized to sign the attached Change Order #00 I in the amount of an 
additional $0.00. 

DATEDthis~ayof ~~ 

MOVED by K \ C!.. :)~ 
,2009. 

, seconded 

bY_-'-~-==:::-r-lI'-~':"":''''''-=~ ___ ' that the above Resolution be adopted. Carried. 

:[- NAYS: ABSENT: 

ABSTAIN: 

Attest: 

SEAL Approved as to form and content: 

~ 
Deputy County Attorney 



· AlA Document G701 T. - 2001 
Change Order 
PROJECT (Name and address): 
Sarpy County Law Enforcement Center 
84th & Platteview Rd. 
Papillion, NE 

TO CONTRACTOR (Name and address): 

All P~ose Utilities. Inc. 
70 lOS. 66th Street 

CHANGE ORDER NUMBER: 00 I 
DATE: December 2'd, 2009 

ARCHITECT'S PROJECT NUMBER: 13908 

CONTRACT DATE: Octobcr 20, 2009 

CONTRACT FOR: General Construction 

OWNER: IZl 
ARCHITECT: IZI 

CONTRACTOR: IZI 
FIELD:D 

OTHER: 0 
La Vista, NE 68128 

THE CONTRACT IS CHANGED AS FOllOWS: 
(Include, where applicable, any undisputed amount attributable to previously executed Conslnletlon Change Directive5.) 

COR-l - Add 3,000 cubic yards of fly-ash fill material at the unit cost of $9.50 per cubic yard as listed in section 4.1, imported 
fill material, of the contract. Fly-ash will be used to condition the soil on the LEe building footprint pad only. [f additional fly
ash fill material is required to meet compaction specifications on the LEe building footprint pad, the costs associated with said 
fill. shaH be the responsibility of the contractor. 

Fly-Ash Cost Increase: $28,500.00 
Deduct from Owner's Option Contingency Allowance: ($28,500.00) 

Total Contract Increase: SO.OO 
Owner's Option Contingency Balance: S21,500.00 

The origina1 Contract Sum was $ 6,202,900.00 
$ 0.00 The net change by previously authorized Change Orders 

The Contract Sum prior to this Change Order was $ 6,202,900.00 
$ 0.00 The Contract Sum will be increased by this Change Order in the amount of 

The new Contract Sum induding this Change Order will be $ 6,202,900.00 

The Contract Time will be unchanged by Zero (0) days. 
The da.te of Substantial Completion as of the date of this Change Order therefore is April 30, 2011 

NOTE: This Change Order does not include changes in the Contract Sum, Contract Time or Guaranteed Maximum 
Price which have been authorized by Construction Change Directive until the cost and time have been agreed upon 
by both the Owner and Contractor, in which case a Change Order is executed to supersede the Construction Change 
Directive. 

NOT VALID UNTIL SIGNED BY THE ARCHITECT, CONTRACTOR AND OWNER. 

Carlson West Povondra Architects 
ARCHITECT (Firm name) 

5060 

Kempenar, 
Construction Administrator 
(Typed name) 

December 2, 2009 
DATE 

All Purpose Utilities, Inc. 
CONTRACTOR (Firm name) 

7010 S. 66th _"- __ .• -' 

Debra Mathews, 
President 
(Typed name) 

DATE 

Sapy County Board of Commissioners 
OWNER (Firm name) 

Joni Jones, 
Chairperson 
(Typed name) 

l2i ls/2C09 
DATE 

AlA Document G701 TM - 2001. Copyright © 1979, 1987,2000 and 2001 by The American Institute of Architects. All rights reserved. WARNING: This AlA"" 
Document is protected by U.S. Copyright Law and International Treaties. Unauthorized reproduction or distribution of this AlA'" Document, or any 1 
portion of it, may result in severe civil and crim·lnaJ penalties, and wlll be prosecuted to the max·JffiUm extent possible under the law. This document 
was produced by AlA software at 08:02:43 on 12/0212009 under Order No.9927680155_1 which expires on 10/1212010, and is not for resale. 
User Noles: (1112035927) 



Sarpy Coun~y Board of COl1l1llissioners 
1210 GOLDEN GATE DI1IVE 
PAPILLION. NE 68046-2895 

593-4155 
www.sarpy_coln 

IOgJy11\jI.STl3IOJQJ3 
Mark WaYne 

[)~pVTYA[Llv1li'J1!"mj\TQR 
Scott Bovlck 

To: Sarpy County Board 

From: Brian Hanson 

MEMO 

RE: Law Enforcement Center Change Order # I 

COMMISSIONERS 
Rusty Hike 

District 1 
Joni Jones 

District 2 
Tom Richards 

District 3 
Pat Thomas 

District 4 
Rich Jansen 

Dfstnct 5 

During the December 8, 2009 County Board meeting the Board will be asked to approve the 
attached Change Order Number #1 for the Law Enforcement Center. This change order is to 
approve the 3,000 cubic yards offly-ash till material used to condition the soil on the LEC building 
footprint pad only. 

Change Order # I will add $0.00 to the total contract. The cost increase of $28,500 for the tly-ash 
will be deducted from the Owner's contingency allowance. This will leave the contingency balance 
at $21,500.00. Change Order # I has been reviewed by Carlson West Povondra Architects and 
County staff. Approval is recommended. 

December 2,2009 

cc: Mark Wayne 
Scott Bovick 
Deb Houghtaling 
Ross Richards 
Beth Cunard 

Brian Hanson 



Deb Houghtaling Sarpy County Clerk 
Fred Uhe 
Chief Deputy 

Fred@Sarpy.com 

1210 Golden Gate Drive· Papillion, Nebraska 68046-2895 

Phone: 402-593-2105· Fax: 402-593-4360· Website www.Sarpy.com·Email: Clerk@Sarpy.com 

Carlson West Povondra 
Attn: Jason Kempenar 
5060 Dodge Street 
Omaha NE 68132 

December 16, 2009 

RE: Sarpy County Law Enforcement Center, Change Order #001 

Renee Lansman 
Assistant Chief Deputy 

Renee@Sarpy.com 

Please find enclosed two originals of the subject change order which has been approved and 
signed by the Chairman of the Board on December 15, 2009. 

DJH/lj 
Enclosures 

Sincerely, 

Debra J. Houghtaling 
Sarpy County Clerk 

mailto:Fred@Sarpy.com
mailto:Sarpy.com
http://www.Sal-py.com
mailto:Clcrk@Sarpy.com

