
BOARD OF COUNTY COMMISSIONERS 
SARPY COUNTY, NEBRASKA 

RESOLUTION AUTHORIZING CHAIRMAN TO SIGN COURmOUSE REMODEL CHANGE 
ORDER #005 

WHEREAS, pursuant to Neb. Rev. Stat. §23-104(6) (Reissue 1997), the County has the power to do all 
acts in relation to the concerns of the County necessary to the exercise of its corporate powers; and, 

WHEREAS, pursuant to Neb. Rev. Stat. §23-103 (Reissue 1997), the powers of the County as a body are 
exercised by the County Board; and, 

WHEREAS, a bid has been awarded to All Purpose Construction in the amount of $4,787,000.00 for 
materials and construction of the Courthouse Remodel Project; and, 

WHEREAS, previous change orders have been approved bringing the contract amount to 
$4,972,503.00, and; 

WHEREAS, additional work has been identified as identified on the attached Change Order #005. 

NOW, THEREFORE, BE IT RESOLVED, By the Sarpy County Board of Commissioners, that the 
Chairman of such Board is hereby authorized to sign the attached Change Order #005 in the amount of an 
additional $20,709.00 bringing the new contract total to $4,993,212.00. 

f\. ..-,-... 
DATEDthis~dayof ~~ ,2010. 

MOVED by ~1cL.. ~ ,seconded 

by J?tu::l~ -thi...e , that the above Resolution be adopted. Carried. 

NAYS: 

ABSTAIN: 

Attest: 

SEAL ) Approved as to form and content: 

Deputy County Attorney 

--~ ~---- ~----- -----



., 

Change Order 
PROJECT (Name and address): 

Sarpy County Courthouse 
Renovation and Addition 
Papillion, Nebraska 

Document G701™ - 2001 

CHANGE ORDER NUMBER: 005 

DATE: May 24, 2009 

TO CONTRACTOR (Name and address): ARCHITECT'S PROJECT NUMBER: 07124 

CONTRACT DATE: April 15, 2008 

CONTRACT FOR: General Construction 

All Purpose Utilities, Inc 
7010 S.66 Street 
La Vista, Nebraska 68128 

THE CONTRACT IS CHANGED AS FOLLOWS: 

OWNER:~ 

ARCHITECT: ~ 

CONTRACTOR: ~ 

FIELD: D 
OTHER:D 

(Include, where applicable, any undisputed amount attributable to previously executed Construction Change Directives) 

PR-48, Modifications to the District Court Offices 
PR-49, Modifications to District Courtroom # 8 
PR-50, Install furring and drywall on exposed brick wall in County Attorney Area 
PR-52, Install drywall bulkhead in corridor 1298 to accommodate ceiling height difference 
PR-53, Delete partition wall structural steel injury rooms 1357/1361. 
PR-54, Install new fire alarm horn 1 strobe tied to new fire system in corridor 1253 
PR-55, Perform asbestos abatement in phase IV per ATC survey recommendations 
PR-56, Install new millwork desk in child support services area 1400 
PR-57, Install new ceiling grid and tile in corridor 1287/1288 
PR-58, Delete 100 pair copper wire from telephone room in basement to first floor 
PR -59, Remove old data cabling in courtrooms 5 & 6 and install new CAT6A 
PR-62, Re-fasten electrical conduit to structure in corridor 1287 per state electrical inspector 
PR-63, Salvage and relocate millwork cabinets in child services area 1350 

ADD $1,313.00 
ADD $7,254.00 
ADD $1,431.00 
ADD $ 436.00 

CREDIT $5,000.00 
ADD $ 627.00 
ADD $3,939.00 
ADD $1,296.00 
ADD $1,233.00 

CREDIT $2,205.00 
ADD $6,669.00 
ADD $3,210.00 
ADD$ 506.00 

Total Change Order Amount $20,709.00 

The original Contract Sum was 
The net change by previously authorized Change Orders 
The Contract Sum prior to this Change Order was 
The Contract Sum will be increased by this Change Order in the amount of 
The new Contract Sum including this Change Order will be 

The Contract Time will be increased by Zero ( 0 ) days. 
The date of Substantial Completion as of the date of this Change Order therefore is 

$ 
$ 
$ 
$ 
$ 

4,787,000.00 
185,503.00 

4,972,503.00 
20,709.00 

4,993,212.00 

NOTE: This Change Order does not include changes in the Contract Sum, Contract Time or Guaranteed Maximum Price which 
have been authorized by Construction Change Directive until the cost and time have been agreed upon by both the Owner and 
Contractor, in which case a Change Order is executed to supersede the Construction Change Directive. 

AlA Document G701T11-2001. Copyright@1979, 1987,2000 and 2001 by The American Institute of Architects. All rights reserved. WARNING: This AJA® 
Document is protected by U.S. Copyright Law and International Treaties. Unauthorized reproduction or distribution ofthis AJA® Document, or any 1 
portion of it, may result in severe civil and criminal penalties, and will be prosecuted to the maximum extent possible under the law. This document 
was produced by AlA software at 08:23:05 on 05/2412010 under Order No.9927680155_1 which expires on 10/1212010, and is not for resale. 
User Notes: (1296529207) 
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NOT VALID UNTIL SIGNED BY THE ARCHITECT, CONTRACTOR AND OWNER. 

Carlson West Povondra Architects All Purpose Utilities, Inc 
ARCHITECT (Firm name) CONTRACTOR (Firm name) 

May24,2010 
DATE ' DATE 

Sarpy County, Board of Commissioners 
OWNER (Firm name) 

1210 Golden Gate Drive, #1129, 
Papillion, Nebraska 68046 

Joni Jones, 
Chairperson 
(Typed name) 

(p f lSI :20 ( 0 
DATE 
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Sarpy County Board of Commissioners 
1210 GOLDEN GATE DRIVE 
PAPILLION, NE 68046-2895 

593-4155 
www.sarpy.com 

ADMINISTRATOR 
Mark Wayne 

DEPUTY ADMINISTRATOR 
Scott Bovick 

FISCAL ADMIN.lPURCHASING AGT. 
Brian Hanson 

MEMO 

To: Sarpy County Board of Commissioners 

From: Brian Hanson 

RE: Courthouse Remodel Change Order #5 

COMMISSIONERS 

Rusty Hike 
District 1 

JoniJones 
District 2 

Tom Richards 
District 3 

Pat Thomas 
District 4 

Rich Jansen 
District 5 

During the June 15,2010 County Board meeting the Board will be asked to approve the attached 
Change Order Number #5 for the Courthouse Remodel Project. The major items on Change Order 
#5 are: 

$7,254.00 
$3,939.00 
$6,669.00 
$3,210.00 

Modifications to District Courtroom #8 
Asbestos abatement 
Remove old data cabling and install CAT 6A in Courtrooms 5 & 6 
Re-fasten electrical conduit per State Electrical Inspector. 

The complete list is on the attached Change Order and includes two credits totaling $7,205.00. 
Change Order #5 is an addition to the contract in the amount of $20,709.00. This brings the total 
contract to $4,993,212. Change Order #5 has been reviewed by Carlson West Povondra Architects 
and County staff. Approval is recommended. 

July 9, 2010 

cc: Mark Wayne 
Scott Bovick 
Deb Houghtaling 
Ross Richards 
Beth Cunard 

Brian Hanson 



Deb Houghtaling Sarpy County Clerk 
Fred Uhe 
Chief Deputy 

1210 Golden Gate Drive· Papillion, Nebraska 68046-2895 

Renee Lansman 
Assistant Chief Deputy 

Phone: 402-593-2105· Fax: 402-593-4360· Website www.Sarpy.com· Email: Clerk@sarpy.com 

Carlson West Povondra 
Attn: Jason Kempenar 
5060 Dodge Street 
Omaha NE 68132 

June 17, 2010 

RE: Sarpy County Courthouse Remodel Change Order #005 

Please find enclosed two originals of the change order which has been approved and 
signed by the Chairman of the Board on June 15, 2010. 

Enclosures (2) 
DJ/cv 

Sincerely, 

\ 

Deb Houghtaling 
Sarpy County Clerk 


