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2010-260 

BOARD OF COUNTY COMMISSIONERS 
SARPY COUNTY. NEBRASKA 

RESOLUTION AUTHORIZING SARPY COUNTY STADIUM CHANGE ORDER #004 

WHEREAS, pursuant to Neb. Rev. Stat. §23-104(6) (Reissue 2007), the County has the 

power to do all acts in relation to the concerns of the county necessary to the exercise of its 

corporate powers; and, 

WHEREAS, pursuant to Neb. Rev. Stat. §23-103 (Reissue 2007), the powers of the 

County as a body are exercised by the County Board; and, 

WHEREAS, a contract for Construction Manager at Risk or the Sarpy County Staduum 

Project has been awarded to The Weitz company on October 20, 2009; and, 

WHEREAS, changes to said contract have been proposed by Change Order #4, but said 

change order makes no change in the Guaranteed Maximum Price under the terms of the 

Construction Manager at Risk 

NOW, THEREFORE, BE IT RESOLVED BY THE SARPY COUNTY BOARD OF 

COMMISSIONERS THAT Change Order #4 to the Construction Manager at Risk Contract for 

the Sarpy County Stadium is hereby approved, and the Chair is authorized to sign the same. 

DATED this 3~ay of August, 2010. 

Moved by ~ ±kte , seconded by =t\ c.t-. ~~ that the above 
ResolutIOn be adop o. Carned. 

NAYS: ABSENT: 

ABSTAIN: 

Approved as to form: 

~ 
Deputy County Attorney 



Prime Contract Change Order 

The Weitz Company 
SARPY COUNTY BASEBALL STADIUM 
10801 S. 126th Street 
Papillion, NE 68046 
Tel: Fax: 

To: 

Date: 7/15/10 
Page 1 of 3 
Project # W132900 

Architect's Project No: 
Contract Date: 10/20/2009 The Weitz Company 

WEITZ PLAZA 
10707 PACIFIC STREET, SUITE 201 
OMAHA, NE 68114 

Prime Contract Change Order #: 004 

The Contract is changed as follows: 
See attached pages for detail. 

The original Guaranteed Maximum Price was ............................................................. . 
Sum of changes by prior Prime Contract Change Orders ............................................. . 
The Guaranteed Maximum Price prior to this Change Order was ........................................... . 
The Guaranteed Maximum Price will be unchanged. 
The new Guaranteed Maximum Price including this Change Order is .................................................... . 
The Contract Time as a result of this work will be unchanged. 
The revised SUbstantial Completion Date as of this Change Order is .............................. . 

NOTE: This summary may not reflect changes in the Contract Sum, Contract Time or Guaranteed 
Maximum Price which have been previously authorized by Construction Change Directive. 

ARCHITECT CONTRACTOR OWNER 
SARPY COUNTY 

$ 
$ 
$ 
$ 
$ 

,I n.) 
" 

24,142,459 
496,335 

24,638,794 
0 

24,638,794 
o Days 
3/30/11 

DLR Group, Inc. 
400 Essex Court 

O~~ 

The Weitz Company 
WEITZ PLAZA 
10707 PACIFIC STREET, SUITE 201 
OMAHA, NE 68114 

1210 GOLDEN GATE DR. 
PAPILLION, NE 68046-2893 

By Stan Meradith 

SIGNATURE 

DATE 

By C #-e./.5 ~~ 
SIGNATURE.e:: i<1 .. :;-:---:-
DATE ~1//P 

~iG~~ 
DATE & I~ I,U)\ b 



Prime Contract Change Order #: 004 
Date: 07/15/2010 
SARPY COUNTY BASEBALL STADIUM 
Page 2 of3 

The Contract is changed as follows: 

Incorporate ASI's 6,B,11, 12, 13, 14,15,and 16 to the project 

CCD 
005 

007 

OOB 

009 

011 

012 

Description 

ASI-006 Add Urinal Screens to Restrooms 

ASI-006 added 17 each Urnial Screens to Men's toilets as per City of Papillion plan review 
comments. 

The total add for this work is $2,B05 to be funded with Contractor's Contingency. 

ASI-OOB Clarifications to Batting Cage/Clubhouse Footings & CMU Walls 

ASI-OOB added two two footings, increases size of existing footings, increased rebar 
dowels to 2' OC, increased CMU bin height, and added four metal building columns. 
Building engineering had to be modified to align with Chiefs engineering for this building. 

The total cost for this work is $5,574 and funded with Owner's Contingency. 

ASI -012 Building 9 Clubhouse Changes 

ASI-012 includes the following changes to the Contract Documents: Elimination of hollow 
metal doors, frames, glazing and hardware to Openings H20B, H20BA, H21B, G233, and 
G233A. Additional casework to be furnished and installed on the North wall of Room 
H20B, and the existing casework on the East wall of Room H20B to be modified. Modify 
the 1/2" x B" concrete curb in Room's G220 and H20B, and extend the Type C6 wall on 
the North wall of H20B. Two (2) Type "U" Aluminum Windows on the North Wall of H209 
to be eliminated and pre-engineered metal building panels to be added to the exterior at 
these locations. The 72" x72" mirrored glass will be removed from the East wall, to the 
North Wall of H209. Plastic corner guards are to be added to walls in H209. The ACT 
ceiling in Rooms H20B and H209 are to be raised from 9'-4", to 9'-10" AFF, necessitating 
the addition of drywall and finish above the original Contract Document height. Also 
included are the addition of one (1) duplex receptacle in H209, relocation and deletion of 
TV outlets and fire alarm devices. 

This work resulted in a credit of <$97>, this amount is returned to contingency. 

ASI -011 Misc Building Foundation Modifications 

ASI-011 modified footing sizes and reinforcing steel at various buildings. 16 type 4C 
footings to 5C in areas A, B, C, E, F, G, & M. Additionally a footing and stem wall were 
added at the stair landing in area D. The total cost for this change is $3,255. This cost to 
be funded with Project Contingency. 

ASI-013 Exhaust Fan Relocation in Batting Cages 

ASI-013 relocates the LV-2J1, 2J2, 2J3, and 2J4 Exhaust Fans to accomodate the 
building structure. This work is incorporated at no cost. 

ASI -014 Water Hydrant at Wiffle Ball Field 
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$ 

$ 

$ 
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$ 

Amount 
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0 

0 

0 

0 
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014 

016 

Prime Contract Change Order #: 004 
Date: 07/15/2010 

SARPY COUNTY BASEBALL STADIUM 
Page 30f3 

ASI-014 added a non-freeze water hydrant to the Wiffle Ball Field. The cost for this work 
is $1,196 and to be funded with Contingency. 

ASI-015 Birch to Maple 

ASI-015 changes all finished wood material to be used at the interiors of all buildings from 
the originally specified "Select White Birch, Plain Sliced", to "Select White Maple, Plain 
Sliced". This cost saving measure was implemented during the GMP process for finish 
carpentry cabinets/trim. This change implements the modification for wood doors and 
wood lockers. This resulted in a credit of <$5,475> witch will be returned to contingency. 

ASI-016 Access to Camera Wells 

Provide all necessary labor, material, and equipment to proivde all necessary changes to 
the contract documents per ASI-016. Gates were added to two camera well locations and 
relocation of HM frames at field level toilets. The cost for this work is $3,662, contingnecy 
is utililized to fund these changes. 

Under Bleachers to SOG 

Request was made to change fabric and rock under the left field/outfield bleachers to slab 
on grade. This cost was $7,130 and funded with project Contingency. 
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