
BOARD OF COUNTY COMMISSIONERS 
SARPY COUNTY, NEBRASKA 

2010-273 

I 0 / 0 1/ fe:, 3G:, 

RESOLUTION APPROVING SUPPLEMENTAL AGREEMENT #1 <ENGINEERING) 
FOR TIlE SAFE ROUTES TO SCHOOL PROGRAM - RUMSEY STATION 

WHEREAS, pursuant to Neb. Rev. Stat. §23-104(6) (Reissue 2007), the County has the 

power to do all acts in relation to the concerns of the county necessary to the exercise of its 

corporate powers; and, 

WHEREAS, pursuant to Neb. Rev. Stat. §23-103 (Reissue 2007), the powers of the 

County as a body are exercised by the County Board; and, 

WHEREAS, pursuant to Neb. Rev. Stat. §39-1402 (Reissue 2004), general supervision 

and control of the public roads of each county is vested in the County Board; and, 

WHEREAS, Sarpy County had previously taken steps to improve the safety of children 

walking to school, through the marking of crosswalks, adjusting curbs, and adding and updating 

signs and signals; and, 

WHEREAS, an agreement had been previously approved by this Board for funding from 

the SAFE ROUTES TO SCHOOL PROGRAM under the designation of Project Number SRTS-

77(53), and State Control No. 22270 for improvements of the school sidewalk route near the 

Rumsey Station Elementary School, said agreement having been subsequently amended; and, 

WHEREAS, an additional Supplemental Agreement has been proposed to said previous 

agreement for further engineering services necessary for said project. 

NOW, THEREFORE, BE IT RESOLVED BY THE SARPY COUNTY BOARD OF 

COMMISSIONERS THAT Supplemental Agreement #1 (Engineering) to the Agreement with the 

State of Nebraska for safety improvements under the SAFE ROUTES TO SCHOOL PROGRAM, 

Project No. SRTS-77(53) State Control No. 22270, is hereby approved, and the Chairman and the 

Clerk are authorized to sign the same. 

DATED this Il~ay of August, 2010. 

Moved by 7CAt ~ , seconded by ~ Rt·rt..oJ..D , that the above Resolution 



be adopted. Carried. 

NAYS: ABSENT: 

ABSTAIN: 

ATTEST: Approved as to form: 

l1fu4o;(~ 
Deputy County Attorney 



SUPPLEMENTAL AGREEMENT NUMBER 1 

PRELIMINARY ENGINEERING SERVICES 
PROJECT NO. SRTS-77(53), CONTROL NO. 22270 
COUNTY OF SARPY 
FELSBURG HOLT & ULLEVIG 
PAPILLION - RUMSEY STATION ELEMENTARY SAFE ROUTES TO SCHOOL 

THIS SUPPLEMENTAL AGREEMENT, made and entered into by and between the County of 

Sarpy, hereinafter referred to as the "County", and the firm of Felsburg Holt & Ullevig, hereinafter 

referred to as the "Consultant", 

WITNESSETH: 

WHEREAS, the County and Consultant hereto entered into an agreement executed by the 

County March 13, 2008, and by the Consultant March 13, 2008, providing for the preparation of plans 

and specifications for the construction of Project No. SRTS-77(53), and 

WHEREAS, the original agreement called for the completion of the plans and specifications in 

a satisfactory manner by August 14, 2008, and 

WHEREAS, it now becomes necessary that the agreement be supplemented to revise the 

completion date of the project due to delays beyond the control of the Consultant and County, and 

WHEREAS, it now becomes necessary that the agreement be supplemented to revise the fee 

and scope to meet new requirements as outlined in the LPA Guidelines Manual, (see Exhibit "A" - The 

Consultant's Proposed Scope & Fee). 

NOW THEREFORE, in consideration of this fact, the County and Consultant agree as follows: 

SECTION 1. The County and Consultant agree that the scope of work will be complete by June 1, . 

2011. 

SECTION 2. The County and Consultant agree that additional services will be performed to meet new 

requirements as outlined in the LPA Guidelines Manual, and by the Nebraska Department of Roads 

and the Federal Highway Administration Nebraska Division. 

SECTION 3. The County and Consultant agree that the ConSUltant will be paid an additional fixed-fee

for-profit of $1,676.67 and up to a limiting amount of $14,186.66 for actual costs that are allowable 

subject to the terms of this agreement and the federal cost principles contained in the Federal 

Acquisition Regulation (48CFR 31). The total additional agreement amount is $15,863.33, thus 

increasing the total preliminary engineering services agreement amount from $9,090.10 to $24,953.43. 

This increase is outlined and attached as Exhibit "A". 

SECTION 4. Except as specifically amended by this Supplemental Agreement, all terms and ! 

conditions of the agreement executed by the County March 13, 2008, and by the ConSUltant March 13, 

2008 shall remain in full force and effect. 

PROJECT NO. SRTS-77(53) 
COUNTY OF SARPY 
FELSBURG HOLT & ULLEVIG 

YK0825 
PE Supp. Agmt. #1 
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STATE OF NEBRASKA 

..::::.s:;::.....rJf../'=--I-tjJ~_ COUNTY 

) 
)ss . 
) 

After being duly sworn on oath, I do hereby acknowledge the foregoing certification and state 

that I am authorized to sign this agreement for the firm. 

EXECUTED by the Con~ultant this [2 fttday of ~f- , 20&. 

Felsburg Holt & Ullevig 

Name & Title 

Subscribed and swom to before me this /;)..1+1 day of Au~20 I'D . 

Notary Public 

6 GENERAl NOTARY - State of Nebraska 
JI ROBIN A. MADER 

.. My Comm. Exp. April 25, 2012 

EXECUTED by the County this \7~ay of ~ ,20~. 

Subscribed and sworn to before me this 

STATE OF NEBRASKA 
DEPARTMENT OF ROADS 
Approved as to form 
Jim Wilkinson 

PROJECT NO. SRTS-77(53) 
COUNTY OF SARPY 
FElSBURG HOLT & UllEVIG 

- ---
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COUNTY OF SARPY 

Name & Title 

lr dayof~ ,20 10 

-~~ 

} Date 

YK0825 
PE Supp. Agmt. #1 



-

, ' 



FELSBURG 
HOLT & 
ULLEVIG 

engineL'ring paths to transportation solutions 

January 22,2010 

RE: Rumsey Station Elementary School SRTS Infrastructure Project SRTS-77(53) 
Proposal for Supplement #1 - Revised 

Ms. Kelly Morgan 
Sinclair Hille Architects 
700 Q Street 
Lincoln, NE 68508 

Dear Kelly: 

This revised request for Supplement #1 for the above referenced project is due to the 
procedural changes created by the new LPA Guidelines for projects receiving federal aid. As 
you are aware, this project had previously been through the PS&E process and was going to 
be let by Sarpy County in the spring of 2009. The new LPA Guidelines now require all 
projects receiving federal aid to be let by NDOR using NDOR specifications. This process 
requires the Consultant to reformat the plan set to meet NDOR specifications. 

This proposal has been revised per changes requested by NDOR and FHWA at the NDOR 
Environmental Documentation Review Workshop held on January 20, 2010 (per meeting 
notes as attached). The proposal identifies the tasks to provide the additional engineering 
services for the Rumsey Station Elementary School Safe Routes to School (SRTS) Project 
due to the changes in the new LPA Guidelines. The additional services provided include 
project management, preparation of plans and specifications, preparation of environmental 
documentation, attendance at a Plan-in-hand and project meetings. 

Upon receiving Notice to Proceed, FHU will reformat the plan set to both meet NDOR's 
drafting standards and follow NDOR standard specifications. FHU will be required to develop 
additional special provisions due to changing the standard specifications used from City of 
Omaha to NDOR. In addition, FHU will be required to redo all of the quantities following 
NDOR's procedures including preparing Summary of Quantity Sheets for each pay item. 
FHU will also transfer NEPA documentation from the previous format to the NEPA 
Determination Forms for the NDOR Environmental Section's approval per NDOR and FHWA 
request. 

We propose to conduct this additional work on a cost plus fixed fee basis. Under such an 
agreement, we are compensated on an hourly basis for all labor using our NDOR approved 
overhead rate. Other direct costs, such as printing and mileage, are reimbursed at their 
actual rate. We have estimated that these additional services could be completed for a 
maximum budget of $15,863. 

We have also attached copies of our man-hour and fee estimate table for your review and 
information on how this fee was developed. This amount would be established as a "not to 
exceed" limit beyond which no charges could be made without your prior approval. If you 
would like to have us give a presentation to the Sarpy County Board or others, we would be 

11422 Miracle Hills Drive, Suite II) Omaha, NE 68154 tei402.445.4405 filX 402.445.4394 

wWIII".thucng.col11 inft)@lhucng.com 

EXHfBtT A 



January 22, 2010 
Ms. Kelly Morgan 
Page 2 

----------

happy to provide those services at our standard hourly rates. We would be able to provide an 
estimate of the additional costs associated with presentations if they are requested. 

The project schedule will conform to the NDOR Guidelines for Project Development. Plan 
review packages will be submitted per the NDOR letting schedule for 2010. The revised 
project schedule with key milestones is as follows: 

Revised Project Schedule 

Project Milestone 
Notice to Proceed 
Kick-off Meeting 
30% Plan Submittal 
30% Plan Comments Received 
90% Plan Submittal 
90% Plan Comments Received 
Request for Extension of Funds 
PS&E Plan Submittal 
PS&E Plan Comments Received 
Final Plan Submittal 
Final Plan Comments Received 
Plan-In-Hand Meeting 
NDOR Environmental Documenta· 

PS&E Plan Submittal (reform ed) 
Submittal to Final Review 
Re-submittal to PS&E 
Submittal to Contracts 
Submittal of Complet Project to FHWA 
FHWA Approval & avertise Project 
Letting 
Award Bids 
Begin Const[ ction 
Constructi Must Be Completed By 

Date 
12/06/07 
01/15/0 
03/1 8 
041 /08 

/11/08 
10/10/08 
11/26/08 
01/30/09 
02/17/09 
03/03/09 
06/18/09 
10/05/09 
01/20/10 

03/05/10 
03/26/10 
04/09/10 
04/16/10 
04/23/10 
05/14/10 
06/17/10 
07/16/10 
07/19/10 
08/13/10 

If you ve any questions or comments on this proposed scope of services, please give me a 
call. hank you for this opportunity and we look forward to completing the Rumsey Station 
SR S plans. 

F~;G HOLT & ULLEVIG 

~de~,p~ 
Accepted By 

Title 

Principal 
Date 

O:\Projects\07 -334 Rumsey Station School\Design\Admin\Supplemental #1 \Rumsey Station Proposal
Sup01 revised.doc 

-------------- ----

i : 

I 

; I 



FELSBURG 
HOLT & 
ULLEVIG 

engineering paths to transportation solutions 

Rumsey Station Elementary School SRTS 
Infrastructure Project 

Revised Project Schedule 

Project Milestone 
Notice to Proceed 
Kick-off Meeting 
30% Plan Submittal 
30% Plan Comments Received 
90% Plan Submittal 
90% Plan Comments Received 
Request for Extension of Funds 
PS&E Plan Submittal 
PS&E Plan Comments Received 
Final Plan Submittal 
Final Plan Comments Received 
Plan-In-Hand Meeting 

Supplemental Agreement Notice to Proceed 
Prepare and Submit NEP A Documentation 
PS&E Plan Submittal (reformatted) 
Submittal to Final Review 
Re-submittal to PS&E 
Submittal to Contracts 
Submittal of Complete Project to FHW A 
FHW A Approval & Advertise Project 
Letting 
Award Bids 
Begin Construction 
Construction Must Be Completed By 

Date 
12/06/07 
01115/08 
03/13/08 
04115/08 
07111108 
10/10108 
11/26/08 
01130/09 
02117/09 
03/03/09 
06118/09 
10/05/09 

07/31110 
10/31110 
11115/10 
01121111 
02/04111 
02111111 
02118111 
03/17/11 
04/14111 
05/13/11 
05116111 
08/08/11 



I Professional Fee Summary Sheet - Supplement #1 

Project Name: Rumsey Station SRTS Infrastructure Project 
Project Number: SRTS.77(53) 
AJJreement Type: Cost Plus Fixed Fee 

Name & Title 
Principal·in·Charge 
Senior Engineer 
Project Engineer 
CAD Technician 
Clerical 

Task Principal S.Eng. 
Project Management 6 0 
Reformat Plan Sheets to NDOR stds 0 4 
Quantities following NDOR format 0 1 
Special Provisions 0 2 
Prepare for & Attend P·I·H 0 3 
Additional Mtgs 0 6 
Address PS&E comments 0 2 
Transfer NEPA information to new forms 0 8 
Quality Assurance I Quality Control 0 2 

Total Hours 6 28 

Direct Labor Subtotal 
Overhead Rate (153.98%) 153.98% 

Sub·Total Labor & Overhead 

Fixed Fee (12%) 12% 

Total Labor, Overhead & Profit 

Direct Non·Salary Costs 
Printing 
Mileage 200 $0.550 
Miscellaneous (Fax, Postage, etc.) 
Sub·Total 

ITotal Estimated Professional Fees 

Actual 
Hours Rate/Hr. Cost Total 

6 $64.90 $389.40 
28 $52.64 $1,473.92 
59 $32.00 $1,888.00 
50 $35.00 $1,750.00 

0 $27.15 $0.00 

Subtotal $5,501.32 

Proj. Eng. CAD Tech Clerical Total 
2 0 0 8 
4 40 0 48 
4 4 0 9 

16 0 0 18 
5 0 0 8 
6 2 0 14 
4 4 0 10 

16 0 0 24 
2 0 0 4 

59 50 0 143 

$5,501.32 
$8,470.93 

$13,972.25 

$1,676.67 

$15,648.92 

$65.00 
$110.00 

$39.41 
$214.41 

$15,863.331 



· Safe Routes 
.,NEBRASKA 
Nebraska Department of Roads 

August 3, 2010 

Tom Lynam 
Sarpy County 
15100 So. 84th St. 
Papillion, NE 68046 

Re: Supplemental Agreement #1 for Preliminary Engineering Services 
Papillion - Rumsey Station Elementary Safe Routes to School 
NDOR Project No. SRTS-77(53), Control No. 22270 

Dear Tom, 

Enclosed are documents necessary for the execution of Supplemental Agreement No. 1 for preliminary 

engineering services for the above referenced project. This supplement revises the completion 

deadline for preliminary engineering services, as well as, increases the scope and fee. 

Please obtain the required signatures from the County and Felsburg Holt & Ullevig and return all three 

copies to my attention. I will then forward these copies to NDOR for their signature and return copies 

to your attention once complete. Please wait until the Preliminary Engineering Agreement is fully

executed before proceeding with design. 

Please feel free to contact me at kmorgan@sinclairhille.com or (402) 476-7331 if you have any 

questions. 

Thank you. 

Sincerely, 

~I).JrL~ 
Kelly R. Morgan 

Safe Routes Nebraska Program Coordinator 

cc: Jim Pearson, NDOR 

Larry Legg, NDOR 

Bill Herr, Responsible Charge 

Kyle Anderson, FHU 

Papln507 -PESupp 1 AgmtCovLtr 

Sinclair Hille Architects 
Safe Routes Program Consultant 
700 Q Street Lincoln, NE 68508 
P 402.476.7331 
F 402476.8341 
www.SafeRoutesNE.org 



Deb Houghtaling 
Fred Uhe 
Chief Deputy 

Sarpy County Clerk 
Renee Lansman 

Assistant Chief Deputy 

1210 Golden Gate Drive· Papillion, Nebraska 68046-2895 
Phone: 402-593-2105 • Fax: 402-593-4360 • Website www.Sarpy.com • Email: Clerk@sarpy.com 

Nebraska Department of Roads 
Kelly Morgan, Program Coordinator 
700 Q Street 
Lincoln NE 68508 

August 19, 2010 

RE: Supplemental #1 Engineering, Papillion Rumsey Station Safe Routes to School 

Enclosed are two (2) originals which have been signed by the Chairman as authorized 
by the above stated action. The agreements are now ready for the approval signatures; 
we request that upon execution an original agreement be provided for Sarpy County 
records. 

Mail to: Sarpy County Clerk 
Attn: Chris Vance 
1210 Golden Gate Dr. 
Papillion NE 68046-2895 

Enclosures (2) 
DH/sm 

Sincerely, 

\ 

Deb Houghtaling 
Sarpy County Clerk 

- ~~-~-----



· SafeRoutes 
.,NEBRASKA 
Nebraska Department of Roads 

October 25, 2010 

Tom Lynam 
Sarpy County 
15100 So. 84th St. 
Papillion, NE 68046 

Re: Supplemental Agreement #1 for Preliminary Engineering Services 

Papillion - Rumsey Station Elementary Safe Routes to School 

NDOR Project No. SRTS-77(53), Control No. 22270 

Dear Tom, 

Enclosed are two copies of the fully-executed Preliminary Engineering Services Supplemental 
Agreement No. 1 for the above referenced project. This supplement revises the completion deadline 
for preliminary engineering services, as well as, increases the scope and fee. One copy should be 

retained in the County's files, and one copy should be forwarded to Felsburg Holt & Ullevig (FHU). 

Please feel free to contact me at kmorgan@sinclairhille.com or (402) 476-7331 if you have any 

questions. 

Thank you. 

Sincerely, 

~nJ),I1{~ 
Safe Routes Nebraska Program Coordinator 

cc: Jim Pearson, NDOR 

Larry Legg, NDOR 
Bill Herr, Responsible Charge 

Kyle Anderson, FHU 

Papln507 -PESupp 1 AgmtRetumCovLtr 

Sinclair Hille Architects 
Safe Routes Program Consultant 
700 Q Street Lincoln. NE 68508 
P 402.476.7331 
F 402.476.8341 
www.SafeRoutesNE.org 


