
BOARD OF COUNTY COMMISSIONERS 
SARPY COUNTY, NEBRASKA 

2011-149 

RESOLUTION AUTHORIZING CHAIRMAN TO SIGN SARPY COUNTY STADIUM PRIME 
CONTRACT CHANGE ORDERS #009 and #010 

WHEREAS, pursuant to Neb. Rev. Stat. §23-104(6) (Reissue 2007), the County has the power to do all 
acts in relation to the concerns ofthe County necessary to the exercise of its corporate powers; and, 

WHEREAS, pursuant to Neb. Rev. Stat. §23-103 (Reissue 2007), the powers ofthe County as a body 
are exercised by the County Board; and, 

WHEREAS, a contract for Construction Manager at Risk for the Sarpy County Stadium Project was 
awarded to The Weitz Company on October 20, 2009; and, 

WHEREAS, various changes have been required during the construction of the Sarpy County Stadium 
Project which are detailed in the attached Change Orders #009 and #010; and, 

WHEREAS, the costs regarding such changes will not increase the Guaranteed Maximum Price (GMP) 
of the project, but will be taken out of the project contingency. 

NOW, THEREFORE, BE IT RESOLVED By the Sarpy County Board of Commissioners, that the 
Chairman of such Board is hereby authorized to sign the attached Change Orders #009 and #010. 

DATED this \')"'\:h'day of _ __.VV\_,L-"Q.=~~------' 2011. 

MOVED by orry) \,.. h.(('en 'seconded by Ji ~ N-e~<A.d. ~ 
that the above Resolution be adop't;d. Carried. 

YEAS: ABSENT: 

ABSTAIN: 

Attest: 



VVEITZ BUILD IN 
GOOD COMPANY. Prime Contract Change Order 

Date: 1/31/11 

The Weltz Company 
SARPY COUNTY.BASEBAtLSTADRJM 
10801 s.. 126th Street 

· Papillion, NE 68046 
Tel: ·Fax: 

To: 

Pf!ge 1 Of4 
ProjeCt# W132900 

ArchHecrs:Project No: 
Contract Date: 1012012000 The Weltz Company 

WErTZ PLAZA 
10707.PACJFIC STREET, SUITE 201 
OMAHA. NE .68114 

Prime Contract Change Order#: 009 

The Contract Is changed as follows: 
See attached pages ·ror deteR. 

·The ortglnaf·Guaranteed Maximum·Price was ................................................. : .....•.. ;·, .. 
Sum of changes by. prior Prime COntract Change Orders •......•..•...•••..•••......•..•..•.••..••.•.. 
The Gua~nteed Maximum Price prior to this Change Order was .•..•..•.•...•....••..•.•.•.•..•••.• :······· 
The Guaranteed .Maximum Price will be decreased by this ·change Order in the amount of. ................. . 
The new Guaranteed Maximum Price Including this Change Order is ................ , ................................... . 
The cOntract Time as a result of this work will be unchanged. 
The revised' Substantial Completion Date as of this Change Order Is .............................. . 
NOTE: This summary may not reflect changes In the Contract Sum, Contract Time or Guaranteed 

Maximum Price which have been previously authorized by COnstruction Change Directive. 

ARCHITECT CONTRACTOR OWNER 

$ 
.$ 
$ 
·s 
$ 

DLR Group; Inc. SARPY· COUNTY 

24;142.459 
. 498,503 

24,640,962 
{2;168) 

24,838,794 
ODays 
3130111 

400 Essex. ~c;1~ J .. 
~ 

1210 GOLDEN GATE DR. 
PAPLUON, NE 68046-2893 

C.ncunrM · 
By S1an Meradllh ··· · 

SIGNATURj( ~ . <, 
DATE crzr IX(f l ( 



Prime Contract Change Order#: 009 
Data: 01/3112011 
SARPY COUNTY BASEBALL STADIUM 
Page 2of4 Chq.-9eJ to 

Go""'\:~ ~3e""'i 
The Contract Is changed as follows: 

Prime Contract Change Order #9 

ceo 
058 

059 

062 

063 

064 

065 

Description 

ASI-042 Added TV Outlets $ 

ASI-042 added twenty (20) TV power and Co-ax receptacles to areas throughout the 
Project. (2) In Team Store; (1) at each Party Deck; (5) in the Pressbox, (3) at the 
Scoreboard Bar; and (4) at Building 9, including (1) in the Commissary. These Items 
were pruportedly to have been Incorporated Into the CO's prior to their issuance. At least 
(5) locations wiD require demolition of existing construction to Install. The removal of 
slab-on-grade concrete to get 1V's to the Scoreboard Bar was etiminated by collaboration 
between TWC and Commonwealth Electric, and dollars were shaved off of the 
Electricians and their Low Voltage 2nd 1ier Subcontractor through serious scope review. 
The total cost of this wort< ~and Will be funded by Contingency. 

t:-~51._ 
ASI-043 lighting Contactors to Parking lot Lights $ 

ASI-043 added lighting contctors to rooms 0220 and G213 for the Parking lot lighting 
System. The total cost for this wori< is $984.00 and is being funded by Contingency. 

Added 'Exit' Sign in Admin per City TCO Inspection 

Per the City of Papillions BuHding Code Review for TCO of the Admiinistration Building It 
was determined that an additlonai'Exit' devlcewas needed above door opening 0217. No 
device was shown on the Contract Documents. A portion of the labor paid was pramium 
time for overtime worked to complete by re-lnspectlon. The total cost for this Wori< is 
$749.00 and is being funded by Contingency. 

Added EF3 Fixtures at Admin per Fire Marshall Comments 

Per the State Fire Marshalrs inspection comments and requirements for TCO, three (3) 
light fixtures had to be added to the exterior of the East side of the Administration Building 
for Egress Lighting. In addition, the light fixtures that Illuminate the walkway below the 
bridge were not on an Emergency Circuit, and they have now been wired to be constantly 
illuminated. The total cost for this work is $7,748.00, was completed to attain TCO on 
schedule, and is being funded by Contingency. 

Extra Stadium Seats 

Per Contract Documents, a total of 5,749 seats are shown throughout the Seating Bowl, 
Handicapped Seating Areas, and Suites. The total numner of seats written into the Fixed 
Audience Seating Subcontract was 5, 782. The unit price of the seats is $81.49/ea, 
including installation. Through shop drawing review, revisions, and final field 
measurements an additional 126 seats were added to the available seating area. bringing 
the current seat total to 5,908. 1be additional seats cost $10,267.00, and will be funded 
by Contingency. 

Stainless Steel Concession Counters 

$ 

$ 

$ 

1 '11 



066 

067 

068 

069 

070 

071 

Prime Contract Change Order#: 009 
Date: 0113112011 
SARPY COUNTY BASEBALL STADIUM 
Page 3 of4 

The stainless steel concession countertops were noted In the documents as •by Owner" 
and not Included tn the GMP. However as later discussions occured, the concession 
counters are part of Sarpy County's responsibility under their agreement with The Storm 
Chasers. As directed by Sarpy County, the Stainless Steel Concession Counters were 
funded by the Project Contingency at a total cost of $28,753.11. This cost is less than the 
original project cost of -$34,750, resulting in an- $6,000 saVIngs. 

Musco Emergency Lighting $ 

Per the Nebraska State Fire Marshars TCO review comments, 1 foot-candle/sf of 
emergengy lighting is required throughout the Concourse. Currently, the Musco sports 
fighting has emergency lights that are equipped to provide this, but only when power to 
the sports lighting Itself falls. Commonwealth Electric has provided the necessary 
lransfonners and swithces to equip the Sports Lighting with emergency power upon the 
loss of building power. The total cost for this work is $2,575.00, and is being funded 
through Contingency. 

RFI #131 Concessions Borrow Lite Elevations $ 

Details on the Contract Documents called for Borrow Lite sill elevations in the Interior 
CMU walls to be at 3'-6" AFF. Following installation It was determined (RFI#131)that the 
actual Finish elevation for the $111 should have been 3'-2" AFF. The cost to remove and 
replace the CMU with bullnosed block at an elevation of 3'-2" AFF is $1,724.00, and is 
being funded by Contingency. 

RFI #160-Bidg 9 Fencing Modifications $ 

RFI #160 modified the fencing south of bulldlgn 9 from embede<l in concrete to plated to 
the concrete. This modiflcation was suggested by Weltz so as not to impact/hit the 
underground mechanical, electrical, low-voltage and/or gas services. The cost of this 
wolt< Is $662 funded from the Project Contingency. 

cs-2 Sinks In Clubhouse 

Five (5) cs-2 sinks in the Building 9 Clubhouse are called out to be In Plastic Laminate 
Countertops. These are undeiTT!ount sinks, Intended to be mounted to the under-side of 
Solid Surface Countertops. The option of changing the sinks to 'drop-in', greatly 
outweighs that to change the countertops to Solid Surface. The total cost for this work is 
$964.00 and is being funded by Contingency. 

$ 

Dugout Guard Rail Padding Change $ 

Per Contract Document details, 3w foam padding (GRP) was desired at the Dugout and 
Bleacher Guard Rails, based upon PromatsiSportsfleld Specialties product data. 
Following initial installation they were eliminated due to unforseen issues with sightline 
obstruction, and aesthetic qualltys. The shop drawings and product data is beHaved to 
have been mis-representative of what was supplied. It was advised verbally from the 
Subcontractor to iWC that 1" would be preferable over the 3", however 1WC opted to 
procure what was on the draWings. 1" GRP is being used to replace the 3" at a total cost 
of$3,744.00, which is being funded by Contingency. 

RFI #146 Gate Tracks at Entrance Gates $ 



Prime Contract Change Order #: 009 
Date: 01/3112011 
SARPY COUNTY BASEBALL STADIUM 
Page 4 of4 

Per RFI #146 the 1" Galvanized gate tracks at the slab-on-grade beneath the site entry 
gates has been eliminated, and 'spring-actuated', gray castor wheels have been added to 
the bottom of the gates to facilitate supporting the gates throughout their full swing radius, 
regardl8ss of finished grade elevation change. The 1" tracks were already procured, so 
there Is no credit available for thler cost. The total cost for the addition of the spring 
castors Is $1,997.00 and is being funded through Contingency. 



WEITZ BUILD IN 
GOOD COMPANY. Prime Contract Change Order -I 

Date: 4/27/11 

The Weltz Company 
SARPY COUNTY BASEBALL STADIUM 
10801 S. 1261h Slreel 
Papilrlon, NE 68046 
Tel: Fax: 

To: 

Page 1 of 10 
Project# W132900 

Architecfs Project No: 
Contract Date: 10/20/2009 The Weitz Company 

WEITZ PLAZA 
10707 PACIFIC STREET, SUITE 201 
OMAHA, NE 68114 

Prime Contract Change Order#: 010 

The Contract is changed as follows: 
See aUached pages for detail. 

The original G1,1aranteed Maximum Price was ......•......... , ....•.•..•... _ ....•.•..•........•.••......••.. 
Sum of changes by prior Prime Contract Change Orders ....•.....•......•..•••......................• 
The Guaranteed Maximum Price prior to this Change Order was ...•.•........•..... : .......•............... 
The Guaranteed Maximum Price will be unchanged. . 
The ·new Guaranteed Maximum Price including this Change Order is ..•.....•...•••...•..........••....••.......•....•... 
The eoritract Time as a result of this work will be unchanged. . . 
The revised-Substantial Completion Date as of this Change Order is ..... ~ ...••..•.......•.. ; ....•. 

NOTE: This $Ummary may not reflect changes in the Contract Sun:~. Contract Time or Guaranteed 
Maximum Price which have been previously aul':Jorized by Construction Change Directive. 

ARCHITECT CONTRACTOR OWNER 
DLR ~roup, Inc. . . SARPY COUNTY 

$ 
$ 
$ 
$ 
$ 

24,142,459 
496,335 

24,638,794 
0 

24,638,794 
ODays 
3/30/11 . 

400 Es~Court . 
Orna 68111..~ 

The Weitz Company 
WEITZ PLAZA 
10707 PACIFIC STREET, SUITE 201 

1210 GOLDEN GATE DR. 
PAPILLION, NE 68046-2893 

OMAHA, NE 68H4 . 

By -~ . 
ClvJ..\rrnin . 

By Tom llo~ 4 = / 
~=TOR,~'£{~ 

. 5 llr"fjll . 



- -------- -- --- -- ---

Prime Contract Change Order #: 010 

Date: 04/27/2011 

SARPY COUNTY BASEBALL STADIUM 
Page 2 of 10 

The Contract is changed as follows: 
~'to 

~ 
Mise Contingency Items last 2-months of the Project 

ceo 
072 

073 

074 

075 

076 

077 

Description 

Pressbox Level Cable Rail 

To meet code the bracket attachments of the Pressbox level cable rail posts had to be 
slotted in the field so that the top-of-handrail height could be a uniform 42"AFF. The total 
cost for this field revision is $2,443.00 and is being funded by Contingency. 

Move Drink Ralls 

The location of the outfield drink rails created a walkway between them and the grass 
berm area. The drink rails will be moved closer to the top of the berm. No material was 
noted between the concrete gutter and retaining wall behind the outfield walls. Weitz was 
directed by Olsson to install concrete in this space. The Bike Racks pad and numerous 
railings were located in grass/landscape areas. Concrete pads were added in these 
areas. The total cost to contingency for these changes is $13,947. 

$ 

$ 

Power to Werner Park Signage (ASI-046) $ 

Per the GMP allowance for the Entrance Sign and Billboard Power, $10,000.00 is being 
used to fund a portion of the power required for the Storm Chasers added Signage. The 
remaining budget to fund the remainder of this Work is $22,611.00, and will be funded by 
the Storm Chasers. 

Added Electrical Room Gate and Main Entrance Gate Closure Posts 

Per RFI-099 an exterior entrance to Administration Electrical Room D220 was added at 
the North end of the Building. The Contract Documents show a fenced enclosure to the 
East of this new door. A new gate was incorporated into this fence for restricted a cess to 
the new D220 door. 
Additionally, to close the gaps between the Buildings (2&3) and the Entrance gates at the 
Main Entrance, posts are being added at each end of the entrance gate structure. The 
total cost for this Work is $2,491.00 and is being funded by Contingency. 

Added Chain Link Fence Behind Batters Eye 

Contract Documents show the Metal Panel Batter's Eye behind the Upper Bullpen being 
2'-8" above the finished grade. This space allows pedestrians access to inside the 
Bullpen. Additionally, the screws at the backside of the Batters Eye are exposed and 
could be a hazard to the public. We are installing Black Vinyl chann link fence along the 
back of the Upper Bullpen Batters Eye to close the 2'-8" gap at the bottom and minimize 
the chance of someone hurting themselves on the exposed screws. 
The total cost for this work is $1,376.00 and is being funded by Contingency. 

RFI #161 Additional Emergency Lighting 

$ 

$ 

$ 

Amount 

0 

J• 't(\l 

1,31<, 
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Prime Contract Change Order#: 010 
Date: 04/27/2011 
SARPY COUNTY BASEBALL STADIUM 
Page 3 of 10 

RFI #161 asked DLR if there were any additional concerns in regards to the lack of 
exterior emergency lighting throughout the project. Previously, the lack of such at the 
Administration Building was tagged by the NSFM, and additional emergency lighting 
circuitry work and fixtures were added/performed, including to the Musco Sports lighting. 
Current area of specific concern is under the covered walkways at Building 9 Clubhouse. 
There is lighting installed here, but they are not on emergency circuits. 

f!IIC-c!>' 

****INCLUDED IN CLI-095**** 

RFI #162 East Doors at Commissary/Clubhouse 

As noted in RFI #162, finished grade under the Building 9 covered walkways between 
Commissary, Visitors, and Home Clubhouses was installed per Contract Documents, and 
the slope does not shed water away from the buildings. TWC suggested a couple of 
different solutions; 1. being a raised door threshold to block the water (this would not be a 
long term solution), and 2. install a trench drain in the affected areas to catch the water 
before it gets to the Buildings. The response to the RFI was to proceed with the raised 
thresholds and install a windscreen/snowscreen at the gates/chain link fence on the North 
end of this walkway (Grid Lines 5.9 and 5.1 0). Windscreen, Rubber sweeps will be 
purchased to replace the current broom sweeps. The total cost for this Work is $2,044.00 
and is being funded by Contingency. 

RFI #171 Laundry Hook-up Modifications 

Contract Documents show power and plumbing for the Building 9 Visitor and Home 
laundry facilities to be of 'residential' requirements. The equipement purchased by the 
Storm Chasers to meet their laundry demands. Their equipment requires 3-phase power 
with 90amp breakers, associated disconnects, and inline plumbing drains. The total cost 
of this Work is $18,574.00 and is being funded by Contingency. 

GFCI Receptacles in Locker Rooms 

The State Electrical Inspector requires all outlets in the Locker Rooms to be GFCI 
protected. This is not required by the electrical codes that the project was designed 
around (NEC 2006). The total cost for this work is $2,109.00 and is being funded by 
Contingency. 

Freeze Thaw Concrete Repairs 

Cost to inspect, remove, and replace any Slab-on-Grade concrete throughout the Project 
Site that is deemed unfit to remain in place as-is. Work performed T&M and to 
inspections by Olsson, County, DLR, and the Storm Chasers. Total cost for this work is 
$35,414 funded by Contingency. 

RFI #163 Elevator Machine Room Ceiling and Heater and Hoistway Air Conditioning 
Revision 

$ 

$ 

$ .J,\0'\ 

$ 35,4l~ 

$ 
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Prime Contract Change Order#: 010 
Date: 04/2712011 
SARPY COUNTY BASEBALL STADIUM 
Page 4 of 10 

Per RFI #163 A new hoistway wall is to be constructed inside the elevator hoistway. The 
original 'ceiling' detailed over the Elevator Machine room was to be at a 30 degree angle. 
Following its completion it was noted by the Elevator Subcontractor that the angle needed 
could be no less than 75 degrees. Construction of this was to be much more difficult than 
framing a new wall vertically to the underside of the roof deck. Additionally, but not 
related to RFI #163, there is no heat source detailed to be in the Elevator Machine Room, 
nor cooling in the Hoistway itself; both required by the State Elevator Inspector and 
Elevator Manufacturer. The Elevator equipment room and Hoistway must maintain a 
temperature range between 41 and 104 degrees Farenheight. The total cost for this work 
is $8,689.00 and is being funded by Contingency. 

Vinyl Base in B209 Club 

The current finish material for the base in the B209 Club Bar is Solid Maple Trim. It is 
being changed to Johnsonite 'Spire', vinyl molded base, for reasons of easier 
maintenance. The total cost for this work is $261.00 and is being funded by Contingency. 

$ 

RFI #166 Power to Sewage Ejectors $ 

Power for all sewage ejectors detaHed in the Contract Documents is not sufficient. All 
equipment has been provided per Contract Documents and Specifications. Additional 
breakers and wire must be installed to power this equipment for all (3) dugouts and 
Bullpen bathrooms. ~+-t~ f.cZS co &1. 

Bypass on Booster Pump Water Service $ 

Prior to the installation of the Booster Pump for the Field and Lawn Sprinkler Systems, a 
bypass was installed for control of both irrigation systems. This would allow for watering 
of the Playing Field and Landscaping prior to install of the booster pump. The total cost of 
this Work is $1,442.00 and is being funded by Contingency. 

RFI #172 Power to Hand Dryers in D316/D318 $ 

Power to the electric hand dryers shown in the Architectural Drawings was not detailed in 
the Electrical Drawings. The Cost to furnish and install this power is $2,425.00 and is 
being funded by Contingency. 

RFI #150 Planting Beds, River Jack, East Berm Seeding $ 

Per RFI #150, installation of plantings in areas where sustainable soil comes in conflict 
with building footings only River Jack Stone is to be installed. Behind the Concessions 
Buildings where the Landscape Drawings show White', either concrete or plantings/river 
jack are to be placed. Native seed blanket is to be installe~ al~ the entire East berm, 
beyond the Property Line. Thew total cost for this Work is~ and is being 
funded by Contingency. ~lb£. I 
Railing Netting to Comply with Code @ Dugouts/Field Walls $ "·"", 

0 

0 
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--------~----~---- --- ---

Prime Contract Change Order#: 010 
Date: 04/27/2011 
SARPY COUNTY BASEBALL STADIUM 
Page 5 of 10 

The 1 1/2" galvanized, 4-line handrails that enclose the camera wells, dugout ramps, and 
left field field wall are not in compliance with code, per the City of Papillion Building 
Inspectors. Per the City, the gaps between the horizontal handrails cannot exceed 4". 
The gaps now are approximately a• to 10". The remedy this, The Weitz Company 
suggested to DLR that the handrails be wrapped with the same Dyneema netting as what 
was installed at the Backstop behind Hom Plate. The City of Papillion reviewed this 
suggestion and found it to be an acceptable means of compliance. The total cost of this 
work is $4,647.00,-and is being funded by Contingency. 

Power to Comm Rooms in Building 9 

Per Contract Document Drawing, sheet E2.19 there is no power source allocated to 
Room H217, which houses the Buildings Communication equipment. There must bee 
outlets available in this room to power the necessary equipment. TWC authorized the 
installation of two (2) 20 amp duplex receptacles on one (1) circuit. All other 
Communication rooms throughout Building 9 are equipped with electrical outlets, and do 
not require additional ones. The total cost for this Work is $590.00, and is being funded 
by Contingency. 

$ 

Power for Irrigation Controllers $ 

~Contract Documents did not designate a power source for the Irrigation Controllers in 
either the Bullpen, or on the North Elevation of Building 1, Administration. 20amp Duplex 
receptacles were installed at these locations to serve the Controllers. The total cost for 
this Work is $768.00, and is being funded by Contingency. 

RFI #173 Grounding Conductors $ 

CANCELED 
****PUT INTO CLI-095•••• 

Stt o 

Temp Elev Usage to meet Code $ 3,050 
The elevator was required to be run to complete work in the elevator shaft that was 
required by either the State Elevator Inspector and/or required by State Elevator Codes. 
Four trips were required to complete this work 100%. The cost of $3,050 will be funded 
by the Project Contingency. 

Final CO Items required by COP/NSFM/USDA-NSDH/NSEI $ 

0 



Prime Contract Change Order #: 010 
Date: 04/27/2011 
SARPY COUNTY BASEBALL STADIUM 
Page 6 of 10 

To obtain Certificate of Occupancy and satisfy the requirements set forth by inspections 
from the City of Papillion Building Inspectors (COP), Nebraska State Fire Marshal 
(NSFM), Nebraska State Department of Health (USDA-NSDH), and the Nebraska State 
Electrical Inspector (NSEI), The Weitz Company Authorized the following items: 
- Diamond Mesh over existing grating at Pedestrian Bridge. Grating to be installed was 
not specified. Gaps in Grating must be =/<1/2". New mesh material was received at no 
cost. 
- Install Emergency Stop Buttons on the Hot Water Heaters (Boilers) throughout the 
Clubhouses. Not detailed in Contract Documents. 
- Install Emergency Lighting on the North end of Building 5F. Light levels were 
determined to be low by the City of Papillion for egress Path Lighting. 
- Additional Exit Signs in Batting Cages. Devices installed as shown in CO's did not 
satisfy COP Building Officials. Less expensive solution was to procure additional fixtures, 
rather than relocate existing ones in question. 
- Install fence enclosure around scoreboard transformer below scoreboard. Transformer 
panel cannot be locked, and is a serious public safety issue. NSEI accepted a fenced 
enclosure, locked, with key held by Chasers. 
- (4) additional exit signs throughout the Concourse. COP inspectors determined that 
there was not sufficient points of Emergency Egress Pathway Identification. 
- Added Gate and Removable panel installed at the Fenced Mechanical Enclosure on the 
North End of Administration. Fence installed per CO's did not allow fof the required 
clearances between equipment within. Installed as agreed upon by the NSEI. 
- Installation of emergency lighting under Building 9 covered walkways. No emergency 
detailed to be installed at these locations. Directed by COP for Egress Pathway Lighting. 
- City of Papillion required Exit Device @ 2nd floor elevator. ($0) cost also included for 
furnish/install of a light fixture in Building 10 Mech room, where none was shown on 
Contract Documents. TWC set standard that a professional electrical company should 
provide illumination to all rooms, regardless of what is detailed. 
- Furnish and Install a total of (7) fire alarm speakers and speaker/strobes throughout 
Building 10 stairwells, party decks and Suites, per the NSFM. 
- Furnish and Install Grounding conductors per RFI #173 and State Electrical Inspector 
Requirements. 
- Fire Rating between Building 9 Maint Shop. No Detail in Contract Documents. 
- Closers for (3) interior Doors in Admin per City of Papillion Building Inspector. 
- Per NSFM the Borrow Lite windows that extended behind the exhaust hoods would 
collect grease, trap heat, and combust (Explode) and were a serious life safety concern. 
TWC had mullions installed, lowering the glass surface to below the Hoods where they 
could be easily cleaned. 
- Per the NSFM all doors leading in to a rated room (Storage, electrical, maintenance, 
etc) must be installed with an automatic closer device. The total number of doors not 
shown to receive these per Contract Documents was 32. 
- Per the City of Papillion Building Officials there needed to be an uninterrupted path of 
egress from the Concourse through the covered walkway of Building 9, out to the parking 
lot to the North. This was achieved by removing the Chain Link fence Hasp to the 42" 
wide gate between Home and Visitor, and installing a panic bar with backer plates. 
- Per the NSFM and City of Papillion Building Officials in Building 9 Clubhouse there were 
required to be 2 means of egress throughout the Home and Visitor Clubhouses. There 
were already exit lights shown on the electrical drawings above these openings, but no 
panic hardware was shown in the hardware schedule of the Contract Documents. Cost to 
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Prime Contract Change Order #: 010 
Date: 04/27/2011 
SARPY COUNTY BASEBALL STADIUM , 
Page 7 of 10 

provide and install (3) panic devices. 
- Additional Trap Cover Knee Guards not specified in Contract Documents but required 
by COP. 
- Furnish and install chain link fence partition at the Loading Dock of Building 9 to close 
the gap between the Beta Fence and removable dock rail. Fencing installed per Contract 
Documents left a gap between the two that was a fall protection hazard by Code, and a 
possible site security threat. 
The total cost for this Work is $35,538.00 and is being funded by Contingency. 

RFI #168 Batting Cage Exhaust Fans 

RFI #168 discussed the lack of starters for the exhaust fans in the Batting Cage Building. 
DLR acknowledged that there should have been starters shown for this equipment, 
however it did not make it into the Construction Documents. The total cost for this Work 
is $8,735.00. 

Painting of Bullpen Roof 

Per the Omaha Storm Chasers, the originally specified and installed standing seam metal 
roof over the BuUpen Maintenance Area is in the line-of-sight with the 'Green' Batters eye 
metal panels. This is a major safety concern, and was not considered in 
Design/Development when the Batters Eye was made smaller than what is recommended 
by the Minor League Facility Standards. This item was previously discussed by all parties 
in a phone conference on 11/5/2009, and the reduced size was reviewed and approved by 
Gould Evans. Due to the 'last second' nature of this revelation and temperature 
constraints, formal adhesion testing could nit be accurately com{leted. In order to get this 
Work installed by first pitch of the Storm Chasers official 'Opening Game' on 4/8/11, The 
Weitz Company authorized the Work to be completed as a 'Best possible solution' with 
schedule in mind. This is not a permanent application, and will require an undetermined 

$ 

$ 

p~ 
,io rv Y 
u 

0 

amount of Maintenance. This Work will not be Warrantied by The Weitz Company, and . fd/ 
any future Maintenance is the responsibility ofthe Omaha Storm Chasers. tJf!:}'~-nc. 
The total cost for this Work is ~and is being funded by Contingency. p;> C. oG. r 
RFI #92 Light Fixture Clarification $ 

Commonwealth Electric presented a late RFI (TWC RFI #092) in regards to the WH-1 
fixtures called out to be installed near the elevator on the 2nd floor bridge. WH-1 fixtures 
do not exist in the Contract Documents, as they are not included in the Lighting Fixture 
Schedule. DLR's response to the RFI was to provide and install EH5 fixtures. The net 
cost difference between what Commonwealth plugged for the WH1 'sand the EH5's was 
purportedly $675.00. This change order request was rejected, as an attempt at 
clarification could have been done prior to Award of Subcontract. There is mf((i0)'cost 
implications to the Contingency in this case. 

RFI #147 Lighting Contactor Change Order Request $ 

0 

0 
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RFI #147 noted that while lighting contactors (A means of controlling many lights by way 
of Timer, Photocell, etc.) were shown in the Building 5 A&B Electrical Rooms, there were 
none such shown in Buildings 5 E&F. DLR's response to this question posed was to 
install the same configuration of Lighting Contactors as were detailed in 5 A&B. 
Commonwealth Electric submitted a change Order request for $2,760.00 for the 'addition' 
of this equipment and controls. The Weitz Company rejects this request on the basis 
stipulated in the Subcontract Section 1.6, " ... the Subcontractor shall provide the stricter 
performance requirements. Subject to the preceding sentence, where a conflict exists 
between the Contract Documents, large-scale drawings shall take precedence over 
small-scale drawings; ... " 
There is nolf!PJt)!"cost implications to Contingency in regards to the completion of this 
Work. 

Heat Trace Circuits in Commissary 

Contract Documents detailed heat trace for the Commissary Freezers in the Plumbing 
drawings; something which is normally detailed in electrical drawings. There is a similar 
detail for the underside of the pressbox, where heat trace circuits are, in fact, detailed for 
the waste lines in the electrical drawings. In the case of the heat trace in the 
Commissary, no such electrical detail existed. The cost for the Electrical Subcontractor to 
perform this Work is $1,892.00 and is being funded by Contingency. 

Tum On/Shut Down Water to Building 5's 

Due to the schedule for Health Department Inspection, and necessity for water to be 
turned on to complete the Plumbing Scope of Work, The Weitz Company authorized the 
charging ofthe water lines to the Building S's. Following, tempertures dipped below 
freezing and the lines were drained down to avoid damage to the lines/fixtures. In 
addition, per the request of DLR's plumbing and mechanical engineers, stands at the 
drain down valves were installed so as to reduce the chance of the lines being tampered 
with and damaged by park guests. Total cost for this Work is $1,887.00, and is being 
funded by Contingency. 

Planter Drains requested by Olsson 

Todd Lorenz Requested that there be drains added in the planter areas in front of the 
Suites. Through negotiations with the subcontractor this work was reduced by -$2,000. 
The Total Cost for this Work is $2,617.00 and is being funded by Contingency. 

Additional Countertops in Commissary not detailed in Elevations 

No elevations of Commissary Cash and Transaction rooms were detailed. Floor Plans 
indicate that there was to be countertops in these locations, but elevations were missing 
from the Documents. Total cost for this Work is $1,325.00 and is being funded by 
Contingency. 

ASI-048 Dedication Plaque 

ASI-048 added the dedication plaque to the project. The total cost for this Work is $1,300 
and is being funded by Contingency. 

1/3 cost of Rubber Flooring at Ramp 
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1/3 cost of Furnishing and installing the Rubber flooring from the Visiting/Home 
Clubhouses, down the Playing Field Ramp to the Field. Total cost is $8,250.00. Total 
amount being funded by Contingency is $2,750.00. 

Stainless Steel Flashing at Scoreboard Bar 

Per Contract Document details 15, 16, 24, 34, and 41/A7.9 there was to be a 2" gap 
between the top of DCMU Wall and bottom of Countertop. The Nebraska State Health 
Inspector viewed this as a sanitation hazard and suggested that the opening be covered. 
Total cost for this Work is $777.00 and is being funded by Contingency. 

Site Caulking Repairs due to Freeze-Thaw 

Numerous areas of Joint Sealants throughout the Ballpark Concourse, Sidewalk, and 
Drive Lane Paving have failed due to Freeze/Thaw conditions and need to be replaced. 
The total cost of this Work is $4,670.00; $2,854.00 of which is being funded through 
Contingency. 

Roller Latches in Suites 

All door hardware was installed at the Aluminum Storefront Suite Doors per Contract 
Documents. The Suite Doors that exit out onto the Seating Area have overhead stops on 
them and are capable of being-IDcked shut. When unlocked, however, there is no means 
to control them from blowing open. The cost to install ball bearing spring actuated roller 
latches to these doors is $1,568.00 and is being funded by Contingency. 

Conveinience Receptacle behind Batters Eye 

The Omaha Storm Chasers have reported that a convenience receptacle was always 
supposed to have been detailed to be installed on the back side of the Bullpen, behind the 
upper Batters Eye. DLR has consented that this is correct and that it was over-looked 
upon issuance of the Construction Documents. The Weitz Company has authorized this 
extra work and it has been put in place at a cost of $616.00, which is being funded by 
Contingency. 

Electrical Credit for Food Service Work not Completed 

Per Contract Documents the Food Service refrigerator and freezer condensers were to be 
located outside of the Buildings. Ovations requested that they be installed above the 
equipment, inside of the Buildings. This change in locations required less labor and 
material to complete the work as Bid. The total amount of this credit is ($1,938.00), and 
is being returned to Contingency. 

Welding new hinges at the Club Bar Patio and Suite Entrance Gates 

There were no detailed description of what gate hardware to install at any of the 2-line 
entrance gates to the Club Bar Patio, or Suite Entrances. The original hinges failed. The 
Weitz Company purchased new hinges and had them welded to the gate leafs and posts. 
The total cost for this work is $1,176.00 and is being funded by Contingency. 

Tile Elevation Discrepancies in Clubhouse Locker Room Bathrooms 
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Tile elevations in the Restrooms throughout the Project were vague and did not clearly 
define the Architects intent throughout the varoius different configurations of Bathrooms. 
A total of (2) elevations were detailed for all walls to recieve tile outside of the 
Administration Building. Conversations (both with DLR and Subcontractors) were had to 
mitigate the possible cost impact to satisfy what was believed to be DLR's intent. THe 
end result was a much larger square footage of tile on walls, with no added cost. There 
were areas where tile was not installed as high as was inferred to be shown on the 
drawings, and that did have cost impact to finish those walls for paint. Additionally, in 
some locations the tile wainscot elevations interrupted locations where electrical devices 
were to be installed. Electrical cost impacts were avoided in this case as well. The cost to 
skim walls for paint and patch where the electrical boxes were relocated in the Home 
Locker Room Bathroom is $2,506.00, and is being funded by Contingency. 

i"o;Q.\ $1(,3, ~13 



Sarpy County Board of Commissioners 
1210 GOLDEN GATE DRIVE 

PAPILLION, NE ' 
593-4155 

www.sarov.com 

ADMINISTRATOR Mark Wayne 

DEPUTY ADMINISTRATOR Scott Bovick 

FISCAL ADMIN./PURCHASING AGT. Brian Hanson 

To: Sarpy County Board 

From: Brian Hanson 

Re: Baseball Stadium Change Order 

MEMO 

COMMISSIONERS 
Rusty Hike District 1 

Jim Thompson District 2 
Tom Richards District 3 

Jim Nekuda District 4 

Jim Warren District 5 

At the May 17, 2011 Board meeting, the County Board will be asked to approve the 
attached Resolution approving Prime Contract Change Orders #009 and #01 0 for the 
Baseball Stadium Project. I have attached documentation from Weitz Company that 
describes in detail the components of the Change Order. Change Order #009 totals 
$81,746 and #010 totals $163,873. Those amounts will not be added to the 
Guaranteed Maximum Price, but have been taken out of the project contingency. 
There will be $403,588 left in the project contingency after approval of Change Orders 
#009 and #01 0. If you have any questions, please contact Mark Wayne. 

May 13, 2011 

BE Hilt 

cc: Mark Wayne 
Scott Bovick 
Deb Houghtaling 
Mike Smith 

Brian E. Hanson 



Deb Houghtaling 
Fred Uhe 
Chief Deputy 

Sarpy County Clerk 
Renee Lansman 

Assistant Chief Deputy 

1210 Golden Gate Drive • Papillion, Nebraska 68046-2895 
Phone: 402-593-2105 • Fax: 402-593-4471 • Website www.Sarpy.com • Email: Clerk@saroy.com 

Stan Meradith 
DLR Group Inc. 
400 Essex Court Regency Park 
Omaha NE 68114-3778 

Mr. Meradith, 

May 18,2011 

Please find enclosed three (3) originals of each Prime Contract Change Orders #9 and 
#1 0 which have been approved and signed by the Chairman of the Board on May 17, 
2011. Upon completion please provide one original of each for Sarpy County records 
and one original to The Weitz Company. 

Mail to: 

Mail to: 

Enclosure 
DJ/cv 

Christine Vance 
Sarpy County Clerk's Office 
1210 Golden Gate Dr. 
Papillion, NE 68046-2895 

Chris Pesek 
The Weitz Company 
10707 Pacific Street Suite #201 
Omaha, NE 68114 

Deb Houghtaling 
Sarpy County Clerk 


