
2013-302

BOARD OF COUNTY COMMISSIONERS
SARPY COUNTY, NEBRASKA

RESOLUTION AUTHORIZING CHANGE ORDER NO. 3 TO CONTRACT FOR
BRIDGE #157. WEST % MILE OF 2O4TH STREET ON CAPEHART ROAD. PROJECT

C-77(I2-il FOR THE PUBLIC WORKS DEPARTMENT

WHEREAS, pursuant to Neb. Rev. Stat. $ 23-104 (Reissue 2012), the County has the
powff to do all acts in relation to the concems of the County necessary to the exercise of its
corporate powers; and,

WHEREAS, pursuant to Neb. Rev. Stat. $ 23-103 (Reissue 2012), the powers of the
County as a body are exercised by the County Board; and,

WHEREAS, a bid was awarded to M.E. Collins Contracting Company for the Bridge
#157 % mile west of 204th Street on Capehart Road Proje ct C-77 (12-5) by Resolution No. 2013-
103.

WHEREAS, additional work has been identified as shown on the attached Change Order
No. 3 which increases the contract total by an additional $45,870.00; and,

NOW, THEREFORE, BE IT RESOLVED BY THE SARPY COLINTY BOARD OF
COMMISSIONERS THAT the Change Order No. 3 in the amount of an additional $43,870.00 is
hereby approved.

FURTHER BE IT RESOLVED that the Chairman of this Board is hereby authorized to
sign the attached Change Order No. 3.

The above Resolution was approved by a vote of the Sarpy County Board of
Commissioners at a public meeting duly held in accordance with applicable law on the

X1+b' dav of Ch)raf .2013.

Attest

SEAL

unty Board Chairman
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SARPY COUNTY
Dennis L. Wilson, P.E., PhD
Sarpy Cor.rnty I :ngineer

PUBLIC WORKS DE PARTMENT
15100 South 84th Street . I'apillion, Nt:6ti046-2ti95

Phone (.102) 537-6900 . IrAX (402) 537-6955 . w\\'\\.sarp)'.com

To:

From:

Subject:

Date:

Sarpy County Board of Commissioners

Dennis L. Wilson, P.E., PhD , Sarpy County Engineer

C-77(12-5) Bridge #157 Change Order #3

August 16,2013

MEMORANDUM

I recommend approval of the Resolution for the authorizing of Change Order #3
for Bridge #157, weslY, mile of 2o4th Street on Capehart Road in the amount of
$45,870.00.

This change order is for removal of excess dirt from the project due to, the total
yards of excess dirt was more than what was calculated. The contractor and
Sarpy County have agreed to the amount of excavated material used to
construct the roadway. The excess material that was removed from the jobsite
was a miss interpretation of the type of soils that were on the jobsite.

On this particular job, the compaction of the soils that were encountered did not
take as much material to bring the elevation up to design grade. As an example,
the county will use a shrink factor of 1.5 which is a 50% increase of soil (e.9. to
achieve 6" of compacted soil the county would place 9"of fill material). For this
particular project, the shrink factor was 1.15 which is a15o/o increase of dirt ( e.g.
to achieve 6" of compacted soil the county would place 7" of fill material).
Therefore the amount shown on the bid documents as overburden or excess soil
was far more than needed. To remove the excess dirt the contractor along with
the county removed the dirt at an agreed upon cost, which is presented in
change order #3.

DLW/bjh


