
2014-380

BOARD OF COUNTY COMMISSIONERS
SARPY COUNTY, NEBRASKA

RESOLUTION APPROVING AND AUTHORIZING CHAIRMAN TO SIGN CHANGE
ORDER No. 4 TO CONTRACT FOR

GILES ROAD IMPROVEMENTS WEST OF 192ND ST % MILE. PROJECT C.77 (14.7)

WHEREAS, pursuant to Neb. Rev. Stat. $ 23-104 (Reissue 2012), the County has the
power to do all acts in relation to the concerns of the County necessary to the exercise of its
corporate powers;

WHEREAS, pursuant to Neb. Rev. Stat. $ 23-103 (Reissue 2012), the powers of the
County as a body are exercised by the County Board;

WHEREAS, a bid was awarded to TAB Construction for Giles Road Improvements from
192nd Street west/z Mile, ProjectC-77 (14-7) by Resolution No. 2014-278; and

WHEREAS, additional work has been identified as shown on the attached Change Order
No. 4 which increases the contract total by an additional$42,421.00.

NOW, THEREFORE, BE IT RESOLVED BY THE SARPY COLINTY BOARD OF
COMMISSIONERS THAT the Change Order No. 4 in the amount of an additiorsl542,421.00 is
hereby approved.

FURTHER BE IT RESOLVED that the Chairman of this Board is hereby authorized to
sign the attached Change Order No. 4.

The above Resolution was approved by a vote of the Sarpy County Board of
Commissioners at a public meeting duly held in accordance with applicable law on therl&,

day of
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SARPY COI.]NTY
toffi Dennis L, Wilson, P.8., PhD

Sarpy County Engineer
PUBLIC WORIG DEPARTMENT

15100 South 84th Street . Papillion, NE 68046-2895
Phone (402) 537-6900. FAX (402) 537 -6955 . wwwsarpy.com

To:

From:

Subject:

Date:

Sarpy County Board of Commissioners

Dennis L. Wilson, P.E., PhD , Sarpy County Enginee

C-77(14-7) Giles Road lmprovement 192nd St west /, mile Change
Order #4

October 2,2O14

MEMORANDUM

I recommend approval of the Resolution for the authorizing of Change Order #4
for Giles Road lmprovement from 192"d Street westY, mile in the amount of
$42,42 .00.

This Change Order #4 is for shoring for the 120" manhole, additional excavation
for the sewer line that is being placed for the Remington Ridge SlD, which goes
under the proposed Concrete Box Culvert that the County is constructing as part
of the improvements to Giles Road.

As part of this project Sarpy County has agreed to construct a portion of sewer
line for SID 294 Remington Ridge. During the staking of the sewer line, it was
brought to our attention that the depth of excavation for the sewer line was in
error from what the plans had indicated. After reviewing the plans it was revealed
that the excess material was caused by the Water Retention Pond for SID 294
Remington Ridge which was consti'ucted prior to our project being let for
construction. Additionally The Public Works Department has approved the
following Change Orders:

Change Order #1: Exterior Coating for 120" MH for $ 3,434.48
Change Order#2: ForHatch in FlatTop 120" MH $ 984.00
Change Order #3 For 16" Stl Casing for Sewer Line under Conc. Box

Total
$ 1.990.00
$ 6,408.40

The total of the three previous change orders equals to 1.2o/o of the cost of the
project, also Sarpy County will be reimbursed for the various change orders by
SID 294 Remington Ridge.
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Sarpy County
Change Order Details

c-77(14-07',)

BOX CULVERT AND ROADW.{Y I VIPROV&MENffS

4

Pending Approval

Descrlptlon:

Change Order;

Status:

Typc:

Suurmary:

Change Order Description:

Arrarded Proj ect Anaunt:

Auth orlzed ProJect Amounc

ChangC Order Aurourh

Revised Project A.moutrt:

Date Created:

Datc Approv-ed:

o9!23n014

Change Ordsr.for Plan Error on Profiles

Pmvide, install and remove slide rail shoring system. lncludes rental and delivery of shoring systcm aloag
with tabor and equipmeni to install complei€ system for lhe iotal price of M2.421.00

ss12236.80

sJ38,645.28

542,471.0A

s581,066.28

Nerv ftems

C32[ SC C;hange Order 4 L.S-

Rental and delivery ofshoring sysrem olong +'ith tabor an<l equiF{trent to install compiete.5ystem,

\Yoikiug Days 60 Da1,s 60D4rs

TimeLimits

s4?,42 t -000

5 Days

s42,{3I.O0

65 Drys

lVorking &ys shall refir to all days except Sundays & Holidays when r'he temper.$ure is above furt)' (40) degrecs and risbrE, and .which arc suitable for the
corstrUciian ot. thi.s projcct.

Rea-"orr: Adding extra work.
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