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BOARD OF COUNTY COMMISSIONERS

SARPY COUNTY NEBRASKA

RESOLUTION AUTHORIZING CHAIRMAN TO SIGN CONTRACT CHANGE ORDER TO THE

AGREEMENT WITH QWEST COMMUNICATIONS COMPANY LLC

FOR THE PURCHASE AND INSTALLATION OF EQUIPMENT

FOR THE SARPY COUNTY EMERGENCY MANAGEMENT AND COMMUNICATIONS DEPARTMENT

WHEREAS pursuant to Neb Rev Stat 231046Reissue 2007 the County has the
power to do all acts in relation to the concerns of the County necessary to the exercise of its
corporate powers and

WHEREAS pursuant to Neb Rev Stat 23103 Reissue 2007 the powers of the
County as a body are exercised by the County Board and

WHEREAS Sarpy County hereinafter County and Qwest Communications Company
LLC hereinafter Qwest have entered into an agreement dated August 30 2011 for the
purpose of purchasing and installing certain equipment as ordered by the Federal
Communications Commission and

WHEREAS certain equipment was unintentionally omitted from the original agreement
and

WHEREAS a Contract Change Order is needed to add the omitted equipment to the
agreement and

NOW THEREFORE BE IT RESOLVED By the Sarpy County Board of Commissioners that
the Chairman of this Board is authorized to sign the attached Contract Change Order modifying
the equipment and associated costs for the VIPER upgrade

The above Resolution was approved by a vote of the Sarpy County Board of
Commissioners at a public meeting duly held in accordance with applicable law on the

Q day of 2012

2141221
Sarpy County Board Chairman
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o r

SEAL i

SEAL
49 SPs

Count t



DocuSign Envelope ID 95BDE140B35D4E5DB75E416BFAD132A8

CenrturyLlNK Solutions

Contract Change Order
Date 18Apr12

Customer Name
E911 Sarpy County 911

Revision of Agmt DatedCommunications Center
Customer 26768 Oniinal Contract Amount Pretax a
Oracle Joh 100009650 Previous Change Order Pretax b 24198766
Charlie Order Sa CCO 2BH This Chane Order Pretax 48780
Scheduled Cutover Date Not Yet Determined Revised Contract Amount Pretax 8
Chan e in Cutover Date None Add to Lease Yes No

Description of Revision This Contract Change Order is to Upgrade the Servers in the VIPER AU Backroom equipment This
includes labor and initial staging by Intrado

Extended tabor Extended
Q Oracle Item Descrltion Unit Price Price Hours Labor Price

1 96010813 Power 011 Admin Training Parl I E Learning 39500 39500 000
1 960103 Power 911 Admin Training Part II ELearning 39500 39500
1 9601083 Power 911 Admin Training Part Ill E Learning 39500 39300

1 9801Q8i3 Building SOP Premise Information Files in
39500 39300HTML for Power 911

1 9601012 Power MIS Admin Trainin ELearnin 29500 29500

000 000
i1 Special Discount per Intrado 187500 157500

5000 000
5000 000

000 000

0b0 000
000 000
000 000
000 000
000 5000
000 000

000 000
I 000 000

Total of this vi ion 000 000 000
Configuration and Pricing
Approved by

Operations Dept
west Solutions and customer agree to the terms and conditions of the above staled revisionssand that payment for such
revisionsshall be dye on date of next scheduled invoice point

west Solutions and customer further agree that such terms and conditions supercede any contrary terms and conditions contained in
the Contract All other terms and conditions of the Contract shall remain the same
l
Customer Owest Solutions

DocuSigned by

By ti ai By MiLetiA tr Mi kl e Fi zer

J L20FAFDFB491231

Title liuArlhf eq Title sales Manager

I Date to i r 2 I Dale792012

Spy Cnty NE SWNW Upgdrmg Cust pricing 18apr2Of 2 7E CCO2xlsx
CCO2Bf1 Pace 1 of 1



Sarpy County Purchasing Department
Brian Hanson Purchasing Agent

4Y C0 402 5932349
SARPY COUNTY COURTHOUSE Debby Peoples Asst Purchasing AgentAim
1210 GOLDEN GATE DRIVE 402 5934164
PAPILLION NE 68046 Beth Garber Senior BuyerContract Administrator

4h Q 402 5934476

R Lois Spethman Supply ClerkPurchaser
402 5932102

Memo

To Sarpy County Board of Commissioners

From Beth Garber

Re Contract Change Order for VIPER Upgrade

On August 30 2011 the County Board approved an Agreement with Qwest
Communications Company LLC dba CenturyLink for the VIPER Upgrade for the
Emergency Management Department The original Agreement unintentionally omitted
the servers required in the VIPER ALI Backroom The attached Contract Change Order
for 2128067is recommended for approval

If you have any questions please feel free to contact me at bgarber@ sarpycom

June 15 2012
Beth Garber

Cc Deb Houghtaling
Mark Wayne
Scott Bovick

Brian Hanson

Larry Lavelle


