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BOARD OF COUNTY COMMISSIONERS

SARPY COUNTY NEBRASKA

RESOLUTION AUTHORIZING CHAIRMAN TO SIGN COURTHOUSE AIR HANDLING UNIT

MODIFICATIONS CHANGE ORDERS 1 3

WHEREAS pursuant to Neb Rev Stat 231046 Reissue 2007 the County has the
power to do all acts in relation to the concerns of the County necessary to the exercise of its
corporate powers and

WHEREAS pursuant to Neb Rev Stat 23103 Reissue 2007 the powers of the
County as a body are exercised by the County Board and

WHEREAS a bid has been awarded to Syncquip LLC in the amount of9713000for
materials and installation of various air handling unit modifications and new unitsand

WHEREAS additional work has been identified as identified on the attached Change
Orders 1 3

NOW THEREFORE BE IT RESOLVED By the Sarpy County Board of Commissioners that
the Chairman of such Board is hereby authorized to sign the attached Change Orders 1 3 in

the amount of an additional326177 bringing the new contract total to 10039177

The above resolution was approved by a vote of the Sarpy County Board of Commissioners at a
public meeting duly held in accordance with applicable law on the day of
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Sarp County Board Chairman Sarpy 0 a



Sarpy County Purchasing Department

r4 Brian Hanson Purchasing Agent

402 593 2349tl
SARPY COUNTY COURTHOUSE Q Debby Peoples Asst Purchasing Agent
1210 GOLDEN GATE DRIVE 402 5934164
PAPILLION NE 68046 I Beth Garber Senior BuyerContract Administrator

4 402 5934476

BR A Lois Spethman Supply ClerkPurchaser
402 593 2102

Memo

To Sarpy County Board of Commissioners

From Beth Garber

Re Air Handling Unit Replacement Project Change Orders

On June 19 2012 the County Board approved an agreement with Syncquip for the Air
Handling Unit Replacement Project for9713000 This project included the removal
and replacement of air handling units 3 and 4 AHU3 and AHU 4 and adding new steam
and chilled water coils to air handling units 1A AHU 1A

When Syncquip began their work they noticed the following unexpected issues These
issues resulted in the attached three 3 change orders

Change Order 1 101577

AHU3 has been out of service for some time due to coil failure

When the unit was being replaced it was noted the associated
control valves and actuators also needed to be replaced This

change order allows for the supply and installation of new valves
and actuators

Change Order 2 146800

AHU1A existing original insulation was noticed to be

contaminated when the housing panels were removed This
change order includes the supply and installation of a new custom
housing unit



Change Order 3 77800

AHU1A existing 6 piping had a water leak This change order
provides for the supply and installation of a flex connector to
eliminate the leak

The total for all three 3 change orders is326177 changing the total contract sum to
10039177 These change orders have been reviewed by Facilities Management and
determined necessary repairs and replacements If you have any questions please feel
free to contact me at bgarber@sarpycom

March 7 2013 R5
Beth Garber

Cc Deb Houghtaling
Mark Wayne
Scott Bovick

Brian Hanson

Ross Richards



Courthouse Air Handler Unit Replacement Project
Change Order Details

Change Order 1 101577

AHU3 has been out of service for some time due to coil failure

When the unit was being replaced it was noted the associated
control valves and actuators also needed to be replaced This
change order allows for the supply and installation of new valves
and actuators
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Change Order 2 146800

AHU1A existing original insulation was noticed to be
contaminated when the housing panels were removed This
change order includes the supply and installation of a new custom
housing unit
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Change Order 3 77800

AHU1A existing 6 piping had a water leak This change order
provides for the supply and installation of a flex connector to
eliminate the leak
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SYNCQUIP CHANGE ORDER
solutions without regrets CC

Syncquip LLC Date Tuesday February 19 2013
4602 S 35 St Owner Sarpy County

Omaha NE 68107 Contractor Syncquip
402 Project Name Courthouse AHU Modifications

402 Change Order 5Q2094 CO

Date of Original Contract June 19 2012

ir Litt tta are 143 itted for your ApprdeleAcceptartce
01 Supply install One 1 New Honeywell 125 3 Way Chilled Water Valve Actuator 43691
02 Supply Install One 1 New Honeywell 34 2 Way Steam Valve Actuator 57886

The original contract sum was 9713000
The net amount of previous change orders Is 000

Total original contract amount plus or minus net change orders 9713000
Total amount of this change order 101577
The new contract amount including this change order will be 9814577

The contract time will be changed by the following number of days NA

The date of completion as of the date of this change order NA

Contractor Owner

Company Name Syncquip Company Name Sarpy County

Address 4602 S 35 St Address 1210 Golden Gate Drive

CityStateZip Omaha NE 68107 CityStateZip Pgi lion NE 68046

Date Tuesday FebruaAmiga 2013 Date 13
Signature Signature

A444 3 4602 S 35 St I Omaha NE 68107 I 4027331747 I 4024082182






