

BOARD OF COMMISSIONERS
SARPY COUNTY, NEBRASKA

RESOLUTION AUTHORIZING CHANGE ORDER TO CONTRACT FOR LANDFILL
WATER SAMPLING AND ANALYSIS

WHEREAS, pursuant to Neb. Rev. Stat. §23-104(6)(Reissue 2007), the County has the power to do all acts in relation to the concerns of the County necessary to the exercise of its corporate powers; and,

WHEREAS, pursuant to Neb. Rev. Stat. §23-103 (Reissue 2007), the powers of the County as a body are exercised by the County Board; and,

WHEREAS, it is the desire of the County Board to alter the Contract with Alfred Benesch & Company (formally HWS Consulting Group), as shown on the attached Change Order No. 6, copy of which is attached hereto, to extend the current agreement for water sampling and analysis associated with the County Landfill; and,


WHEREAS, the professional services provided by Alfred Benesch & Company, considering their experience and presence at the County Landfill, are unique and cost effective.

NOW, THEREFORE, BE IT RESOLVED BY THIS BOARD OF COUNTY COMMISSIONERS THAT This Board's Chairman, Clerk, and Attorney are hereby authorized and directed to execute Change Order No. 6 and such ancillary documents as may be required to evidence the contract and take any and all steps necessary or required in order to carry out the terms of such contract after said documents have been reviewed by the Attorney, Fiscal Administrator, and County Administrator.

The above resolution was approved by a vote of the Sarpy County Board of Commissioners at a public meeting duly held in accordance with applicable law on the 25th day of October, 2011.



 Sarpy County Board Chairman





 Sarpy County Clerk
 Deputy
 Co Clerk

CHANGE ORDER NO. 6

PROJECT: Sarpy County Sanitary Landfill Date: September 1, 2011
156th & Fairview Road
1996 Water Sampling and Analysis Contract TD2 File No. 229-189.567

OWNER: The County of Sarpy, State of Nebraska,
A Body Politic and Corporate

CONTRACTOR: Alfred Benesch & Company (formerly HWS Consulting Group, Inc.)

DESCRIPTION OF CHANGES

ITEM	DESCRIPTION	APPROX. QUANTITY	UNIT	UNIT PRICE	AMOUNT
<u>CHANGES IN UNIT PRICE</u>					
1	Mobilization - Fairview Road Site Wells (Sampling and Purging)	6	EA.	\$ 900.00 /EA.	\$ 5,400.00
2	Mobilization - Fairview Road Site Private Irrigation Wells (Sampling and Purging)	3	EA.	\$ 200.00 /EA.	\$ 600.00
3	Mobilization - Cedar Island Site Wells (Sampling and Purging)	6	EA.	\$ 900.00 /EA.	\$ 5,400.00
4	Mobilization - Fairview Road Site Private Wells (Sampling and Purging)	12	EA.	\$ 400.00 /EA.	\$ 4,800.00
5	Sampling Crew Services (On-Site Hours)	520	HRS.	\$ 64.00 /HR.	\$ 33,280.00
6	Laboratory Analysis - Schedule "A"	168	EA.	\$ 200.75 /EA.	\$ 33,726.00
7	Laboratory Analysis - Schedule "B"	306	EA.	\$ 178.75 /EA.	\$ 54,697.50
8	Laboratory Analysis - Schedule "C"	12	EA.	\$ 71.50 /EA.	\$ 858.00
9	Laboratory Analysis - Schedule "H"	3	EA.	\$ 577.50 /EA.	\$ 1,732.50
10	Laboratory Analysis - Total Coliforms	18	EA.	\$ 16.50 /EA.	\$ 297.00
10	Laboratory Analysis - Nitrate	327	EA.	\$ 14.30 /EA.	\$ 4,676.10
TOTAL CHANGE ORDER NO. 6					\$ 145,467.10
ORIGINAL CONTRACT AMOUNT					\$ 124,172.00
CHANGE ORDER NO. 1					+ \$ 9,150.00
CHANGE ORDER NO. 2					+ \$ 141,895.55
CHANGE ORDER NO. 3					+ \$ 162,668.46
CHANGE ORDER NO. 4					+ \$ 165,852.89
CHANGE ORDER NO. 5					+ \$ 179,037.82
REVISED CONTRACT PRICE					\$ 928,243.82

REASON FOR CHANGES:

The contract period for the current contract ends on September 30, 2011 (end of third quarter 2011). Alfred Benesch & Company (formerly HWS Consulting Group) has executed the requirements of the current contract in a very professional and cost-effective manner. This Change Order will cover the period of 4th Quarter 2011 through the 3rd Quarter 2014. It is our opinion that an extension of the existing contract is cost effective for Sarpy County.

Respectfully submitted,

THOMPSON, DREESSEN & DORNER, INC.

Arthur D. Beccard, P.E.

ADB:bam


The undersigned parties hereby agree to the changes set forth above:

SARPY COUNTY, NEBRASKA

ALFRED BENESCH & COMPANY
(Formerly HWS Consulting Group, Inc.)

<u>Tom Richard</u>	<u>Chairman</u>	<u>10/25/2011</u>	<u>Alle Jambor</u>	<u>V.P.</u>
NAME	TITLE		NAME	TITLE

Russ Lusner, Deputy
ATTEST Co Clerk



[Signature]
ATTEST EVP

September 12, 2011

Sarpy County Department of Environmental Control
1210 Golden Gate Drive, Suite 1116
Papillion, NE 68046

ATTN: Mr. Duwaine Brigman

RE: Sarpy County - 1996 Water Sampling and Analysis Contract
TD2 File No. 229-189.574


Duwaine:

Attached please find four (4) copies of Change Order No. 6 for the 1996 Water Sampling and Analysis Contract that Sarpy County has with Alfred Benesch & Company (formerly HWS Consulting Group). This Change Order incorporates the change in unit price to extend the contract another three years to 3rd Quarter, 2014. Alfred Benesch & Company (formerly HWS Consulting Group) has executed the requirements of the current contract in a very professional and cost-effective manner and the proposed rates represent an overall cost decrease. It is our opinion that an extension of the existing contract is cost effective for Sarpy County.

Please make the necessary arrangements to get Change Order No. 6 executed and return two copies to this office; one for our files and the other to Alfred Benesch & Company for their files. As always, please contact the undersigned with any questions that you may have regarding this information.

Sincerely,

THOMPSON, DREESSEN & DORNER, INC.



Arthur D. Beccard, P.E.

ADB/bam

Attachments

.....
DUWAINE K. BRIGMAN
402-253-2461



.....
COUNTY OF SARPY
.....
DIVISION OF ENVIRONMENTAL CONTROL
1210 GOLDEN GATE DRIVE • PAPILLION, NEBRASKA 68046

Memorandum

TO: Sarpy County Board of Commissioners

FROM: Duwaine K. Brigman, Sarpy County Landfill manager

DATE: September 23, 2011

RE: This falls under, "Professional Services" Change Order No. 6 for the 1996 Water Sampling and Analysis Contract

Attached are copies of Change Order No. 6 for the 1996 Water Sampling and Analysis Contract that Sarpy County has with Alfred Benesch & Company, formerly HWS Consulting Group.

This Change Order No. 6 will be in effect from 10/01/2011 until 9/30/2014 and the dollar amount is for \$ 145,467.10, this is a three year period ending in September 2014. For your convenience I have placed below with bullet points, the last three change orders and the dollar amount for the time period of three years for each previous Change Order.

- Change Order No. 3: \$ 162,668.46
- Change Order No. 4: \$ 165,852.89
- Change Order No. 5: \$ 179,037.82
- Change Order No. 6: \$ 145,467.10 (Current recommendation)

It is my recommendation that the attached Change Order be executed and adopted. The unit pricing on this Change Order is actually less than it was three years ago and even going back further than that as is indicated on the previous Change Orders listed above.

Alfred Benesch & Company has executed all the requirements of the current contract very professionally and in a cost effective manner.

If you have any questions or concerns please contact me at 402-253-2317.

September 23, 2011

Duwaine K. Brigman, Sarpy County Landfill manager

Deb Houghtaling

Fred Uhe
Chief Deputy

Sarpy County Clerk

Renee Lansman
Assistant Chief Deputy

1210 Golden Gate Drive • Papillion, Nebraska 68046-2895
Phone: 402-593-2105 • Fax: 402-593-4471 • Website www.Sarpy.com • Email: Clerk@sarpy.com

October 26, 2011

Arthur D. Beccard
Thompson, Dreessen & Dorner, Inc.
10836 Old Mill Road
Omaha, NE 68154

Dear Mr. Beccard,

Enclosed are two (2) original agreements for consulting services which have been approved by the Sarpy County Board and signed by the Chairman on October 25, 2011.

Sincerely,



Deb Houghtaling
Sarpy County Clerk

Enclosures
DJH/sm