

**BOARD OF COUNTY COMMISSIONERS**  
**SARPY COUNTY, NEBRASKA**  
**RESOLUTION AUTHORIZING CHAIR TO SIGN COUNTY LANDFILL PHASE V**  
**CAP PROJECT CHANGE ORDER #1**

WHEREAS, pursuant to Neb. Rev. Stat. §23-104(6) (Reissue 2007), the County has the power to do all acts in relation to the concerns of the county necessary to the exercise of its corporate powers; and,

WHEREAS, pursuant to Neb. Rev. Stat. §23-103 (Reissue 2007), the powers of the County as a body are exercised by the County Board; and,

WHEREAS, a bid has been awarded to Lessard Contracting, Inc. For materials and construction of the County Landfill Phase V cap Project; and,

WHEREAS, additional work and materials that exceed those in the original bid is necessary, as reflected in the attached Change Order No. 1.

NOW, THEREFORE, BE IT RESOLVED BY THE SARPY COUNTY BOARD OF COMMISSIONERS THAT the Chairman of this Board together with the County Clerk be and hereby are authorized to execute on behalf of this Board Change Order No. 1 of the agreement with Lessard Contracting, Inc., a copy of which is attached hereto, the same being approved by the Board.

DATED this 2<sup>nd</sup> day of March, 2010.

Moved by Rusty Hike, seconded by Rich Jensen, that the above Resolution be adopted. Carried.

YEAS:

NAYS:

ABSENT:

Rusty Hike

none

none

Rich Jensen

Tom Jones

Tom Kichart

ABSTAIN:


none

Patrick J. Thomas

Debra Joughetal  
County Clerk

Approved as to form:

[Signature]  
Deputy County Attorney



**COUNTY OF SARPY**  
**DIVISION OF ENVIRONMENTAL CONTROL**  
1210 GOLDEN GATE DRIVE • PAPILLION, NEBRASKA 68046

DUWAINE K. BRIGMAN  
253-2461

MEMORANDUM

TO: Sarpy County Board of Commissioners  
FROM: Duwaine K. Brigman, Sarpy County Landfill Manager  
RE: Sarpy County Landfill Phase V Cap  
Change Order Number 1

All phases of the Phase V Cap Project have been completed with the exception of the seeding. Construction was completed in the middle of January by the fencing company when they finished tying the fence fabric to the steel post.

I am holding a cashiers check for the seeding portion of the project from Lessard Contracting, Inc. for the amount of \$5,375.00 from the original contract for the seeding of the Phase V Cap area. The seeding will be completed in the spring as early as possible. When the seeding has been completed to our satisfaction the cashier's check will be returned to Bob Lessard.

It is my recommendation to the Sarpy County Board of Commissioners to approve this change order to:

Lessard Contracting, Inc.  
P.O. Box 705  
Sergeant Bluffs, Iowa 51054

Respectfully,

Duwaine K. Brigman  
Sarpy County Landfill Manager

w/attachments

THIS DOCUMENT HAS AN ARTIFICIAL WATERMARK PRINTED ON THE BACK. THE FRONT OF THE DOCUMENT HAS A MICRO-PRINT BORDER. ABSENCE OF THESE FEATURES WILL INDICATE A COPY.



# CASHIER'S CHECK

No. 1302502898

93-38  
929

DATE: JANUARY 14, 2010

PAY FIVE THOUSAND THREE HUNDRED SEVENTY FIVE DOLLARS AND 00 CENTS

\$ 5,375.00

TO THE ORDER OF: SARPY COUNTY

PURPOSE/REMITTER: LESSARD CONTRACTING

Location: 1302 SIOUX CITY MAIN

U.S. Bank National Association  
Minneapolis, MN 55480

*Joie Binglein*  
AUTHORIZED SIGNATURE

⑈ 1302502898⑈ ⑆092900383⑆ 150080235115⑈



**THOMPSON, DREESSEN & DORNER, INC.**  
Consulting Engineers & Land Surveyors

Robert E. Dreessen, P.E.  
Ka "Kip" P. Squire III, P.E., S.E.  
Douglas S. Dreessen, P.E.  
Chris E. Dorner, L.S.  
Nelson J. Hymans, P.E.  
James D. Warner, L.S.  
Charles E. Riggs, P.E.  
John M. Kottmann, P.E.  
Arthur D. Beccard, P.E.  
Dean A. Jaeger, P.E.  
Richard M. Broyles, L.S.

David H. Neef, L.S.  
Ronald M. Koenig, L.S.  
Michael J. Smith, L.S.  
Troy J. Nissen, P.E., S.E.  
Douglas E. Kellner, P.E.  
Gary A. Norton, P.E.  
Brian L. Lodes, P.E. LEED AP  
Kurtis L. Rohn, P.E.  
Jeffrey L. Thompson, P.E.  
Daren A. Konda, P.E.  
Michael T. Caniglia, L.S.  
Jeremy T. Steenhoek, P.E.  
Joshua J. Storm, P.E.

February 18, 2010

Mr. Duwaine Brigman  
Sarpy County Department of Environmental Control  
1210 Golden Gate Drive  
Papillion, NE 68046

RE: Sarpy County Sanitary Landfill  
Phase V Cap - Change Order No. 1  
TD<sup>2</sup> File No. 229-223.28

Enclosed please find four copies of Change Order No. 1 for your review and execution.

Please return two copies to this office.

Respectfully submitted,

THOMPSON, DREESSEN & DORNER, INC.

A handwritten signature in black ink, appearing to read 'Daren A. Konda'.

Daren A. Konda, P.E.

DAK/bam

Enclosure

CHANGE ORDER NO. 1

Date: February 5, 2010

Project: Sarpy County Sanitary Landfill Phase V Cap

TD<sup>2</sup> File No.: 229-223.26

Owner: County of Sarpy, State of Nebraska  
c/o Ms. Deb Houghtaling  
1210 Golden Gate Drive  
Papillion, NE 68046

Contractor: Lessard Contracting, Inc.  
P.O. Box 705  
Sergeant Bluff, IA 51054

Contract Date: September 22, 2010

Description of Changes:

**Additions**

Item	Description	Approx. Quantity	Unit Price	Amount
9	Excavate and Recompact Soil Materials	4,080 C.Y.	\$4.00	\$16,320.00
18	Remove and Salvage Litter Control Chain Link Fence	194 L.F.	\$2.00	\$388.00
20	Install Salvaged Litter Control Chain Link Fence	20 L.F.	\$5.75	\$115.00
22	Spread & Disk in Compost Material provided by Sarpy County	120 C.Y.	\$6.50	\$780.00
<b>Total Additions</b>				<b>\$17,603.00</b>

**Reductions**

Item	Description	Approx. Quantity	Unit Price	Amount
1	Install and Maintain Construction Entrance	-1 EA.	\$2,500.00	-\$2,500.00
3	Silt Fence, in place	-15 L.F.	\$2.10	-\$31.50
5	Stripping	-690 C.Y.	\$1.30	-\$897.00
10	Furnish and Install Non-Woven Geotextile Gas Transmission Layer	-1,329.5 S.F.	\$0.22	-\$292.49
11	Furnish and Install 40 Mil Geomembrane	-930 S.F.	\$0.62	-\$576.60
12	Furnish and install Drainage Net - Bonded Geotextile	-6,045 S.F.	\$0.585	-\$3,536.33
13	Furnish and Install 6" Perforated ABS Pipe w/Fittings, per detail	-2 L.F.	\$14.00	-\$28.00
14	Furnish and Install 6" PVC Drain Line w/Fittings and Concrete Outlet Collar	-28.5 L.F.	\$42.00	-\$1,197.00
16	Furnish and Install Type B Riprap over Geotextile Fabric	-0.16 TON	\$58.00	-\$9.28

Item	Description	Approx. Quantity	Unit Price	Amount
19	Remove and Dispose of Litter Control Chain Link Fence, Salvage Posts	-68 L.F.	\$2.00	-\$136.00
<b>Total Reductions</b>				<b>-\$9,204.20</b>
<b>Net Change in Contract Amount</b>				<b>\$8,398.81</b>
<b>Original Contract Amount</b>				<b>\$357,488.75</b>
<b>Revised Contract Amount</b>				<b>\$365,887.56</b>

Reason for Changes:

Additions for Bid Items 9, 18, 20, and 22 reflect the as-built dimensions of the liner system constructed.

Reductions for bid Items 1, 3, 5, 10, 11, 12, 13, 14, 16 and 19 reflect the as-built dimensions of the liner system constructed.

Submitted by,  
 THOMPSON, DREESSEN & DORNER, INC.

  
 Daren A. Konda, P.E.


The undersigned parties to the above-referenced contract hereby agree to the changes as set forth above.


THE COUNTY OF SARPY, STATE OF NEBRASKA,  
 A BODY POLITIC AND CORPORATE


LESSARD CONTRACTING, INC.

  
 Chairman, Sarpy County Board  
 of Commissioners

 VP  
 By Title

  
 Clerk



  
 Attest