

**BOARD OF COUNTY COMMISSIONERS
SARPY COUNTY, NEBRASKA**

**RESOLUTION AUTHORIZING CHANGE ORDER No. 2 TO CONTRACT FOR 168th
STREET AND GILES ROAD INTERSECTION IMPROVEMENTS, PROJECT C-77 (07-
4) FOR THE PUBLIC WORKS DEPARTMENT**

WHEREAS, pursuant to Neb. Rev. Stat. § 23-104 (Reissue 2012), the County has the power to do all acts in relation to the concerns of the County necessary to the exercise of its corporate powers; and,

WHEREAS, pursuant to Neb. Rev. Stat. § 23-103 (Reissue 2012), the powers of the County as a body are exercised by the County Board; and,

WHEREAS, a bid was awarded to Tab Construction Co. for the 168th Street and Giles Road Intersection Improvements, Project C-77 (07-4) by Resolution No. 2013-181 and,

WHEREAS, additional work has been identified as shown and deduction of work has been identified on the attached Change Order No. 2 which decreases the contract total by \$ 18,801.93; and,

NOW, THEREFORE, BE IT RESOLVED BY THE SARPY COUNTY BOARD OF COMMISSIONERS THAT the Change Order No. 2 in the amount of a decrease of \$18,801.93 is hereby approved.

FURTHER BE IT RESOLVED that the Chairman of this Board is hereby authorized to sign the attached Change Order No. 2.

The above Resolution was approved by a vote of the Sarpy County Board of Commissioners at a public meeting duly held in accordance with applicable law on the


11th day of February, 2014.

Attest

SEAL




Sarpy County Board Chairman


County Clerk

CHANGE ORDER 2

PROJECT: 168th & GILES ROAD IMPROVEMENTS- E&A #2012.199.001
 OWNER: SARPY COUNTY-SARPY CO. # C-77(07-04)
 CONTRACTOR: TAB CONSTRUCTION CO.
 DATE: January 29, 2014

The following additions and deductions to the approximate quantities in the construction contract for the above referenced project are necessary to adjust the work to match the approved plan quantities, which quantities are included:

<u>ADDITIONS TO APPROXIMATE QUANTITIES</u>					
BID NO.	DESCRIPTION	QUANTITY	UNIT	UNIT PRICE	AMOUNT
10.	REMOVE ACC PAVEMENT	21.50	SY	8.50	182.75
12.	2" COLD PLAINING ACC	723.00	SY	2.10	1,518.30
13.	REMOVE 18" OR SMALLER CULVERT PIPE	87.00	LF	9.40	817.80
20.	CONSTRUCT ROCK RIPRAP - NDOR TYPE B	6.10	TON	49.45	301.65
24.	CRUSHED ROCK BASE (1-1/2" MINUS)	77.00	TON	32.00	2,464.00
28.	7" ASPHALTIC CONCRETE BASE - NDOR TYPE SPR (PG 64-34)	35.00	SY	50.25	1,758.75
31.	7-INCH CONCRETE PAVEMENT (TYPE L6.5)	16.20	SY	55.40	897.48
35.	1' PREFORMED PAVEMENT MARKING TAPE - GROOVED SOLID WHITE	33.00	LF	8.70	287.10
41.	5" PREFORMED PAVEMENT MARKING TAPE - INLAYED SOLID WHITE	18.00	LF	2.80	50.40
61.	SERVICE CABLE (SC)	50.00	LF	1.75	87.50
73.	SEEDING - TYPE A	67.00	SY	0.30	20.10
74.	ROLLED EROSION CONTROL - TYPE II	937.00	SY	1.10	1,030.70
75.	ROLLED EROSION CONTROL - TURF REINFORCEMENT MAT	22.00	SY	4.50	99.00
C.	CONSTRUCT CONCRETE FLUME	2.00	EA	1,731.69	3,463.38
TOTAL ADDITIONS					\$12,978.91
<u>DEDUCTIONS TO APPROXIMATE QUANTITIES</u>					
BID NO.	DESCRIPTION	QUANTITY	UNIT	UNIT PRICE	AMOUNT
5.	EARTHWORK (SUBGRADE)	566.00	CY	6.30	3,565.80
7.	REMOVE AND RESET SIGN	2.00	EA	150.00	300.00
8.	SAW CUT FULL DEPTH EXISTING PAVING	20.20	LF	3.40	68.68
9.	REMOVE AND STOCKPILE AGGREGATE SURFACE	295.00	TON	4.30	1,268.50
16.	CONSTRUCT 18" RCP CLASS III	62.80	LF	38.00	2,386.40
17.	CONSTRUCT 24" RCP CLASS III	0.40	LF	41.00	16.40
23.	CRUSHED ROCK SURFACING (1" MINUS)	55.00	TON	31.00	1,705.00
25.	2" ASPHALTIC CONCRETE SURFACE - NDOR TYPE SPH (PG 70-34)	8.00	SY	9.65	77.20
26.	2" ASPHALTIC CONCRETE BASE - NDOR TYPE SPR (PG 64-34)	67.00	SY	9.40	629.80
27.	6" ASPHALTIC CONCRETE BASE - NDOR TYPE SPR (PG 64-34)	470.00	SY	28.90	13,583.00
29.	CONSTRUCT COMBINATION CURB AND GUTTER	30.00	LF	15.00	450.00
30.	9-INCH CONCRETE PAVEMENT (TYPE L6.5)	14.00	SY	39.00	546.00


34.	2' PREFORMED PAVEMENT MARKING TAPE - GROOVED SOLID WHITE	1.00	LF	17.80	17.80
36.	5" PREFORMED PAVEMENT MARKING TAPE - GROOVED DOUBLE YELLOW	586.00	LF	6.80	3,984.80
37.	5" PREFORMED PAVEMENT MARKING TAPE - GROOVED SOLID WHITE	147.00	LF	3.40	499.80
38.	2' PREFORMED PAVEMENT MARKING TAPE - INLAYED SOLID WHITE	7.00	LF	13.50	94.50
39.	1' PREFORMED PAVEMENT MARKING TAPE - INLAYED SOLID WHITE	50.00	LF	7.00	350.00
40.	5" PREFORMED PAVEMENT MARKING TAPE - INLAYED DOUBLE YELLOW	185.00	LF	5.00	925.00
42.	PERMANENT PAINTED MARKING - 5" SOLID WHITE	35.00	LF	0.25	8.75
43.	PERMANENT PAINTED MARKING - 5" DOUBLE YELLOW	40.00	LF	0.50	20.00
44.	PREFORMED PAVEMENT MARKING TAPE, GROOVED, MARKING SYMBOL - WHITE "LEFT TURN ARROW"	1.00	EA	295.00	295.00
45.	PREFORMED PAVEMENT MARKING TAPE, GROOVED, MARKING SYMBOL - WHITE "ONLY"	1.00	EA	306.00	306.00
71.	SILT FENCE	141.00	LF	2.00	282.00
72.	SILT FENCE W/WIRE BACKING	105.00	LF	3.50	367.50
B.	RELAY 12" PIPE WITH ROCK	1.00	L.F.	32.90	32.90

TOTAL DEDUCTIONS \$31,780.83

ORIGINAL CONTRACT \$621,116.20
 AMOUNT TO BE ADDED, CO #1 \$3,865.20
 AMOUNT TO BE DEDUCTED, CO #2 \$18,801.93
 REVISED CONTRACT \$606,179.48

The contract amount is revised to \$606,179.48. The time of completion in the contract is not changed.


 Accepted: Tab Construction (Authorized Signature) Date: 1/30/14


 Accepted: E&A Consulting Group, Inc. (Authorized Signature) Date: 1-29-14


 Accepted: Sarpy County (Authorized Signature) Date: 2/11/14