

BOARD OF COMMISSIONERS
SARPY COUNTY, NEBRASKA

RESOLUTION APPROVING CHANGE ORDER NO. 2 TO THE JUVENILE JUSTICE CENTER (JJC)
PARKING LOT EXPANSION PROJECT

WHEREAS, pursuant to Neb. Rev. Stat. §23-104 (Reissue 2012), the County has the power to do all acts in relation to the concerns of the County necessary to the exercise of its corporate powers; and,

WHEREAS, pursuant to Neb. Rev. Stat. §23-103 (Reissue 2012), the powers of the County as a body are exercised by the County Board; and,

WHEREAS, a bid was awarded to Oldcastle Materials Midwest Co. for the Juvenile Justice Center Parking Lot Expansion Project by Resolution No. 2012-330; and,

WHEREAS, additional work has been identified as shown on the attached proposal which increases the contract total by an additional \$3,250.00.

NOW, THEREFORE, BE IT RESOLVED, by the Sarpy County Board of Commissioners that the attached proposal in the amount of an additional \$3,250.00 is hereby approved and the Chairman of such Board is hereby authorized to sign the same.


The above Resolution was approved by a vote of the Sarpy County Board of Commissioners at a public meeting duly held in accordance with applicable law on the 20th day of August, 2013.


Sarpy County Board Chairman

Attest:

SEAL




County Clerk

Sarpy County Purchasing Department

SARPY COUNTY COURTHOUSE
1210 GOLDEN GATE DRIVE
PAPILLION, NE 68046



Brian Hanson, Purchasing Agent
(402) 593-2349
Debby Peoples, Asst. Purchasing Agent
(402) 593-4164
Beth Garber, Senior Buyer/Contract Administrator
(402) 593-4476
Lois Spethman, Supply Clerk/Purchaser
(402) 593-2102

Memo

To: Sarpy County Board of Commissioners

From: Beth Garber

Re: Change Order #2 JJC Parking Lot

On August 20, 2013 the County Board will be asked to approve Change Order #2 for the JJC Parking Lot Project. The Change Order will fix the crooked asphalt between the new and existing connection. This is not due to poor saw cutting but the wear and tear of vehicles driving over the area and snow removal operations.


This Change Order is 100% grant funded for a total of \$3,250 with work being done by the end of the month.

August 14, 2013

Beth Garber

Cc: Deb Houghtaling
Mark Wayne
Scott Bovick
Brian Hanson
Ross Richards

Proposal



Oldcastle Materials Midwest Co. d/b/a

14012 Giles Road, Omaha, NE 68138
Phone: (402) 895-6666
Fax: (402) 895-3697

Attn: Michael Hayes

Proposal Submitted To: Sarpy County		Phone 402-593-2332 Cell # 402-505-1021	Fax 402-593-5793 Email: mhaves@sarpy.com
Address: 1210 Golden Gate Drive		Job Name Sarpy County Juvenile Justice Center Parking Lot Improvements	
City, State and Zip Code: Papillion, NE 68046		Job Location: 9701 Portal Rd, Sarpy County NE	
Architect: Site inpection	Date of Plans: 7-31-2013	Starting Date:	Date Submitted: 8-2-13

We hereby submit specifications and estimates for:

Scope of Work:

Request for Additional Pricing

Mill and Overlay

Cold mill existing asphalt paving to a depth of three (3") inches, clean, tack and install a three (3") inch average Asphaltic Concrete Surface Course on the existing pavement

Lump Sum \$3,250.00

We Propose hereby to furnish material and labor -- complete in accordance with above specifications. For the amount of: **\$3,250.00**

Unit Price Contract: _____ Lump Sum Contract: XXX
Mike Tarver, Estimator

All work to be completed in a workmanlike manner according to standard practices. Any alteration or deviation from above specifications involving extra costs will be executed only upon written orders, and will become an extra charge over and above the estimate. Any future increases by raw materials suppliers will be passed on to Customer. All agreements contingent upon strikes, accidents or delays beyond our control. Owner to carry fire, tornado and other necessary insurance. Our workers are fully covered by Worker's Compensation Insurance.

Signature 

Note: This proposal may withdrawn by us if not accepted within 30 calendar days.

Acceptance of Proposal - The above prices, specifications and conditions are satisfactory and are hereby accepted. You are authorized to do the work as specified. Payment will be made as outlined above.

Date of Acceptance: 8-20-2013

Signature 
Signature _____

This order is accepted upon confirmation of an authorized representative of the company, notification of which is hereby waived by the customer, receipt of a copy of this order signed by an estimator commits customer to accept and settle for proposed work in the manner specified herein. The terms and conditions printed on the reverse side of this page, which include warranty, are part of this order and should be read before signing.

Accepted by Company _____ Title _____ Date _____

CUSTOMER COPY





