
BOARD OF COMMISSIONERS 
SARPYCOUNTY,NEBRASKA 

RESOLUTION AWARDING BID FOR 
CLERKITREASURER REMODEL PROJECT 

~ot 0 - ;;J81 
1'0 1()"to1~ 

v\~REAS, pursuant to Neb. Rev. Stat. §23-104(6) (Reissue 1997), the County has the power to do all acts in 
relation to the concerns of the County necessary to the exercise of its corporate powers; and, 

WHEREAS, pursuant to Neb. Rev. Stat.§23-103 (Reissue 1997), the powers of the County as a body are 
exercised by the County Board; and, 

WHEREAS, bids for this matter have been solicited, made, opened and reviewed pursuant to applicable 
Nebraska State Statutes; and, 

WHEREAS, based on those proceedings, and after a public hearing, this Board has duly deliberated and 
considered the bids received; and, 

WHEREAS, this Board desires to proceed forthwith in order to expedite and facilitate service to the citizens of 
Sarpy County; and, 

WHEREAS, the bidder McGinnis Construction, Inc. has notified the County that it does not intend to stand by the 
bid submitted. 

NOW, THEREFORE, BE IT RESOLVED BY THIS BOARD OF COUNTY COMMISSIONERS THAT: 
(1) Based upon the recommendation of the Purchasing Department, and upon a comparison of the bids to the bid 
specifications, the bid is hereby awarded to the lowest responsive bidder JFK Construction Inc. for ClerklTreasurer 
Remodel in the amount of Seventy Thousand Six Hundred Thirty One Dollars and No Cents ($70,631.00) includes the 
base bid ($53,482), Alternate 1: Corridor Expansion ($13,832), Alternate 2: Administration Conference Room Upgrades 
($3,317) accepted, ratified, and confirmed. 

(2) This Board's Chairman, Clerk, and Attorney are hereby authorized and directed to execute such anCillary 
documents as may be required to evidence the contract and take any and all steps necessary or required in order to carry 
out the terms of such contract after said documents have been reviewed by the Attorney, Fiscal Administrator, and County 
Administrator. 

Datedthis ,)Ljlt-- dayof ~ ,2010. 

Moved by TaM \4~ ,andsecondedby j:3~I~,thatthe 
above Resolution be adopted. Carried. 

Nays: Absent: 

~ . 

Abstain: 

Approved as to form: 

2?t;L/4'~ 
County Attorney 



August 19,2010 

SARPY COUNTY COURTHOUSE 
Remode1- Treasurer/Clerk 
Papillion, Nebraska 

CWP 10118 
Tabulations of Bids 
August 19, 20lO, 2:00 pm 

General Contract Bidders 

All Purpose Construction 
LaVista, NE 

Construct, Inc. 
Omaha, NE 

DR Anderson Constructors 
Omaha, NE 

Holtze Construction 
Sioux City, IA 

JFK Construction 
Omaha, NE 

KC Petersen Constr 
Council Bluffs, IA 

Lueder Construction 
Omaha, NE 

McGinnis Construction 
Omaha, NE 

Prairie Construction 
Omaha, NE 

Ronco Construction Co. 
Omaha, NE 

CARLSON A 
WEST 

POVONDRA 

A R ~ HIT Ie, 

Lump Sum Alternate 
Base Bid No.1 

Corridor Expansion 
74,000.00 19,000.00 

59,500.00 14,000.00 

80,000.00 14,200.00 

61,000.00 12,300.00 

53,482.00 13,832.00 

89,340.00 14,070.00 

81,400.00 20,800.00 

53,850.00 10,500.00 

56,000.00 14,300.00 

71,500.00 16,000.00 

Alternate 
No.2 

AdminConf 
Rm Upgrades 

5,400.00 

4,200.00 

4,250.00 

2,800.00 

3,317.00 

5,382.00 

5,400.00 

2,600.00 

3,500.00 

3,800.00 
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13839 "L" Street 
Omaha, NE 68137 

August 23,2010 

Building with Pride & Integrity 

To whom in my concern: 

Office: (402) 934-8028 
Fax: (402) 934-0059 

www.nl(;giuuiscqnst.coll 

Due to an error I missed the allowance # 1 of $5000 in the bid that I submitted on Thursday the 19th of 
August 2010 for the Sarpy County Courthouse Remodel Treasurer/Clerk. If I was to pursue this 
project it would be at a loss for my company. Because of this unfortunate error I am forced to pull 
my bid for the project. Please consider not keeping my bid bond as it will force us to do the project 
at a loss. I am sorry for any inconvenience that this may cause you. 

Respectfully, 

7Y/~n0--
Mel McGinnis 
McGinnis Construction Inc 
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SARPY CO ADMINISTRATION ADDmON CWPA 10118 
REMODEL - TREASURER / CLERK 

SECTION 00 41 13 - BID FORM - COMBlliED CONTRACT 

Sarpy County 
Courthouse Remodel- Treasurer/Clerk 
Papillion, Nebrasksa 

CWP Project No. 10118 
August 19,2010 

JFK Construction, Inc. 

ruLY 30,2010 

Bid of: 
------------------------------------------------------------~ 

II'I a corporation organized and existing under the laws of the State of Nebraska; 

[ J a corporation organized and existing under the laws of the State of ______________ _ 
and islis not licensed to do business in the State of Nebraska as a foreign corporation; 

] a partnership consisting of ______ partners; or 

[ J a sole proprietor; 

hereinafter called the Bidder. 

To: Deb Houghtaling, Sarpy County Clerk 
Smpy County Courthouse 
1210 Golden Gate Drive 
Papillion, Nebraska 68046 

The undersigned acknowledges that he has received and familiarized himself with the following: 

Project Manual: per Project Manual Section 0001 10 - Table of Contents 

Drawings: per on Sheet CCO.l and Project Manual Section 0001 15 - List of Drawing Sheets 

Addenda: cc-_l_ through CC-~ 

The Wldersigned further acknowledges that he has visited the site and familiarized himselfwith local 
conditions affecting the cost of the Work at the place where the Work is to be done. 

In submitting this Bid, the tmdersigned agrees: 

1. To furnish all material, labor, tools, expendable equipment, and all utility and transportation 
services necessary to perform and complete, in a workmanlike manner, all of the Work required 
for the Combined Construction, including General Constroction and Electrical Work, in accord 
with the Bidding Documents prepared by CARLSON WEST POVONDRA ARCIllTECTS for 
the consideration hereinafter set forth. 

To hold his Bid open for fourty (40) days after the receipt of Bids and to accept the provisions of 
the Instructions to Bidders regarding disposition of Bid Security. 

mt, 3ID FORM - COMBINED CONTRACf ©CWPA2010 00 41 13-1 



, 
SARPY CO ADMINISTRATION ADDmON 
REMODEL - TREASURER / CLERK 

CWPA 10118 JULy 30.20]0 

3. To enter into and execute a Contract if awarded on the basis of this Bid, to furnish a Performance 
Bond and a Labor and Material Payment Bond in accord with the General Conditions and General 
Requirements of this Contract, and to deliver executed Owner-Contractor Agreements and Bonds 
to the Architect within six (6) days after notification of award. 

4. To complete the Work on or before November 26,2010. 

LUMP SUM BASE BID: The undersigned hereby proposes and agrees to perform the foregoing for: 

Fifty-Three Thousand Four Hundred Eighty-Two Dollars and no cents 53,482.00 
the Lump Sum of Dollars ($ ). 
(To be shown in both words and figures. In case of discrepancy, the amount shown in words Will govern.) 

Lump Sum Base Bid includes the following amount(s): 

General Construction $ 4,465.00 
(Including all GC Conditions and OIP) 

$ _N_/_A _____ ~::_ (Excluding all GC Conditions and OIP) 

21,860.00 
MechanicallPlumbing Work 

Electrical Work $ (Excluding all GC Conditions and OIP) 

PRIME SUBCONTRACTORS: The undersigned proposes the following Prime Subcontractors: 

Mechanical Work: 
N/A 

Electrical Work: 
Omaha Electric 

AITACHED FORMS: The undersigned has attached the Alternates Form, Bid Security and other 
items required in the Instructions to Bidders. 

In submitting this Bid, it is understood that the right to reject any and all Bids and to waive irregularities 
in the bidding have been reserved by the Owner. 

Dated this 19th dayof August ,2010. 

JFK Construction, Inc. 
Corporate Name of Bidder 

2230 N. 91st Plz John F. Karls 
Address of Bidder Authorized Officer Name 

402-496-8978 
Area CodeJTelephone Number Au 'zed Officer Signature 

BID FORM - COMBINED CONTRACT ©CWPA2010 00 4113-2 



, 
SARPY CO ADMINISTRATION ADDITION 
REMODEL - TREASURER / CLERK 

SECTION 004323 -ALTERNATES FORM 

Sarpy County 
Courthouse remodel- Treasurer/Clerk 
Papillion, Nebraska 

CWP Project No. 10118 
August 19,2010 

CWPA 10118 

Attachment to the Bid of. 
JFK Construction, Inc. 

AUGUST 9, 2010 

----------------------------------------------~ 

ALTERNATES: The lump sum base bid may be modified in accord with the following alternates as may 
be accepted by the Owner. Refer to Division 1 Section "Alternates" of the Project Manual. 
Amounts are to be shown in both words and figures. In case of discrepancy, the amount shown in words 
will govern. 

AL TERNATE1: Corridor Expaasion. If accepted, ADD to the Lump Sum Base Bid the sum of 

Thirteen Thousand Eight Hundred Thirty-Two Dollars and no cents 1 3,832.00 
____________________ -'Dollars ($ ). 

AL TERNA TE 2: Administration Conference Room Upgrades. If accepted, ADD to the Lump Sum 
Base Bid the sum of 

Three Thousand Three Hundred Seventeen Dollars and no cents 3,31 7.00 __________________________________________ Dollars($. ______________ ~). 

BID FORM ATTACHMENT - ALTERNATE FORM CO CWPA 2010 004323-1 



.'~ THE AMERICAN INSTITUTE OF ARCHITECTS 

AlA Document A31 0 

Bid Bond 

KNOW ALL MEN BY THESE PRESENTS, that we 

JFK Construction, Inc. 
2230 N. 91 st Plaza 
Omaha, NE 68134 

as Principal, hereinafter called the Principal, and 
AMCO Insurance Company 
1100 Locust Street 
Des Moines, Iowa 50391-2006 

a corporation duly organized under the laws of the State of Iowa 
as Surety, hereinafter called the Surety, are held and firmly bound unto 

Sarpy County, NE 

as Obligee, hereinafter called the Obligee, in the sum of 
5% Percent of Amount Bid 

Dollars ($5%), 
for the payment of which sum well and truly to be made, the said Principal and the said Surety, bind ourselves, our heirs, executors, 
administrators, successors and assigns, jointly and severally, firmly by these presents. 

WHEREAS, the Principal has submitted a bid for 

Sarpy County Courthouse Remodel Treasurer/Clerk 

NOW, THEREFORE, if the Obligee shall accept the bid of the Principal and the Principal shall enter into a Contract with the 
Obligee in accordance with the terms of such bid, and give such bond or bonds as may be specified in the bidding or Contract 
Documents with good and sufficient surety for the faithful performance of such Contract and for the prompt payment of labor and 
material furnished in the prosecution thereof, or in the event ofthe failure ofthe Principal to enter such Contract and give such bond 
or bonds, if the Principal shall pay to the Obligee the difference not to exceed the penalty hereof between the amount specified in 
said bid and such larger amount for which the Obligee may in good faith contract with another party to perform the Work covered by 
said bid, then this obligation shall be null and void, otherwise to remain in full force and effect. 

Signed and sealed this 19th day of August, 20lQ. 

(Witness) 

AlA Document A310· Bid Bond· AlA 7· February 1970 ED· The American 
Institute of Architects, 1735 N.Y. Ave, NW, Washington, DC 20006 

JFK Constructin, Inc. 
(Principal) (Seal) 

(Seal) 

Richard D. Cooper, Attorney-in-Fact 



396963 Power of Attorney 

KNOW ALL MEN BY THESE PRESENTS THAT Nationwide Mutual Insurance Company, a corporation organized 
under the laws of the State of Ohio, with its principal office in the City of Columbus, Ohio, hereinafter called HCompanyH, 
does hereby make, constitute and appoint PHILIP SCHENCK WILLIAM J. PITRE 
WALTER B. ANDERSON JOHN E. BUSH RICHARD D. COOPER 
STEPHAN P. BROGHAMMER 

OMAHA NE 
each in their individual capacity, its true and lawful Attorney-In-Fact with full power and authority to sign, seal, and execute 
in its behalf any and all bonds and undertakings and other obligatory instruments of similar nature in penalties not exceeding 
the sum of TWO MILLION FIVE HUNDRED THOUSAND AND NO/I00 DOLLARS $ 2,500,000.00 
and to bind the Company thereby, as fully and to the same extent as if such instruments were signed by the duly authorized 
officers of the Company; and all acts of said Attorney pursuant to the authority hereby given are hereby ratified and 
confirmed. 

This Power of Attorney is made and executed pursuant to and by authority of the following resolution duly adopted by the 
Board of Directors of the Company. 

"RESOL VED, that the President, or any Senior Vice President, Resident Vice President or Second Vice 
President by, and the same hereby is, authorized and empowered to appoint Attorneys-In-Fact of the Company 
and to authorized them to execute any and all bonds, undertakings, recognizances, contracts of indemnity, 
policies, contracts guaranteeing the fidelity of persons holding positions of public or private trust, and other 
writings obligatory in nature which the business of the Company may require; and to modify or revoke, with 
or without cause, any such appointment or authority. The authority granted hereby shall in no way limit the 
authority of other duly authorized agents to sign and countersign any of said documents on behalf of the 
Company." 

HRESOL VED FURTHER, that such Attorneys-In-Fact shall have full power and authority to execute and 
deliver any and all such documents and to bind the Company, subject to the terms and limitations of the power 
of attorney issued to them, and to affix the seal of the Company thereto, provided, however, that said seal shall 
not be necessary for the validity of any such documents." 

This Power of Attorney is signed and sealed by facsimile under and by the following By·Laws duly adopted by the Board 
of Directors of the Company. 

ARTICLE VIII 
HSection 10. Execution of instruments. Any Vice President and any Assistant Secretary or Assistant Treasurer 
shall have the power and authority to sign or attest all approved documents, instruments, contracts or other 
papers in connection with the operation of the business of the company in addition to the Chairman and Chief 
Executive Officer, President, Treasurer and Secretary; provided, however, the signature of any of them may be 
printed, engraved or stamped on any approved document, contract, instrument or other papers of the Company. 

IN WITNESS WHEREOF, the said Nationwide Mutual Insurance Company has caused this instrument to be sealed and 
duly attested by the signature of its Vice President the 28th day of April, 1999 . 

ACKNOWLEDGMENT 

STATE OF IOWA 
COUNTY OF POLK SS 

... ~~ 
:,.?' 
if! ~. ~~SEAL;fJ 
.*~j;;' 
.s>;!,.~ ... ~ 
-"'Ii'1'YusE 

By: 

On this 28th day of April, 1999, before me came the above named Vice President for Nationwide Mutual Insurance 
Company, to me personally known to be the officer described in and who executed the preceding instrument, and he 
acknowledged the execution of the same, and being by me duly sworn, deposes and says, that he is the officer of the Company 
aforesaid, that the seal affixed thereto is the corporate seal of said Company, and the said corporate seal and his signature 
were duly affixed and subscribed to said instrument by the authority and direction of said Company. 

ti' -
SIHlYAUTZ 

cor' UleN NO. t52'nI5 
IIYCCX'-1-. EJIIIES 

MMlCH 24 20CII 

Notary Public 
My Commission expires March 24, 2008 

CERTIFICATE 

I, John F. Delaloye, Assistant Secretary of Nationwide Mutual Insurance Company, do hereby certify that the 
Resolution included herein is a true and correct transcript from the minutes of the meeting of the Board of Directors duly 
called and held on the 6th day of September, 1967, and the same has not been revoked or amended in any manner; that said 
Stephen S. Rasmussen was on the date of the execution of the foregoing Power of Attorney the duly elected Vice President 
of Nationwide Mutual Insurance Company and the corporate seal and his signature as Vice President were duly affIXed and 
subscribed to the said instrument by the authority of said Board of Directors. 

IN WITNESS WHEREOF, I have hereunto subscribed my name as Assistant Secretary, and affIXed the corporate 
seal of said Company this day of 

21510 This Power of Attorney expires Assistant Secretary 

Bd I (04-00) 00 02/26/11 





Sarpy County Purchasing Department 

SARPY COUNTY COURTHOUSE 
1210 GOLDEN GATE DRIVE 

SUITE 1129 
PAPILLION, NE 68046-2845 

FAX (402) 593-4304 

To: 

From: 

Re: 

MEMO 

Sarpy County Board of Commissioners 

Beth Cunard 

A ward of bid for Clerkffreasurer Remodel 

Brian E. Hanson, Purchasing Agent 
(402) 593-2349 

Debby Peoples, Assistant Purchasing Agent 
(402) 593-4164 

Beth Cunard, Purchaser/Contract Specialist 
(402) 593-4476 

Lois Spethman, Supply Clerk/Purchaser 
(402) 593-2102 

On August 19,2010 the Purchasing Department opened ten (10) bids for the General Contractor 
for the Clerkffreasurer Remodel Project. A bid tab is attached for your review. On August 23, 
2010 McGinnis Construction, Inc. (the low bidder) informed the project architect that they are 
unable to pursue the bid. Therefore, it is recommended that the bid be awarded to the lowest 
responsive bidder, JFK Construction, Inc. for $70,631.00. This price includes the following: 

Lump Sum Base Bid: 
Al ternate 1: 

$53,482.00 
$13,832.00 

*Expansion of the corridor outside the County Clerk area 
Alternate 2: $3,317.00 

*Wall finish upgrade in Administrative Conference Room 
Total $70,631.00 

I have placed this on the agenda for the August 24,2010 Board meeting for recommended 
approval. If you have any questions, please feel free to contact me at 593-4476. 

August 23,2010 

cc: Deb Houghtaling 
Mark Wayne 
Scott Bovick 
Brian Hanson 
Ross Richards 

Beth Cunard 



Document A101 111 

- 2007 
Standard Form of Agreement Between Owner and Contractor where the basis of 
payment is 8 Stipulated Sum 

AGREEMENT made as of the Twentieth-Sixth day of August in the year Two Thousand 
Ten 
(In words, indicate day, month and year) 

BETWEEN the Owner: 
(Name, legal status, address and other in/ormation) 

Sarpy County, Board of Commissioners 
Sarpy County Cwrtbouse 
1210 Golden Gate Drive, #1129 
Papillion, Nebraska 68046 
Telepbooe Number: (402) 593-2347 
Fax Number: (402) 5934304 

aDd the Cmtractor: 
(Name, legal status, address and other in/ormation) 

JFK CmStructiOll, Inc. 
2230 N. 91 11 Plaza 
Omaha, Nebraska 68134 
Telephone Number: (402) 496-8978 
Fax Number: (402) 496-4265 

for 1be tbllowing Project: 
(Name, location and detailed description) 

Sarpy Couaty AdministratiOIl Addition 
RemodeI- Treasurer I Clerk 
S. ~ Street &; PIatteview Road 
PapiUim, Nebraska 

The Ardlitect: 
(Nome, legal status, address and other in/ormation) 

Carlson West Povandra Ardaitects 
S060 Dodge Street 
Omaha, NelnIka 68132 
TeIephGIe N-.ber: (402) 551-1500 
Fax Number: (402) 551-9488 

The Owner and Contractor agree as follows. 

ADDITIONS AND DELETIONS: 
The author at this document has 
added information needed for Its 
completion. The author may also 
have revised the text at the original 
AJA standard form. An Additions and 
Deletions Report that notes added 
information 88 well 88 revisions to 
the sta'ldard form text is available 
from the author and should be 
reviewed. A vertlcallne in IIle left 
rn&'gin at this document indicates 
where the author has added 
necessay information and where 
the author has added to or deleted 
from the original AlA text. 

This document has importa1t legal 
consequences. ConsuIatIon with an 
aItomey is a'lCCUaged with raspect 
to its completion or mocIficatIon. 

AJA Document A2011111-2007, 
General Conditions atllle Contract 
for Construction, is adopted In this 
document by reference. Do not use 
with other general conditions unless 
this document is mocIfied. 

IlIA Du ...... "111'" - Mr. CopJright ~ 1115, 1111, 1125, 1137, 1.1, 1_, 1.1, 1113, 1117, 117~, 11n, 1117, 1.1, 1_ and 200711y TIle AIMrIc8n 
InIIIuII of NdIiIIc:II. ,. ....... ....",., WARNING: This AlA" Docum.nt Is protected by U.S. Copyright Law and Int.rnatlonal Treaties. Unauthorized 1 
... productlon or distribution of this AlA" Docum.nt, or any portion of H, may ... suH In .. v .... civil and criminal penaHles, and will be prosecuted to the 
maximum .xt.nt posslbl. und.r the law. Ttlis docuIIIent was produced IIy AtA 1Oftware .. 08:02:25 on 08I30I2010 under Order No.1C7II0155_1 wtIIctI 
...... on 1011212010, and is not for ........ 
u..r ...... : (1786419272) 



1nIt. 

TAILE Of ART1CLES 

1 THE CONTRACT DOCUMENTS 

2 THE WORK Of T1IS CONTRACT 

3 DATE Of COMMENCEMENT AND SUBSTANTIAL COIIPLE11ON 

4 CONTRACT stII 

5 PAYIIEHTS 

• DISPUTE RESOlUTION 

7 TERMINATION OR SUSPENSION 

• MISCELLANEOUS PROVISIONS 

• ENUMERATION Of CONTRACT DOCUMENTS 

10 INSURANCE AND BONOS 

ARTICLE 1 THE CONTRACT DOCUMENTS 
The Cootract Documents CODsist of this Agreement, Cooditions of the Cootract (General, Supplementary and other 
ConditioDs), Drawings. Specifications, Addenda issued prior to execution of this Agreement, other documents listed 
in this Agreement and Modifications issued after execution of this Agreement, all ofwbich fonn the Cootract, and 
are as fi1lly a part of the Cootract as if attached to this Agreement oc repeated herein. The Contract represents the 
entire and integrated agreement between the parties hereto and supersedes prior negotiations, representations tY 
agreements, either written or oral. An enUlDeratioo of the Contract Documents, other than a Modification, appears in 
Article 9. 

ARTICLE 2 THE WORK Of TtIS CONTRACT 
The CoatracttY shall fully execute the Work described in the Cootract Documents, except as specifically indicated in 
the Contract Documents to be the responsibility of others. 

ARTIClE 3 DATE Of COMIIENCEIIENT AND SUBSTANTIAL COIIPLE11ON 
13.11be date ofcOlDllleDCellleD oftbe Work shall be the date oftbis Agreement unless a different date is stated 
below 01' provision is made b the date to be fixed in a notice to proceed issued by the Owner. 
(In.rert tlte date of commencement if it differs from the date of this Agreement or. if applicable. stole that tlte date 
will beflXed in a notice to proceed.) 

No work shan cammence until all required bonds and insurance «:ertificated are filed with the Owner wbidl shaH be 
dooe in a timely manner. Upoo receipt of all required submiUals the Owner will issue the Contractors Notice to 
Proceed. 

If, prior to the commencement of the Work, the Own« requires time to file mmgages and other security interests, 
the OwnU"s lime requiremalt shall be as fOllows: 

The dille of commencemmt of work shall be the date of the COIltractorS Notice to Proceed. 

I U n. Connct Time shall be meuured from the dIIe of commencement. 

13.31be Contractor shall adsine Subltantial CompIcrim of1he cotire WtYk not later than November 26, 2010. 

MADuUI .... Atl1- -a.7. CCJWIIIhI01115. 111'.1125, 1a7, 1.1, 1151. 1t1l11, 1N3, 11117,1174. 1tn, 1187,1111, 111hlllll2007 IIrTlleAlllerll:ln 
IndIuIe of An:tIIIIcII. M ....... NMI'YM. WARNING: Thl. AlAe Document I. protected by U.S. Copyright Law and International Treat .... Unauthorized 2 
reproduction or dl.tributlon of this AlAe Document. or any portion of It. may re.ult In severe civil and criminal penaltle •• and will be prosecuted to the 
maximum extent possible under the law. TIIII docurMnt _ poduc:ed by ... IA aoftware -' 09:02:25 on 0III30n010 und8r Order MII.1I278I0155_1 wHch 
.,.... on 10112J2010, and Is not for ...... 
U- ..... : (17864192n) 



Inlt. 

(Imert number of calendar days. Altemolively, Q cQlendar date may be used wilen coordiPltlted witll the date of 
commencement. If appropriQle, iruert requirements for earlier Substantial Completion of ceriain poriiom of the 
wort) 

PortIon of Work 

, subject to adjustments of this Cootract Time as provided in the Cootract Documents. 
(Insert provi!Jions, if any, for liquidated damages relating to failure to achieve Substanliol Completion on time or for 
bomu payment.sfor early completion of the Work.) 

AR11CLE 4 CONlRACT SUM 
14.1 The Owner shaH pay the Cootractor the Cootract Sum in current funds for the Cootractor's performance of the 
Cootract. The Cootract Sum sball be Seventy Thousand Six Hundred Thirty-One Dollars and Zero Cents 
($70,631.00 ), subject to additions and deductions as provided in the Contract Documents. 

I 4.2 The Contract S\BD is based upon the following alternates, if any, which are described in the Cootract 
Documents and are heRby accepted by the Owner: 
(State the numbers or other identifICation of accepted alternates. If the bidding or proposal documents permit the 
Owner to accept other alternates subsequent to the execution of this Agreement, auach a schedule of such other 
alternates showing the amountfor each and the date when that amount expires.) 

Alternate No. I - Corridor Expansioo 
Alternate No.2 - Adminis1ration Cooference Room Upgrades 

14.3 Unit prices, if any: 

$13,832.00 Add 
$ 3,317.00 Add 

(Identify and state the II1Iit price,' stale quantity limitations, if any, to which the unit price will be applicable.) 

14.4 Allowances included in the Cootract Sum, if any: 

(Identify allowance and stale excooions, if any, from the allowance price.) 

...... Price 
Delineated in the project manual. 

AR11CLE 5 PAYIIENTS 
15.1 PROGREII PAYIIENTS 

Price Per UnIt ($ '.80, 

15.1.1 Based upoo AppIicatioos for Payment sulJmiued 10 the Architect by the Cootractor IDd Ca1ificatcs for 
Payment issued by the Architect, the Owner shall make progress payments 00 account of the Coonct Sum to the 
Contractor as provided below and elsewhere in the Cootract Documents. 

15.1.21be period covered by each Application b Payment shall be ooe cakndar mooth mcling ()Il the last day of 
the mmtb, or .. fOllows: 

15.1.3 Provided dull an ApplicaticJa b Paymcat is received by the Architect not lata" .... the Fint day of. IDCIIIth, 
the Owner shall make payment of the c:atified amount to the Contractor not later thin the 'Thirtieth day of the same 

/1M DecuIMnt Att1- -1117. Cop)lrigtlt 0 18111,181',1125.1137,1151, 11118. 1.1, 1113, 1.7, 1874, 1877, 1.7, 1., 1.7 .... 200711y n. ~ 
• ..... of ArchIIcts. AI ....... NMrVed. WARNING: This AJAe Document Is protected by U.S. Copyrtght Law and International Treatl ... Unauthorized 3 
reproduction or dlstrtbutlon of this AJAe Document, or any portion of It, may result In Hvere civil and crtmlnal penalties, and will be prosecuted to the 
maximum extent possible under the law. This ~ _ produced by AlA soIIwere at 08:02:25 on 0If30I2010 UIIdIr Order No.8t27II0155 1 which 
ellpires on 1011212010, end is not for resale. -
1IHr .... : (17e&419272) 



1nIt. 

month. If an Application for Payment is received by the Architect after the application date fixed above, payment 
shall be made by the Owner not later than Thirty (30) days after the Architect receives the Application for Payment. 
(Federal, state or local laws may require payment within a certain period of time.) 

, 5.1.4 Each Applicatioo for Payment shan be based on the most recent schedule of values submitted by the 
Contractor in accordance with the Cootract Documents. The schedule of values shall allocate the entire Cootract 
Sum amoog the varioos portioos of the Work. The schedule of values shall be prepared in such fonn and supported 
by such data to substantiate its accuracy as the Architect may require. This schedule, mless objected to by the 
Architect, shall be used as a basis for reviewing the Contractor's Applications for Payment. 

, 5.1.5 Applications for Payment shall show the percentage of completion of each portioo of the Work as of the end 
oftbe period covered by the Application for Payment. 

, 5.1.8 Subject to other provisions of the Contract Documents, the amount of each progress payment shall be 
computed as follows: 

.1 Take that portion of the Contract Sum properly allocable to completed Work as determined by 
muhiplying the percentage completion of each portion of the Work by the share of the Contract Sum 
allocated to that portion of the Work in the schedule of values, less retainage of ten percellt 
(lO.OOOIe ). Pending final determination of cost to the Owner of changes in the Work, amounts not in 
dispute shall be included as provided in Section 7.3.9 of AlA Document A20InL2007, General 
Conditions oftbe Contract for Construction; 

.2 Add tbat portion of the Contract Sum properly allocable to materials and equipment delivered and 
suitably stored at the site for subsequent incorporation in the completed construction (or, if approved 
in advance by the Owner, suitably stored off the site at a location agreed upon in writing), less 
retainage of tal perceat (I0.()()OA, ); 

.3 Subtract the aggregate of previous payments made by the Owner; and 

.4 Subtract amounts, if any, for which the Architect bas withheld or nullified a Certificate for Payment 
as provided in Section 9.5 of AlA Document A201-2007. 

, 5.1.7 The progress payment amount determined in accordance with Section 5.1.6 shall be further modified under 
the following circumstaDces: 

.1 Add, upon Substantial Compietioo of the Work, a sum sufficient to ina-ease the total payments to the 
full amount of the Coatract Sum, less such amomts as the Architect shan determine for incomplete 
Work, retainage applicable to such work and unsettled claims; and 
(Section 9.8.5 of AlA. Document A.20J-2007 requires release of applicable retainage upon 
SubstantiDI Completion of Work with consent of surety, if any.) 

.2 Add, if final completion of the Work is thereafter materially delayed through DO fault of the 
Contractor, .. y additioaal amounts payable in accordance with Section 9.10.3 of AlA Document 
A201-2007. 

, 5.1.1 Reduction or Iimitatioo ofretainage, if any, shan be as follows: 
(If it is intended prior to SIlbstantiai Completion of the entire Work, to reduce or limit the retainage resulting from 
the percentages inserled In Sections 5. J. 6. J and 5. J. 6.2 above, and this is not explained elsewhere in the Contract 
Documents, insert here provisions .for such reduction or limitation.) 

The Owner llball pay niDety percent (9()D/8) of the amount due the Contractor on account of progress payments. 

,5.1.1 Except with the Owner's prior approval, the Cmtractor shall not make advance payments to suppliers for 
materials or equipment which have not been delivered and stored at the site. 

1 U FINAL PAYIIENT 
15.2.1 Final payment, constituting the entire mpaid balance of the Contract Sum, shaH be made by the Owner to the 
Contnlctclr what 

.1 the Contract« bas fully performed the Contract except for the Contractor's rcsponlibility to correct 
Work as provided in Section 12.2.2 of AlA Document A201-2007, and to satilfy other requirements, 
ifany, which extend beyond final payment; and 

.2 a final Certificate for Payment bas been issued by the Architect. 

AUt. Dlcu_1t A1'1- - _7. Cop)lright 01.15. 1.18. 1.25. 1137. 1151. 1158. 18111. 11113. 18117. 1.74. 1.n. 1 .. 7. 1.1. 1.7 and 2007 by Thl AIneriQn 
fnsIiIutI of An:hitIcII. NA .............. WARNING: This AJAI Document Is protected by U.S. Copyright Law and International Treaties. Unauthorized 
reproduction or distribution of this AJAI Document. or any portion of It. may result In severe civil and criminal penalties. and will be prosecuted to the 
maximum extent possible under the law. Tills document _ produced by AlA aoIIwIIre It 09:02:25 on 08I30I2010 under Order No.9921880155 1 which 
...... on 1011212010. and is no! for resale. -
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,5.12 The Owner's final payment to the Cmtractor shan be made no later than 30 days after the issuance of the 
Arc::hitect's final Certificate for Payment, or as follows: 

ARTICLE 1 DISPUTE RESOlUTION 
,1.11t1TW.. DECISION MAKER 
The Architect will serve as Initial Decision Maker pursuant to Section 15.2 of AlA Document A201-2007, unless 
the parties appoint below another individual, not a party to this Agreement, to serve as Initial Decision Maker. 
(If the parties mutually agree, insert the name, address and other contact information of the Initial Decision Maker, 
if other tlron the Architect.) 

,1.2 8II)IfG DISPUTE RESCl.U11ON 
For any Claim subject to, but not resolved by, mediation pursuant to Section 15.3 of AlA Document A201-2007, the 
method ofbinding dispute resolution shall be as follows: 
(Check the appropriate box. If the Owner and Contractor do not select a method of binding dispute resolution 
below, or do not subsequently agree in writing to a binding dispute resolution method other than litigation, Claims 
will be resolved IJy litigation in a court of competent jUrisdiction.) 

[J Arbitration pursuant to Section 15.4 of AlA Document A201-2007 

[ X ] Litigatim is a court of competent jurisdictim 

[J OIlIer (Specify) 

ARTICLE 7 TERlllHATION OR SU8PENIION 
,7.1 The Cootract may be terminated by the Owner or the Contractor as provided in Article 14 of AlA Document 
A201-2007. 

,7.2 The Work may be suspended by the Owner as provided in Article 14 of AlA Document A201-2007. 

ART1CLE 1 IIISCB.LAHEOUS PROVI8tONS 
,1.1 Wba'e reference is III8de ill this Agreement to a provision of AlA Document A201-2007 or another Contract 
Document, the refereoce refen to that provision as amended or supplemented by other provisions of the Contract 
Documents. 

,1.2 Pa)'llW8ts due .ad unpaid under the Contract shall bear interest &om the date payment is due at the rate stated 
below, or ill the abseace th«eot: at the legal rate prevailing from time to time at tbe place where the Project is 
located. 
(Insert role of interest agreed upon, if any.) 

I U TheOwlacr". ~ve: 
(NtIIW, adtJreu IIIItl other Irformotion) 

M.rk Wayne, County Administrator 
Sarpy County 
1210 Golden Gate Drive, 1# 1129 

AlA 011 ........ Atl1- - 2M7. Cop)fighl 0 1115. 1111. 1125. 1137. 1151. 1151. 1181. 1113. 1187. 1174. 1177, 1117, 1.1, 11197 and 2007 by 11Ie AIMric:an 
InIIiIuIe of An:hItIda." ..... ~ WARNING: This AlA· Document Is protected by U.S. Copyright Law and International Treatl ... Unauthorized 5 
reproduction or distribution of this AlA· Document, or any portion of It, may result In severe civil and criminal penalties, and will be prosecuted to the 
maximum extent po .. lble under the law. Tills document _ produced by AlA software at 09:02:25 on 0II3C!i2010 under Order No.fI927880155 1 whk:tt 
.... on 1011212010, end Is not IIor ..... -
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PapiUim, Nebraska 68046 
(402) 593-2347 

I U The Contractor's representative: 
(Name. address and other informotion) 

Mr . .klbn Karls, President 
JFK Coostructioo, Inc. 
2230N. 91- Plaza 
Omaha, Nebraska 68134 
Telephooe Number: (402) 496-8978 
Fax Number: (402) 496-4265 

,1.5 Neitha' the Owner's nor the Cootractor's representative shaU be changed without ten days written notice to the 
other party. 

II.' Otila' provisioos: 

,I.' .1 RESIDENCY VERlflCA noN 
The Vendor agrees to comply with the residency verificatioo requiremcnts of Neb. Rev. Stat. §4-108 through §4-
114. The Vcmdor is required aod hereby agrees to use a federal immigratim verificatioo system to determine the 
work eligibility status of new employees physically performing services within the State of Nebraska. A federal 
immigratioo verificatioo system means the electrOllic verificatioo of the work authorization program authorized by 
the Illegallmmigratim Reform aod immigrant Responsibility Act of 1996, 8 U.S.C. I 324a, known as the E-Verify 
Propam, or ao equivala:at federal program designated by the United States Department of Homeland Security or 
other federal agency authorized to verify the work eligibility status of a newly hired employee. 

If the Ven" is ao individual or sole proprietorship, the following applies: 

.1 The Vendor must complete the United States Citizenship Attestation Form, available 00 the 
Department of Administrative Services website at www.das.state.oe.us . 

. 2 If the Ven" indicates 00 such attestatioo form that be or she is a qualified alien, 
the Vendor agrees to provide the U.S. Citizenship aod Immigratioo Services documentation 
required to verify the Vendor's lawful presence in the United States using the Systematic Alien 
Verificatim b EaUtlemcnts (SAVE) Program . 

. 3 The Vendor uoderstands aod agrees abat lawful presence in the United States is required aod the 
Ven" may be disqualified or the contract terminated if such lawful presence cannot be verified 
as required by Neb. Rev. Stat. Sect. 4-1 OS. 

AJmClE. ENUMERATION OF CONTRACT DOQIIBfTS 
,1.1 The CulIIact Documents, except for Modifications issued after execution of this Agreemcnt, are eoumerated in 
the sectioos Wow. 

1'.1.1 The A..-eement is this executed AlA Document AIOI-2007, Standard Form of Agreement Between Owner 
and Cootractor. 

,'.1.2 Tbe Oenaal Cmditioos are AlA Document A20 1-2007, General Cooditims of the Contract for 
C<Inatrudioo. 

lUI. o.cu"' .... Ate'" - 2007. Cop)'rigtll C 1815.181'. 1825. 1137. 1151. 11511. 1 .. 1. 11113. 11117. 1874. 18n. 1917. 1.1. 1.7 Md 2007 ~ TlIe AIMrtc.n 
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,1.1.3 The Supplementary and othCl' Conditicos of the Contract: 

Document 
A201 -2007 

,1.1.4 The Specifications: 

TIll DIll 
General Conditiou of 
the Contract for 
Coostructim, Fifteenth 
Edition, 2007. 

(Either list the Specificalions here or refer to an exhibit attached to this Agreement.) 
Title of Specifications exhibit: 

Sec:tIon 
Exhibit A 

,1.1.51be Drawinp: 

TIll 
Table ofCootents 

DIll 
July 30,2010 

(Either list the Drawings here or refer to an exhibit altached to this Agreement.) 
Title of Drawings exhibit: 

NUMber 
Exhibit B 

,9.1.1 The Addenda, if any: 
Number 
Addendum CC-I 
Addendmn CC-2 

TIle 
Schedule of Drawings 

Daee 
August 9,2010 
August 13,2010 

PIgII 
14 
2 

' .... 43 

PIgII 

2 

Portions of Addenda reIatins to bidding requirements are not part of the Cmtract Documents wIess the bidding 
requinments are also eDumerated in this Article 9. 

,1.1.7 Additional documents, ifany, forming part oftbe Cmtract Documents: 

.1 AlA Document E201 TroL2007, Digital Data Protocol Exhibit, if completed by the parties, or tbe 
following: 

.2 Other documeDts, if BY, listed below: 
(List here any additional documents that are intended to form part of the Contract Documents. AlA 
Document A201-2()()7 provides that bidding requirements such as advertisement or invitation to bid. 
Instructions to Bidders, sample forms and the Contractor's bid are not part of the Contract 
Documents unless enumerated in this Agreement. They should be listed here only if intended 10 be 
part ofllte Controc/ Documents.) 

ARTICLE 1. INIlItANCE AND 8OfI)S 
The Cootractor shaD purdIase and maintain insunnce and provide bonds as set forth in Article II of AlA Document 
A201-2007. 
(Stole bonding requirements. if any. and limits ofliobility for insurance required in Article 11 of AlA Document 
.4201-2f)()7.) 

Type of ........ or IMNMI 
PerfOl'lMDCe Bead 
Payment Bond 

LIIIIIt of ....., or IMNMlIIIIOUftt 
100-1. of Cmbct Amount 
100-1. of Cmbct Amount 

~ DecI-' A101- - a.7. Copyright C 1115,1111,1125,1137, 1151,1151, 11111,11f13,11f17,1974,19n,1187,1lt1, 1.7 lind 2007 ~n. AIMricIn 
InaIiIuII of An:hitI8cIs. All ,.... ...",..., WARNING: This AlAe Document Is protected by U.S. Copyright Law and International Treaties. Unauthortzed 7 
reproduction or distribution of this AlAe Document, or any portion of It, may resuh In severe civil and Criminal penahles, and will be prosecuted to the 
maximum extent possible under the law. ThIs docurMnt _ produced by AlA IOftWare at 09:02:25 on 08I30I2010 under Order No.tI27a0155_1 which 
ellplres on 1011212010, and Is not for resale. 
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This Aareemalt entCFed into u of the day and year first written above. 

(Signature) 

Jaoi Jones, Cbairpa'son 
Sarpy County Board of Commissiooers 
(Printed nome and title) 

AlA Dew ....... A',,- -1017. Cop)lright 0 11115. "", "25, 11137, 1851, "58, 1981, 11113, 11117, 11174, 11177, 11117, ,.,, '.7 MIl 2007 ~ TM ~ 
InatituIe of ArdIiIIcIa. All ,..... -...L WARNING: Thll AJAe Document II protected by U.S. Copyright Law and International Treatl ... Unauthorized 8 
reproduction or dlltrlbutlon of thll AJAe Document. or any portion of It. may result In .. vere civil and criminal penaltl ... and will be prosecuted to the 
maximum extent pollible under the law. This ~ _ produced by AlA IOftwere III 09:02:25 on 01I30I2010 under Order No.1927'1180155_' which 
ellplrea on 1011212010, and Is not for resale. 
UMr Notea: (1766419272) 



SARPY CO ADMINISTRATION ADDITION 
REMODEL-TREASURER/CLERK 

CWPA 10118 JULY 30, 2010 

!l)ivision ....... Section Title ..................................................................................................................... Page~ 

SERIES 00 - PROCUREMENT AND CONTRACTING REQUIREMENTS 
00 01 01 ....... PROJECT TITLE PAGE ................................................................................................. 1 
000110 ....... TABLE OF CONTENTS ................................................................................................. 2 
00 11 13 ....... ADVERTISEMENT FOR BIDS ..................................................................................... 2 
002113 ....... INSTRUCTIONS TO BIDDERS .................................................................................... 1 
0021 13A .... INSTRUCTIONS TO BIDDERS - ATTACHMENT ...................................................... 6 
0041 13 .... BID FORM FOR COMBINED CONTRACT ................................................................. 2 
004323 .... BID FORM ATTACHMENT - Alternate Form .............................................................. 1 
00 72 13 ....... GENERAL CONDITIONS OF THE CONTRACT FOR CONSTRUCTION ................. 1 
0072 13A .... GENERAL AND SUPPLEMENTARY CONDITIONS - AlA DOC A201 ................... .43 

DIVISION 1 - GENERAL REQUIREMENTS 
0110 00 ....... SUMMARy ..................................................................................................................... 4 
0121 00 ....... ALLOWANCES .............................................................................................................. 3 
0123 00 ....... ALTERNATES ................................................................................................................ 2 
01 2500 ....... SUBSTITUTION PROCEDURES .................................................................................. 3 
01 26 00 ....... CONTRACT MODIFICATION PROCEDURES ........................................................... 3 
01 29 00 ....... PAYMENT PROCEDURES ........................................................................................... 5 
01 31 00 ....... PROJECT MANAGEMENT AND COORDINATION .................................................. 8 
0131 OOA .... DIGITALDATAAGREEMENT ATTACHMENT-AIADOCCI06 .......................... 3 
01 3200 ....... CONSTRUCTION PROGRESS DOCUMENTATION .................................................. 3 
013300 ....... SUBMITTAL PROCEDURES ........................................................................................ 9 
01 3350 ....... DIGITAL DATA LICENCING AGREEMENT ............................................................. 1 
0142 00 ....... REFERENCES ................................................................................................................. 2 
01 5000 ....... TEMPORARY FACILITIES AND CONTROLS ........................................................... 5 
01 6000 ....... PRODUCT REQUIREMENTS ....................................................................................... 5 
01 73 00 ....... EXECUTION ................................................................................................................... 8 

DIVISION 2 - EXISTING CONDITIONS 
024119 ....... SELECTIVE STRUCTURE DEMOLITION .................................................................. 7 

DIVISION 3 THRU 5 
NOT APPLICABLE 

DIVISION 6 - WOOD, PLASTICS, AND COMPOSITS 
061053 ....... MISCELLANEOUS ROUGH CARPENTRY. ................................................................ 4 
06 40 23 ....... INTERIOR ARCHITECTURAL WOODWORK ........................................................... 8 

DIVISION 7 - THERMAL AND MOISTURE PROTECTION 
079200 ....... JOINT SEALANTS ......................................................................................................... 6 

DIVISION 8 - DOORS AND WINDOWS 
08 11 13 ....... HOLLOW METAL FRAMES ......................................................................................... 9 
08 14 16 ....... FLUSH WOOD DOORS ................................................................................................. 4 
0871 11 ....... DOOR HARDWARE ...................................................................................................... 10 

TABLE OF CONTENTS ©CWPA2010 Exhibit A-I 



SARPY CO ADMINISTRATION ADDITION 
REMODEL - TREASURER / CLERK 

CWPA 10118 JULy 30,2010 

j[)ivision ....... Section Title ..................................................................................................................... Page~ 

DIVISION 9 - FINISHES 
092900 ....... GYPSUM BOARD .......................................................................................................... 8 
09 30 00 ....... TILING ............................................................................................................................ 8 
09 51 13 ....... ACOUSTICAL PANEL CEILINGS ............................................................................... 8 
09 65 13 ....... RESILIENT BASE AND ACCESSORIES ..................................................................... 5 
096519 ....... RESILIENT TILE FLOORING ....................................................................................... 5 
0991 20 ....... PAINTING ....................................................................................................................... 8 
09 93 00 ....... STAINING AND TRANSPARENT FINISHING ........................................................... 4 

DIVISION 26 - ELECTRICAL 
26 05 00 .... COMMON WORK REQUIREMENTS FOR ELECTRICAL ........................................ 4 
2605 19 .... LOW-VOLTAGE ELECTRICAL POWER CONDUCTORS AND CABLES ............... 4 
26 05 26 .... GROUNDING AND BONDING FOR ELECTRICAL SYSTEMS ................................ 3 
26 05 29 .... HANGERS AND SUPPORTS FOR ELECTRICAL SYSTEMS .................................... 4 
260533 .... RACEWAY AND BOXES FOR ELECTRICAL SySTEMS ......................................... 3 
260553 .... IDENTIFICATION FOR ELECTRICAL SySTEMS ..................................................... 6 
26 27 26 .... WIRING DEVICES ......................................................................................................... 6 
26 51 00 .... INTERIOR LIGHTING ................................................................................................... 5 

DIVISION 27 - COMMUNICATIONS 
27 1500 .... COMMUNICATIONS HORIZONTAL CABLING ....................................................... 12 

END OF SECTION 000110 

TABLE OF CONTENTS ©CWPA201O Exhibit A - 2 



· ' 

.. -
SARPY CO ADMINISTRATION ADDITION 
REMODEL - TREASURER / CLERK 

GENERAL 

CCO.O Combined Contract Title Sheet 

ARCHITECTURAL 

Dl.l Demolition Plan 
Al.l Floorplan, Wall Types & General Notes 
A2.1 Reflected Ceiling Plan 

CWPA 10118 

A3.1 Schedules, Interior Elevations, Millwork, Details 

ELECTRICAL 

EO.l Demolition Plan 
E 1.1 Lighting Plan 
E2.1 Electrical Plan 
E3.1 Panel Schedules 
E4.1 General Project Notes, Symbols, & Details 

END OF SECTION 

LIST OF DRAWINGS ©CWPA2010 

AUGUST 26, 2010 

Exhibit B-1 



Performance Bond 
Conforms with The American Institute of 
Architects A.I.A Document No. A-312 

BOND NO. BOA BDA714138 

Any singular reference to Contractor, Surety, Owner or other party shall be considered plural where applicable. 

CONTRACTOR (Name and Address): 

JFK Construction, Inc. 

2230 N. 91st Plaza 
Omaha, NE 68134 

OWNER (Name and Address): 

Sarpy County, Board of Commissioners 

Sarpy County Courthouse 
1210 Golden Gate Dr .• #1129. Papillion. NE 68046 

CONSTRUCTION CONTRACT 
Date: August 26,2010 
Amount $70,631.00 
Description (Name and Location): 

Sarpy County Administrative Addition, Remodel - Treasurer/Clerk 

BOND 
S. 84th SI. & Plalleview Rd., Papillion, NE 

SURETY(Name and Principal Place of Business): 
AMCO INSURANCE COMPANY 
1100 LOCUST ST., DEPT 2006 
DES MOINES, IA 50391-2006 
866-387-0457 

Date (Not earlier than Construction Contract Date): September 3,2010 
Amount: $70,631.00 
Modifications to this Bond: 0 None 

CONTRACTOR AS PRINCIPAL 
Company: JFK Construction. Inc. 

(Corporate Seal) 

(Any additional signatures appear on page 3) 

(FOR INFORMATION ONLY--Name, Address and Telephone) 
AGENT or BROKER: 

Com 

Sign 

OWNER'S REPRESENTATIVE (Architect, Engineer or 
other party): 

Printed in cooperation with the American Institute of Architects (AlA) by AM CO Insurance Company. AM CO Insurance 
Company vouches that the language in this document conforms exactly to the language used in AlA Document A 312, 
December, 1984 Edition, Third Printing, March, 1987. 

BDA 480 (09-92) 00 A312-19841 



1 The Contractor and the Surety, jointly and severally, bind 
themselves, their heirs, executors, administrators, 
successors and assigns to the Owner for the performance 
of the Construction Contract, which is incorporated herein 
by reference. 

2 If the Contractor performs the Construction Contract, the 
Surety and the Contractor shall have no obligation under 
this Bond, except to participate in conferences as provided 
in Subparagraph 3.1. 

3 Ifthere is no Owner Default, the Surety's obligation under 
this Bond shall arise after: 

3.1 The Owner has notified the Contractor and the 
Surety at its address described in Paragraph 10 below 
that the Owner is considering declaring a Contractor 
Default and has requested and attempted to arrange a 
conference with the Contractor and the Surety to be held 
not later than fifteen days after receipt of such notice to 
discuss methods of performing the Construction 
Contract. If the Owner, the Contractor and the Surety 
agree, the Contractor shall be allowed a reasonable time 
to perform the Construction Contract, but such an 
agreement shall not waive the Owner's right, if any, 
subsequently to declare a Contractor Default; and 
3.2 The Owner has declared a Contractor Default and 
formally terminated the Contractor's right to complete the 
contract. Such Contractor Default shall not be declared 
earlier than twenty days after the Contractor and the 
Surety have received notice as provided in 
Subparagraph 3.1; and 
3.3 The Owner has agreed to pay the Balance of the 
Contract Price to the Surety in accordance with the terms 
of the Construction Contract or to a contractor selected 
to perform the Construction Contract in accordance with 
the terms of the contract with the Owner. 

4 When the Owner has satisfied the conditions of 
Paragraph 3, the Surety shall promptly and at the Surety's 
expense take one of the following actions: 

4.1 Arrange for the Contractor, with the consent of the 
Owner, to perform and complete the Construction 
Contract; or 
4.2 Undertake to perform and complete the Construction 
Contract itself, through its agents orthrough independent 
contractors; or 
4.3 Obtain bids or negotiated proposals from qualified 
contractors acceptable to the Owner for a contract for 
performance and completion of the Construction 
Contract, arrange for a contract to be prepared for 
execution by the Owner and the contractor selected with 
the Owner's concurrence, to be secured with 
performance and payment bonds executed by a qualified 
surety equivalent to the bonds issued on the 
Construction Contract, and pay to the Owner the amount 
of damages as described in Paragraph 6 in excess ofthe 
Balance of the Contract Price incurred by the Owner 
resulting from the Contractor's default; or 

BOA 480 (09-92)00 

4.4 Waive its right to perform and complete, arrange for 
completion, or obtain a new contractor and with 
reasonable promptness under the circumstances: 
.1 After investigation, determine the amount for which it 
may be liable to the Owner and, as soon as practicable 
after the amount is determined, tender payment therfor 
to the Owner; or 
.2 Deny liability in whole or in part and notify the Owner 
citing reasons therefor. 

5 If the Surety does not proceed as provided in Paragraph 
4 with reasonable promptness, the Surety shall be deemed 
to be in default on this Bond fifteen days after receipt of an 
additional written notice from the Owner to the Surety 
demanding that the Surety perform its obligations under 
this Bond, and the Owner shall be entitled to enforce any 
remedy available to the Owner. If the Surety proceeds as 
provided in Subparagraph 4.4, and the Owner refuses the 
payment tendered or the Surety has denied liability, in 
whole or in part, without further notice the Owner shall be 
entitled to enforce any remedy available to the Owner. 

6 After the Owner has terminated the Contractor's right to 
complete the Construction Contract, and if the Surety 
elects to act under Subparagraph 4.1, 4.2, or 4.3 above, 
then the responsibilities of the Surety to the Owner shall 
not be greater than those of the Contractor under the 
Construction Contract, and the responsibilities of the 
Owner to the Surety shall not be greater than those of the 
Owner under the Construction Contract. To the limit of the 
amount of this Bond, but subject to commitment by the 
Owner of the Balance of the Contract Price to mitigation of 
costs and damages on the Construction Contract, the 
Surety is obligated without duplication for: 

6.1 The responsibilities of the Contractor for correction 
of defective work and completion of the Construction 
Contract; 
6.2 Additional legal, design professional and delay costs 
resulting from the Contractor's Default, and resulting 
from the actions or failure to act of the Surety under 
paragraph 4; and 
6.3 Liquidated damages, or if no liquidated damages are 
specified in the Construction Contract, actual damages 
caused by delayed performance or non-performance of 
the Contractor. 

7 The Surety shall not be liable to the Owner or others for 
obligations of the Contractor that are unrelated to the 
Construction Contract, and the Balance of the Contract 
Price shall not be reduced or set off on account of any such 
unrelated obligations. No right of action shall accrue on 
this Bond to any person or entity other than the Owner or 
its heirs, executors, administrators or successors. 

8 The Surety hereby waives notice of any change, 
including changes of time, to the Construction Contract or 
to related subcontracts, purchase orders and other 
obligations. 

A312-19842 



9 Any proceeding, legal or equitable, under this Bond may 
be instituted in any court of competent jurisdiction in the 
location in which the work or part of the work is located and 
shall be instituted within two years after Contractor Default 
or within two years after the Contractor ceased working or 
within two years after the Surety refuses or fails to perform 
its obligations under this Bond, whichever occurs first. If 
the provisions of this Paragraph are void or prohibited by 
law the minimum period of limitation available to sureties as 
a defense in the jurisdiction of the suit shall be applicable. 

10 Notice to the Surety, the Owner or the Contractor shall 
be mailed or delivered to the address shown on the 
signature page. 

11 When this Bond has been furnished to comply with a 
statutory or other legal requirement in the location where 
the construction was to be performed, any provision in this 
Bond conflicting with said statutory or legal requirement 
shall be deemed deleted herefrom and provisions 
conforming to such statutory or other legal requirement 
shall be deemed incorporated herein. The intent is that this 
Bond shall be construed as a statutory bond and not as a 
common law bond. 

MODIFICATIONS TO THIS BOND ARE AS FOLLOWS: 

12 DEFINITIONS 

12.1 Balance of the Contract Price: The total amount 
payable to the Owner to the Contractor under the 
Construction Contract after all proper adjustments have 
been made, including allowance to the Contractor of any 
amounts received or to be received by the Owner in 
settlement of insurance or other claims for damages to 
which the Contractor is entitled, reduced by all valid and 
proper payments made to or on behalf of the Contractor 
under the Construction Contract. 

12.2 Construction Contract: The agreement between the 
Owner and the Contractor identified on the signature page, 
including all Contract Documents and changes thereto. 

12.3 Contractor Default: Failure of the Contractor, which 
has neither been remedied nor waived, to perform or 
otherwise to comply with the terms of the Construction 
Contract. 

12.4 Owner Default: Failure of the Owner, which has 
neither been remedied nor waived, to pay the Contractor as 
required by the Construction Contract or to perform and 
complete or comply with the other terms therof. 

(Space is provided below for additional signatures of added parties, other than those appearing on the cover page.) 

CONTRACTOR AS PRINCIPAL 
Company: (Corporate Seal) 

SURETY 
Company: 

(Corporate Seal) 

Signature: _______________ ---!.:N!!.!�A~_Signature: ~N~/~AL-------------_ 
Name and Title: Name and Title: 
Address: Address: 

BOA 480 (09-92) 00 A312-19843 



Labor and Material Payment Bond 
Conforms with The American Institute of 
Architects AI.A Document No. A-311 

KNOW ALL BY THESE PRESENTS: that JFK Construction, Inc. 

2230 N. 91st Plaza 
Omaha, NE 68134 

BOND NO. BOA BDA714138 

as Principal, hereinafter called Principal, and AMCOINSURANCECOMPANY 
1100 LOCUST STREET, DEPT. 2006 
DES MOINES, IA 50391-2006 
866-387-0457 

as surety, hereinafter called Surety, are held and firmly bound unto: 

Sarpy County, Board of Commissioners 

Sarpy County Courthouse 
1210 Golden Gate Dr., #1129, Papillion, NE 68046 

as Obligee, hereinafter called Owner, for the use and benefit of claimants as herein below defined, in the amount of 

$70,631.00 

for the payment whereof Principal and Surety bind themselves, their heirs, executors, administrators, successors, and 
assigns, jointly and severally, firmly by these presents. 

WHEREAS, 

Principal has by written agreement dated August 26,2010, entered into a contract with Owner for 

Sarpy County Administrative Addition, Remodel - Treasurer/Clerk 

S. 84th SI. & Platteview Rd., Papillion, NE 

in accordance with Drawings and Specifications prepared by 

which contract is by reference made a part hereof, and is hereinafter referred to as the Contract. 

BOA 481 (09-92) 00 AI.A311 



NOW, THEREFORE, THE CONDITION OF THIS OBLIGATION is such that, if Principal shall promptly make payment to all 
claimants as hereinafter defined, for all labor and material used or reasonably required for use in the performance of the 
Contract, then this obligation shall be void; otherwise it shall remain in full force and effect, subject, however, to the following 
conditions: 

1. A claimant is defined as one having a direct contract with the 
Principal or with a Subcontractor of the PrinCipal for labor, 
material, or both, used or reasonably required for use in the 
performance of the Contract, labor and material being construed 
to include that part of water, gas, power, light, heat, oil, gasoline, 
telephone service or rental of equipment directly applicable to the 
Contract. 

2. The above named Principal and Surety hereby jointly and 
severally agree with the Owner that every claimant as herein 
defined, who has not been paid in full before the expiration of a 
period of ninety (90) days after the date on which the last of such 
claimant's work or labor was done or performed, or materials 
were furnished by such claimant, may sue on this bond for the 
use of such claimant, prosecute the suit to final judgment for such 
sum or sums as may be justly due claimant, and have execution 
thereon. The owner shall not be liable for the payment of any 
costs of expenses of any such suit. 

3. No suit or action shall be commenced hereunder by any 
claimant: 

a) Unless claimant, other than one having a direct contract with 
the Principal, shall have given written notice to any two of the 
following: the Principal, the Owner, or the Surety above named, 
within ninety (90) days after such claimant did or performed the 
last of the work or labor, or furnished the last of the materials for 
which said claim is made, stating with substantial accuracy the 
amount claimed and the name of the party to whom the materials 

Signed and sealed 

I' 

September 3,2010 

\ 

a/Vvi,!.- v"- I J Os )/-~ 
(Witness) 

(Witness) 

were furnished, or for whom the work or labor was done or 
performed. Such notice shall be served by mailing the same by 
registered mail or certified mail, postage prepaid, in an envelope 
addressed to the Principal, Owner or Surety, at any place where 
an office is regularly maintained for the transaction of business, or 
served in any manner which legal process may be served in the 
state in which the aforesaid project is located, save that such 
service need not be made by a public officer. 

b) After the expiration of one (1) year following the date on 
which Principal ceased Work on said Contract, it being 
understood, however, that if any limitation embodied in this bond 
is prohibited by any law controlling the construction hereof such 
limitation shall be deemed to be amended so as to be equal to 
the minimum period of limitation by such law. 

c) Other than in a state court of competent jurisdiction in and 
for the county or other political subdivision of the state in which 
the Project, or any part thereof, is situated, or in the United States 
District Court for the district in which the Project, or any part 
thereof, is situated, and not elsewhere. 

4. The amount of this bond shall be reduced by and to the extent 
of any payment or payments made in good faith hereunder, 
inclusive of the payment by surety of mechanics'liens which may 
be filed of record against said improvement, whether or not claim 
for the amount of such lien be presented under and against this 
bond 

JFK Construction, Inc. (Seal) 
(Principal) 

y{ Pi ~ C¥1A/~ 
(Title) 

ichard D. Cooper Attorney-in-Fact 



D Power of Attorney 

KNOW ALL MEN BY THESE PRESENTS That AMCO Insurance Company, a corporation organized under the laws 
of the State of Iowa, with its principal office in the City of Des Moines, Iowa, hereinafter called HCompanyH, does hereby 
make, constitute and appoint PHILIP SCHENCK WILLIAM J. PITRE 
WALTER B. ANDERSON JOHN E. BUSH RICHARD D. COOPER 
STEPHAN P. BROGHAMMER 

OMAHA NE 
each in his individual capacity, its true and lawful Attorney-In-Fact with full power and authority to sign, seal, and execute 
in its behalf any and all bonds and undertakings and other obligatory instruments of similar nature (except bonds 
guaranteeing the payment of principal and interest of notes, mortgage bonds and mortgages) in penalties not exceeding the 
sum of 

TWO MILLION FIVE HUNDRED THOUSAND AND NO/100 DOLLARS ($ 2,500,000.00 ) 
and to bind the Company thereby, as fully and to the same extent as if such instruments were signed by the duly authorized 
officers of the Company; and all acts of said Attorney pursuant to the authority hereby given are hereby ratified and 
confirmed. 

This Power of Attorney is made and executed pursuant to and by authority of the following By-Laws duly adopted by 
the Board of Directors of the Company. 
ARTICLE 7 EXECUTION OF CONTRACTS 

"Section 7.4 Instruments Issued by the Corporation. Bonds, undertakings, and other obligatory instruments of similar nature, other 
than insurance policies and insurance endorsements, issued by the Corporation shall be validly executed and binding on the Corporation 
when signed by the President or a Vice President or by the Attorney(s)-In-Fact appointed by the President or by a Vice President." 

"Section 7.5 Appointment of Agents. The President or a Vice President shall have the power to appoint agents of the Corporation, 
or other persons, as Attorney(s)-In-Fact to act on behalf of the Corporation in the execution of bonds, undertakings, and other obligatory 
instruments of similar nature, other than insurance policies and endorsements, with full power to bind the Corporation by their signature 
and execution of any such instrument. The appointment of such Attorney(s)-In-Fact shall be accomplished by Powers of Attorney signed 
by the President or the Vice President." 

This Power of Attorney is signed and sealed by facsimile under and by the following By-Laws duly adopted by the Board 
of Directors of the Company. 
ARTICLE 7 EXECUTION OF CONTRACTS 

"Section 7.6 Verifications. The Secretary, or any Assistant Secretary, is authorized to certify that any such Power of Attorney 
signed is validly executed and binding on the Corporation and to certify that any bond, undertaking, or obligatory instrument of similar 
nature, other than insurance policies and endorsements, to which the Power of Attorney is attached is and shall continue to be a valid and 
binding obligation of the Corporation, according to its terms, when executed by Attorney(s)-In-Fact appointed by the President or Vice 
President." 

"Section 7.7 Use of Corporate Seal. It shall not be necessary to the valid execution and binding effect on the Corporation of any 
bond, undertaking, or obligatory instrument of similar nature, other than insurance policies and endorsements, signed on behalf of the 
Corporation by the President or a Vice President, or Attorney(s)-In-Fact appointed by the President or a Vice President, or of any Power 
of Attorney executed on behalf of the Corporation appointing Attorney(s)-In-Fact to act for the Corporation, or of any certificate to be 
executed by the Secretary or an Assistant Secretary, as hereinabove in Sections 7.4, 7.5, and 7.6 provided, that the corporate seal be affixed 
to any such instrument, but the person authorized to sign such instrument may affix the corporate seal. A facsimile corporate seal affixed 
to any such instrument shall be as effective and binding as the original seal." 

"Section 7.8 Other Facsimile Signatures. A facsimile signature of the President or of a Vice President affixed to any bond, 
undertaking, or obligatory instrument of similar nature, other than policies and endorsements, or to a Power of Attorney signed by such 
President or a Vice President, as herein in Sections 7.4 and 7.5 provided, or a facsimile signature of the Secretary or of an Assistant 
Secretary to any certificate as herein in Section 7.6 provided, shall be effective and binding upon the Corporation with the same force and 
effect as the original signatures of any such officers." 

"Section 7.9 Former Officers. A facsimile signature of a former officer shall be of the same validity as that of an existing officer, 
when affixed to any insurance policy or insurance endorsement, any bond or undertaking, any Power of Attorney or certificate, as herein 
in Sections 7.1, 7.2, 7.4, 7.5, and 7.6 provided." 
IN WITNESS WHEREOF, the Company has caused these presents to be signed by its Vice President and its corporate seal 
to be hereunto affixed this 26 day of F~ARY ,2008 

~;!:;~;,~. AMCO INSURANCE COMPANY 

, :SEAL: , A.~ 
STATE OF IOWA f. ~ .. ,,:, .. ,~'."'1 By: ~ £" Vice President 
COUNTY OF POLK ss ,_~;:;:,# 

On this 26 day of FEBRUARY ,20~" before me personally came Brett Harman, to me known, who, being by me duly 
sworn, did depose and say that he is Vice President of AMCO Insurance Company, the corporation described in and which executed the 
above instrument; that he knows the seal of said corporation, that the seal affixed to said instrument is such corporation seal; that it was 
so affixed pursuant to authority given by the Board of Directors of said corporation and that he has signed his name thereto pursuant to 
like authority, and acknowledged the same to be the act and deed of said corporation. 1 ___ -1 .. ~. 

~ 
SAfoD( AU1Z Sandy Alitz ~ 

r A \ COI.-a81ON ND.1sm5 Notary Public in and for the S e of Iowa 
.. • _COl' U CNDJIIRES 
- MMCHM.2IIDI CERTIFICATE 

I, the undersigned, Assistant Secretary of AMCO Insurance Company, a corporation organized under the laws of the State of Iowa, 
do hereby certify that the foregoing Power of Attorney is still in force, and further certify that Sections 7.4 through 7.9 inclusion of Article 
7 of the By-Laws of the Company set forth in said Power of Attorney are still in force. 

this 

21510 

IN TESTIMONY WHEREOF, I have subscribed my name and affIXed the seal of the company 
day of 

This Power of Attorney expires 
02/26/11 

Bda I (04-00) 00 



··eRbe CERTIFICATE OF LIABILITY INSURANCE I 
DATE (MMIDD/YYYY) 

OPID BH 
09/10L10 JFKCO-1 

PRODUCER THIS CERTIFICATE IS ISSUED AS A MATTER OF INFORMATION 
ONLY AND CONFERS NO RIGHTS UPON THE CERTIFICATE 

NP Dodqe Insurance Agency, Inc HOLDER. THIS CERTIFICATE DOES NOT AMEND, EXTEND OR 
12002 Pacific St. ALTER THE COVERAGE AFFORDED BY THE POLICIES BELOW. 
Omaha HE 68154-3507 
Phone: 402-938-5008 Fax: 402-938-5090 INSURERS AFFORDING COVERAGE NAlC# 
INSURED INSURER A: Columbia Insurance Group 

INSURERB: 

~ Construction INSURERC: 

230 N 91S~ Plz INSURER 0: Omaha HE 6 134-6022 
I INSURERE: 

COVERAGES 
THE POLICIES OF INSURANCE LISTED BELOW HAVE BEEN ISSUED TO THE INSURED NAMED ABOVE FOR THE POLICY PERIOD INDICATED. NOTWITHSTANDING 
ANY REQUIREMENT, TERM OR CONDITION OF ANY CONTRACT OR OTHER DOCUMENT WITH RESPECT TO WHICH THIS CERTIFICATE MAY BE ISSUED OR 
MAY PERTAIN, THE INSURANCE AFFORDED BY THE POLICIES DESCRIBED HEREIN IS SUBJECT TO ALL THE TERMS, EXCLUSIONS AND CONDITIONS OF SUCH 
POLICIES. AGGREGATE LIMITS SHOWN MAY HAVE BEEN REDUCED BY PAID CLAIMS. 

I'~~~ ~'SR~ TYPE OF INSURANCE POUCY NUMBER J'.frLE~~~6;vvm 1~¥.flM~~ UMITS 

GENERAL UABIUTY EACH OCCURRENCE $1000000 -
08/12/11 ~REMIS~S(E~~~nce) A r!- COMMERCIAL GENERAL LIABILITY CMPNE12657 08/12/10 $100000 tJ CLAIMS MADE [!] OCCUR MED EXP (Anyone person) $ 5000 r--

I--
PERSONAL & ADV INJURY $1000000 
GENERAL AGGREGATE $ 2000000 r--

$2000000 GEN'LAGGREGATE LIMIT APPLIES PER: PRODUCTS - COM PlOP AGG 

I POLICY n ~~& n LOC 

AUTOMOBILE UABIUTY COMBINED SINGLE LIMIT $1000000 r--
A ~ ANY AUTO CAPNE12657 08/12/10 08/12/11 (Ea accident) 

ALL OWNED AUTOS BODILY INJURY r-- $ 
SCHEDULED AUTOS (PerpefllOn) 

-
HIRED AUTOS BODILY INJURY ,-- $ 
NON-OWNED AUTOS (Per accident) 

I--

- PROPERTY DAMAGE $ (Per accident) 

GARAGE UABIUTY AUTO ONLY - EA ACCIDENT $ 
~ ANYAUTO OTHER THAN EAACC $ 

AUTO ONLY: AGG $ 
EXCESS I UMBRELLA UABIUTY EACH OCCURRENCE $ 2000000 

A =:J OCCUR D CLAIMS MADE CUPNE12657 08/12/10 08/12/11 AGGREGATE $ 
$ 

~ DEDUCTIBLE $ 
X RETENTION $10000 $ 

WORKERS COMPENSATION 
X IT8~i~l~l-rs I IUER'-

AND EMPLOYERS' UABIUTY YIN 
A ANY PROPRIETOR/PARTNERlEXECUTIVD WCPNE12657 08/12/10 08/12/11 E.L. EACH ACCIDENT $ 500000 

OFFICERIMEMBER EXCLUDED? 
(Mandatory In NH) E.L. DISEASE - EA EMPLOYEE $ 500000 
~~~M~~~Jls1~~s below E.L. DISEASE - POLICY LIMIT $ 500000 
OTHER 

DESCRIPTION OF OPERATIONS I LOCATIONS I VEHICLES I EXCLUSIONS ADDED BY ENDORSEMENT I SPECIAL PROVISIONS 

RE: Sarpy County Administrative Addition, Remodel - Treasurer/Clerk 
Certificate holder is additional insured on General Liability for ongoing 
operations as required by written contract. 

CERTIFICATE HOLDER CANCELLATION 
SHOULD ANY OF THE ABOVE DESCRIBED POUCIES BE CANCELLED BEFORE THE EXPIRATION 

DATE THEREOF, THE ISSUING INSURER WILL ENDEAVOR TO MAIL ~ DAYS WRITTEN 

NOTICE TO THE CERTIFICATE HOLDER NAMED TO THE LEFT, BUT FAILURE TO DO so SHALL 

Sarpy County IMPOSE NO OBLIGATION OR UABIUTY OF ANY KIND UPON THE INSURER, ITS AGENTS OR 
Board of Commissioners 

REPRESENTATIVES. 1210 Golden Gate Dr. '1129 AUTHORIZED REPRESENTATIVE Papillion HE 68046 Robert D Worley 
I 

ACORD 25 (2009/01) © 1988-2009 ACORD CORPORATION. All nghts reserved. 
The ACORD name and logo are registered marks of ACORD 



IMPORTANT 

If the certificate holder is an ADDITIONAL INSURED, the policy(ies) must be endorsed. A statement 
on this certificate does not confer rights to the certificate holder in lieu of such endorsement(s). 

If SUBROGATION IS WAIVED, subject to the terms and conditions of the policy, certain policies may 
require an endorsement. A statement on this certificate does not confer rights to the certificate 
holder in lieu of such endorsement(s). 

DISCLAIMER 

This Certificate of Insurance does not constitute a contract between the issuing insurer(s), authorized 
representative or producer, and the certificate holder, nor does it affirmatively or negatively amend, 
extend or alter the coverage afforded by the policies listed thereon. 

ACORD 25 (2009/01) 
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September 10,2010 

Beth Cunard 
Sarpy County Courthouse 
1210 Golden Gate Drive, # 1129 
Papillion, Nebraska 68046 

Re: Sarpy County Courthouse 
Treasurer I Clerk Remodel 
Papillion, Nebraska 
CWPA Project No. 11810 

Dear Beth, 

Enclosed please find three copies of the Contract signed by JFK Construction, Inc. for the 
Sarpy County Courthouse Treasurer I Clerk Remodel project. A Perfonnance and 
Payment Bond and a Certificate of Liability Insurance have been attached to each 
contract. 

Please have these documents reviewed by your legal council and insurance 
representatives for compliance with your requirements. 

If the contracts are acceptable, please have the appropriate representative sign all three 
contracts. Please retain one for your files and return the other two contracts and 
attachments to our office. We will keep one copy and forward one to the General 
Contractor. 

If you have any questions, please do not hesitate to call me. 

Sincerely, 

ClJji:,l:Ooc. Arohl~ 
Michael West, AlA 
Principal 

MW/mlw 
Enclosures 

5060 Dod,. Stroot Omaha. No 68132 
Tel 402.551.1500 Fax 402.551.9488 

www.cwp.rchlteet5.c.om 



 

ADDENDUM  CC-1 CARLSON WEST POVONDRA  ARCHITECTS
5060 Dodge Street, Omaha, Nebraska 68132-2966

to the Phone (402) 551-1500  
Project Manual and Drawings Fax (402) 551-9488
for 
 
Sarpy County Courthouse August 9, 2010
Remodel – Treasurer/Clerk 
1210 Golden Gate Drive CWPA 10118
Papillion, NE  
    

NOTICE TO BIDDERS: 
A. Loose copies of Alternate Form are being issued together with this addendum for the convenience 

of General Contractors 
B. The Contract Documents for the above referenced project are hereby amended as follows: 

 

PROJECT MANUAL: 

Item No. M1 Section 004323  Alternates Form 
A. Delete the Alternates Form and substitute the revised Alternates Form page 004323-1 dated 

August 9, 2010 and attached hereto.  

Item No. M2 Section 012300 Alternates 
A. Paragraph 3.1 add subparagraphs as follows: 

“B. Alternate No. 2: Administration Conference Room Upgrades 

 1. Base Bid: No Base Bid work is deleted by acceptance of Alternate No. 2.  
 2. Alternate: Finish upgrades to conference room walls including painting, wallcovering  

    and stained wood chair rail as indicated on drawings and identified as included as  
    Alternate No. 2.”  

Item No. M3 Section 064023 Interior Architectural Woodwork 
A. Paragraph 1.2.A. Subject to requirements of the specifications add subparagraph as follows: 

“4. Hardwood Chair Rail.” 
  

B.   Paragraph 2.1.E.  After the words “edge banding at counter tops” add the words “and chair rail.” 

Item No. M4 Section 087111 Door Hardware 
A. Paragraph 3.7.A.  Subject to requirements of the specifications add the following item to the 

legend under the appropriate heading: 

“Item     Specified   Acceptable 
  Concealed Door Position Switch Securitron  No substitute” 

  
B. Paragraph 3.7.A.  Hardware Set No. 1. Subject to requirements of the specifications add the 

following item number and finish information to the “Concealed Door Position Switch” 
“DPS-W Black” 

 



 

Item No. M5 Section 092216 Non-Structural Metal Framing 
A. Add section 092216 pages 092216-1 through 092216-3 dated August 9, 2010 and attached here 

to. 

Item No. M6 Section 097200 Wallcoverings 
B. Add section 097200 pages 097200-1 through 097200-5 dated August 9, 2010 and attached here 

to. 

Item No. M7 Section 099120 Painting 
A. Paragraph 3.6.A.1 

a. Subparagraph a.  Delete note in its entirety and substitute the following: 
“a. NEW Interior hollow metal door and window frames shall be painted P-2.  Existing  
     door and window frames are previously finished and shall be touched up or repainted  
     if disturbed during construction.” 

b. Subparagraph c.  At beginning of paragraph add word “New”.  
  

B. Paragraph 3.7.A.  Add the following colors to the Paint Color Schedule: 
“P-4 Benjamin Moore Color Preview 2113-30 Bison Brown 
  P-5 Benjamin Moore  1474  Cape May Cobblestone” 

DRAWINGS: 

Item No. D1 Sheet A1.1 
A. Add Second Level Partial Floorplan – Alternate 2 per supplemental drawings A1.1-1 dated 

August 9, 2010 and attached hereto.  

Item No. D2 Sheet A3.1 
B. Room Finish Schedule.  

a. Add rooms, materials and finishes under Alternate #2 as indicated on Supplemental 
Drawing A3.1-1 dated August 9, 2010 and attached hereto.  
 

C. Room Finish Schedule Notes. 
a. Add the following room finish schedule note: 

“10. Work in this room included under Alternate #2: VWC wainscot up to 40”AFF.   
        Mount top of wood chair rail at 42” AFF, paint wall above as scheduled.  See   
       drawing 21/A3.1-2 for chair rail profile. Miter all chair rail corners.”     
 

D. Add detail 21/A3.1-2 per supplemental drawing A3.1-2 dated August 9, 2010 and attached 
hereto.  

 

END OF ADDENDUM 



SARPY CO ADMINISTRATION ADDITION  CWPA 10118 AUGUST 9, 2010 
REMODEL – TREASURER / CLERK 
 

BID FORM ATTACHMENT – ALTERNATE FORM   © CWPA 2010 00 43 23-1 

SECTION 00 43 23 – ALTERNATES FORM 
 
Sarpy County 
Courthouse remodel – Treasurer/Clerk 
Papillion, Nebraska 
 
CWP Project No. 10118 
August 19, 2010 
 
 
Attachment to the Bid of: _______________________________________________________________, 
 
 
ALTERNATES: The lump sum base bid may be modified in accord with the following alternates as may 
be accepted by the Owner. Refer to Division 1 Section “Alternates” of the Project Manual.  
Amounts are to be shown in both words and figures. In case of discrepancy, the amount shown in words 
will govern. 
 
ALTERNATE 1: Corridor Expansion.  If accepted, ADD to the Lump Sum Base Bid the sum of  
 
_______________________________________________________Dollars ($____________________). 
 
 
ALTERNATE 2: Administration Conference Room Upgrades.  If accepted, ADD to the Lump Sum 
Base Bid the sum of  
 
_______________________________________________________Dollars ($____________________). 
 
 



SARPY CO ADMINISTRATION ADDITION  CWPA 10118 AUGUST 9, 2010 
REMODEL – TREASURER / CLERK 
 

NON-STRUCTURAL METAL FRAMING              © CWPA 2010 092216 - 1

SECTION 092216 - NON-STRUCTURAL METAL FRAMING 

PART 1 - GENERAL 

1.1 SUMMARY 

A. Section Includes: 

1. Non-load-bearing steel framing systems for interior gypsum board assemblies. 
2. Suspension systems for interior gypsum ceilings and soffits. 

1.2 ACTION SUBMITTALS 

A. Product Data:  For each type of product. 

PART 2 - PRODUCTS 

2.1 FRAMING SYSTEMS 

A. Steel Studs and Runners:  ASTM C 645. 

1. Minimum Base-Metal Thickness:  0.018 inch (25 gauge). Provide 0.033 inch (20 gauge at 
soffits and 0.0478 (18 gauge) where indicated. 

2. Depth:  3-5/8 inches unless otherwise indicated. 

B. Slip-Type Head Joints:  Where indicated, provide the following in thickness not less than 
indicated for studs and in width to accommodate depth of studs: 
1. Deflection Track:  Steel sheet top runner manufactured to prevent cracking of finishes 

due to deflection of structure above. 

C. Firestop Tracks:  Manufactured to allow partition heads to expand and contract with movement 
of the structure while maintaining continuity of fire-resistance-rated assembly indicated; in 
thickness not less than indicated for studs and in width to accommodate depth of studs. 

D. Flat Strap and Backing Plate:  Steel sheet for blocking and bracing in length and width 
indicated. 

1. Minimum Base-Metal Thickness:  0.027 inch. 

2.2 SUSPENSION SYSTEMS 

A. Tie Wire:  ASTM A 641/A 641M, Class 1 zinc coating, soft temper, 0.062-inch-diameter wire, 
or double strand of 0.048-inch-diameter wire. 

B. Hanger Attachments to Concrete: 



SARPY CO ADMINISTRATION ADDITION  CWPA 10118 AUGUST 9, 2010 
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NON-STRUCTURAL METAL FRAMING              © CWPA 2010 092216 - 2

1. Anchors:  Capable of sustaining a load equal to 5 times that imposed as determined by 
ASTM E 488. 

2. Powder-Actuated Fasteners:  Capable of sustaining, a load equal to 10 times that imposed 
as determined by ASTM E 1190. 

C. Wire Hangers:  ASTM A 641/A 641M, Class 1 zinc coating, soft temper, 0.16 inch in diameter. 

D. Flat Hangers:  Steel sheet, 1 by 3/16 inch. 

E. Carrying Channels:  Cold-rolled, commercial-steel sheet with a base-metal thickness of 0.053 
inch and minimum 1/2-inch-wide flanges. 

1. Depth:  1-1/2 inches. 

F. Furring Channels (Furring Members): 

1. Cold-Rolled Channels:  0.053-inch uncoated-steel thickness, with minimum 1/2-inch- 
wide flanges, 3/4 inch deep. 

2. Steel Studs and Runners:  ASTM C 645. 

a. Minimum Base-Metal Thickness:  0.033 inch. 
b. Depth:  3-5/8 inches. 

3. Hat-Shaped, Rigid Furring Channels:  ASTM C 645, 7/8 inch deep. 

a. Minimum Base-Metal Thickness:  0.033 inch. 

2.3 AUXILIARY MATERIALS 

A. Fasteners for Metal Framing:  Of type, material, size, corrosion resistance, holding power, and 
other properties required to fasten steel members to substrates. 

PART 3 - EXECUTION 

3.1 INSTALLATION, GENERAL 

A. Installation Standard:  ASTM C 754. 
1. Gypsum Board Assemblies:  Also comply with requirements in ASTM C 840 that apply 

to framing installation. 

B. Install supplementary framing, and blocking to support fixtures, equipment services, heavy trim, 
grab bars, toilet accessories, furnishings, or similar construction. 

C. Install bracing at terminations in assemblies. 

D. Do not bridge building control and expansion joints with non-load-bearing steel framing 
members.  Frame both sides of joints independently. 
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NON-STRUCTURAL METAL FRAMING              © CWPA 2010 092216 - 3

3.2 INSTALLING FRAMED ASSEMBLIES 

A. Install framing system components according to spacings indicated, but not greater than 
spacings required by referenced installation standards for assembly types. 

B. Install studs so flanges within framing system point in same direction. 

C. Install tracks (runners) at floors and overhead supports.  Extend framing full height to structural 
supports or substrates above suspended ceilings, except where partitions are indicated to 
terminate at suspended ceilings.  Continue framing around ducts penetrating partitions above 
ceiling. 

1. Slip-Type Head Joints:  Where framing extends to overhead structural supports, install to 
produce joints at tops of framing systems that prevent axial loading of finished 
assemblies. 

2. Door Openings:  Screw vertical studs at jambs to jamb anchor clips on door frames; 
install runner track section (for cripple studs) at head and secure to jamb studs. 

D. Installation Tolerance:  Install each framing member so fastening surfaces vary not more than 
1/8 inch from the plane formed by faces of adjacent framing. 

3.3 INSTALLING SUSPENSION SYSTEMS 

A. Install suspension system components according to spacings indicated, but not greater than 
spacings required by referenced installation standards for assembly types. 

B. Isolate suspension systems from building structure where they abut or are penetrated by 
building structure to prevent transfer of loading imposed by structural movement. 

C. Suspend hangers from building structure as follows: 

1. Install hangers plumb and free from contact with insulation or other objects within ceiling 
plenum that are not part of supporting structural or suspension system. 

a. Splay hangers only where required to miss obstructions and offset resulting 
horizontal forces by bracing, countersplaying, or other equally effective means. 

2. Where width of ducts and other construction within ceiling plenum produces hanger 
spacings that interfere with locations of hangers, install supplemental suspension 
members and hangers in the form of trapezes or equivalent devices. 

3. Do not attach hangers to steel roof deck. 
4. Do not connect or suspend steel framing from ducts, pipes, or conduit. 

D. Installation Tolerances:  Install suspension systems that are level to within 1/8 inch in 12 feet 
measured lengthwise on each member that will receive finishes and transversely between 
parallel members that will receive finishes. 

END OF SECTION 092216 
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SECTION 097200 - WALL COVERINGS 

PART 1 - GENERAL 

1.1 RELATED DOCUMENTS 

A. Drawings and general provisions of the Contract, including General and Supplementary 
Conditions and Division 01 Specification Sections, apply to this Section. 

1.2 SUMMARY 

A. Section Includes: 

1. Vinyl wall covering. 

B. Related Sections: 

1. Division 01 Section “Alternates” for work included under alternate. 
2. Division 09 Section "Painting" for priming wall surfaces, primers and coatings 

1.3 SUBMITTALS 

A. Product Data:  For each type of product indicated.  Include data on physical characteristics, 
durability, fade resistance, and flame-resistance characteristics. 

B. Shop Drawings:  Show location and extent of each wall-covering type.  Indicate pattern 
placement seams and termination points. 

C. Samples for Verification:  Sample showing one full pattern repeat in vertical and horizontal 
directions but not smaller than 8-inch by 12-inch. 

1. Sample from same print run or dye lot to be used for the Work, with specified treatments 
and/or paint applied. 

D. Product Schedule:  For wall coverings.  Use same designations indicated on Drawings. 

E. Qualification Data:  For qualified testing agency. 

F. Product Test Reports:  Based on evaluation of comprehensive tests performed by a qualified 
testing agency, for wall covering. 

G. Maintenance Data:  For wall coverings to include in maintenance manuals. 
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1.4 QUALITY ASSURANCE 

A. Fire-Test-Response Characteristics:  As determined by testing identical wall coverings applied 
with identical adhesives to substrates according to test method indicated below by a qualified 
testing agency.  Identify products with appropriate markings of applicable testing agency. 

1. Surface-Burning Characteristics:  As follows, per ASTM E 84: 

a. Flame-Spread Index:  25 or less. 
b. Smoke-Developed Index:  50 or less. 

1.5 PROJECT CONDITIONS 

A. Environmental Limitations:  Do not deliver or install wall coverings until spaces are enclosed 
and weathertight, wet work in spaces is complete and dry, work above ceilings is complete, and 
temporary HVAC system is operating and maintaining ambient temperature and humidity 
conditions at occupancy levels during the remainder of the construction period. 

B. Lighting:  Do not install wall covering until a permanent level of lighting is provided on the 
surfaces to receive wall covering. 

C. Ventilation:  Provide continuous ventilation during installation and for not less than the time 
recommended by wall-covering manufacturer for full drying or curing. 

1.6 EXTRA MATERIALS 

A. Furnish extra materials that match products installed and that are packaged with protective 
covering for storage and identified with labels describing contents. 

1. Wall-Covering Materials:  For each type, full-size units equal to 5 percent of amount 
installed. 

PART 2 - PRODUCTS 

2.1 WALL COVERINGS 

A. General:  Provide rolls of each type of wall covering from same print run or dye lot. 

2.2 VINYL WALL COVERING  

A. Vinyl Wall-Covering Standards:  Provide mildew-resistant products complying with the 
following: 

1. CFFA-W-101-D for Type II, Medium-Duty products. 
2. ASTM F 793 for peelable strippable wall coverings that qualify as Category V, Type II, 

Commercial Serviceability products. 
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B. Products:  Subject to compliance with requirements, provide the following: 

 
1. VWC-1 Plexus Arroya XSL-32561 Eclipse; distributed by National Wallcovering; Vera 

Klose 402-592-5553 
 

a. Total Weight Excluding Coatings:  20 oz/ly 
b. Width:  52 / 54 inches 
c. Backing:  Osnaburg fabric. 
d. Repeat:  Random. 
e. Installation Method:  Reverse hang/Random Match 

2.3 ACCESSORIES 

A. Adhesive:  Mildew-resistant, nonstaining, strippable adhesive, for use with specific wall 
covering and substrate application; as recommended in writing by wall-covering manufacturer.  

B. Primer/Sealer:  Mildew resistant, complying with requirements in Division 09 Section "Interior 
Painting” and recommended in writing by wall-covering manufacturer for intended substrate. 

PART 3 - EXECUTION 

3.1 EXAMINATION 

A. Examine substrates and conditions, with Installer present, for compliance with requirements for 
levelness, wall plumbness, maximum moisture content, and other conditions affecting 
performance of the Work. 

B. Proceed with installation only after unsatisfactory conditions have been corrected. 

3.2 PREPARATION 

A. Comply with manufacturer's written instructions for surface preparation. 

B. Clean substrates of substances that could impair bond of wall covering, including dirt, oil, 
grease, mold, mildew, and incompatible primers. 

C. Prepare substrates to achieve a smooth, dry, clean, structurally sound surface free of flaking, 
unsound coatings, cracks, and defects. 

1. Moisture Content:  Maximum of 5 percent on new plaster, concrete, and concrete 
masonry units when tested with an electronic moisture meter. 

2. Plaster:  Allow new plaster to cure.  Neutralize areas of high alkalinity.  Prime with 
primer as recommended in writing by primer/sealer manufacturer and wall-covering 
manufacturer. 

3. Metals:  If not factory primed, clean and apply metal as recommended in writing by 
primer/sealer manufacturer and wall-covering manufacturer. 
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4. Gypsum Board:  Prime with primer as recommended in writing by primer/sealer 
manufacturer and wall-covering manufacturer. 

5. Painted Surfaces:  Treat areas susceptible to pigment bleeding. 

D. Check painted surfaces for pigment bleeding.  Sand gloss, semigloss, and eggshell finish with 
fine sandpaper. 

E. Remove hardware and hardware accessories, electrical plates and covers, light fixture trims, and 
similar items. 

F. Acclimatize wall-covering materials by removing them from packaging in the installation areas 
not less than 24 hours before installation. 

G. Install wall liner, with no gaps or overlaps, where required by wall-covering manufacturer.  
Form smooth wrinkle-free surface for finished installation.  Do not begin wall-covering 
installation until wall liner has dried. 

3.3 INSTALLATION 

A. General:  Comply with wall-covering manufacturers' written installation instructions applicable 
to products and applications indicated except where more stringent requirements apply. 

B. Cut wall-covering strips in roll number sequence.  Change roll numbers at partition breaks and 
corners. 

C. Install strips in same order as cut from roll. 

D. Install reversing every other strip. 

E. Install wall covering with no gaps or overlaps, no lifted or curling edges, and no visible 
shrinkage. 

F. Match pattern 40 inches (1830 mm) above the finish floor. 

G. Install seams vertical and plumb at least 6 inches (150 mm) from outside corners and 6 inches 
(150 mm) from inside corners unless a change of pattern or color exists at corner.  No 
horizontal seams are permitted. 

H. Fully bond wall covering to substrate.  Remove air bubbles, wrinkles, blisters, and other defects. 

I. Trim edges and seams for color uniformity, pattern match, and tight closure.  Butt seams 
without any overlay or spacing between strips. 

3.4 CLEANING 

A. Remove excess adhesive at finished seams, perimeter edges, and adjacent surfaces. 

B. Use cleaning methods recommended in writing by wall-covering manufacturer. 

C. Replace strips that cannot be cleaned. 
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D. Reinstall hardware and hardware accessories, electrical plates and covers, light fixture trims, 
and similar items. 

END OF SECTION 097200 
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GENERAL NOTES 

1. GENERAL NOlES APPLY TO ALL SHEETS. 

2. CONTRACTORS SHALL BE TOTALLY FAMIUAR WllH ALL CONDIllONS PRIOR TO BIDDING. 

J. ALl. DIMENSIONS ARE ACTUAL AND ARE TO FACE OF CONCRETE. FACE OF MAsar.RY. FACE 
OF GYPSUM BOARD OR CENTERUNE OF COWIiINS UNlESS NOlED OlHERWISE. 

4. ~E WAllS ARE NOT LOCATED ON lHE PlANS Wlm A DIMENSION BUT ARE INTENDED TO 
"UGH WITH OR BE FlUSH 10 ADJACENT WALLS. THE car.TRACTOR SHALL REQUEST II 
CLARIACA]ON BY THE ARCHllECT OF ~Y WAlLS WrlICH ARE NOT CLEARLY LOCAlED OR THAT 
REQUIRE A. FIELD J,JDGMENT fOR LOCATION. 
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5. THE DRAWINGS SHOW THE EXTENT AND ~ERAL L..OCAllONS OF ME(}IANICAL EQUIPMENT, 
AXTURES ~O ~UCTWORK. ElECTRICAL AXTURES ~D EQUIPWENT ETC. COORDINAlE THE 
INSTAI..l..AllON OF ALl MECHANICAL AND El.£CTRICAL ITIllS SO AS NOT TO CONFUCT WllH EACH 
OTHER, ANY SlRUCTURAl FEATURE OR THE CElUNG GRID. OBTAIN APPROVAL FROM THE 
ARCHITECT PRIOR TO ANY DE\1ATlON FROM mE DRAWING 'M-lIQ-l IS DUE TO CONFUCTS. 

6. ALl El.£CTRICAL FIXTURES. SPEAKERS. SUQKE AND TI-lERMAL DElECTOOS, MEO-lANICAl 
GRILLES, ETC. SHALL BE CENlERED BETWEEN CEJUNG GRIDS UNLESS NOlED OlHERWISE. 

7. WALl T'I'PES ARE IDENTIFIED ON THE PLAN THUS: > AND CORRESPOND 10 WALl T'I'PES 
DETAILED ON THE DRA\I1NG5. SEE SHEET A1.1 

8. INTERI~ WALLS SHOWN ~ THE ~ PLANS THUS /v\/, SHALL BE WALL l'r'PE -A
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UNLESS NOTED OTHERWISE. SEE THE ROOM FINISH SCHEIXJLE FOR VARYING SURFACE 
NATERIALS AND FINISHES. RAlED WALLS NATCH U.L U404/U-407. 
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OTHER\I1SE INDICAlED. 

10. SEE RAlED WAIlLS P~ FOR LOCA]ON OF WAlLS OF ARE-RESlS]VE CONSTRUC]ON. 
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ROOF DECK ABOVE. 

1. SEE REFlECTED CEIUNG PLAN FOR NON-RAlED WALLS TO STRUCTURE. 

12. FILL GAPS AND IRREGUlARITIES BElVIEEN TOP CF WALLS AND STRUCTURE ABOVE "'TH 
FIRE SAFElNG INSULATION OR ARE STOPPING NATERIALS Ml REQUIRED TO MEET FIRE RATING 
OF RESPECTIVE WALLS. FILL GAPS AND IRREGULARlllES 1BIJY£ N~-RAlED WALLS WITH BATT 
INSULATION. SEAL TIGHTlY AROUND PENETRATI~S THROUGH ALL WALLS. 
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13. ALL PENETRATIONS FOR PIPES, CONDUIT, ETC. IN Fl.O(R), WALLS, OR ROOf SHALL BE 
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PHASING NOTES 

PHASING SCOPE 

PHASE 1; DEMWllON 
-NONE 

NEW CONSTRUCTION 
-B.EClRICAL WORK REQUIRED 

TO ACTIVAlE NEW POWERED 
TREASURE'S WORKSTATION. 

PHASE 2: DEt.lOUTION 
-All BASE BID IlEMS 

NEW CONSTRUCTI(JII 
-ALL BASE BID IlEMS 

PHASE 3; DEMWllON 

6 

-ALL ALlERNAlE " DEMOUTION 

NEW CONSTRUCTION 
-All AllERNAlE " NEW 

CONSTRUCTION 

7 

8 

PREREQUISTES 

REWOVAL OF EXISllNG AND 
REASSOIBl Y OF NEW 
WORKSTATI(JIIS BY OWNER. 

RELOCATION Of CLERK'S STAFF 
10 WORKSTATI(JIIS CONNECTID 
DURING PHASE I. 

RELOCAllON OF STAFF TO 
NEW WORK COUNlER AT 
QUEUE 029. 

8 

9 10 11 12 13 14 15 16 

SARPY COUNTY 
COURTHOUSE 

REMODEL - TREASURER/CLERK 

SCHEDULE OF DRAWINGS 

ARCH ITECTURAL 

01.1 

A1.1 
A2.1 
A3.1 

REMARKS 

NONE 

Demolition Plan 

Floor Plan, Wall Types & General Notes 
Reflected Ceiling Plan 
Schedules, Interior Elevations, Millwork 
& Details 

- PROVIDE ACCESS FROM OOJNTY a.ERK 028 TO QUEUE 
AREA lHROUGi DOOR 029 AS SOON AS POSSIBLE. 
WAiNTAIN PASSAGE TO FULL EXTENT P05SBLE DURING 
CONSTRUCTI(JII. 

- EXlSllNG CORRIDOR WAll AND ELECTRiCAl CABUNG 
TO REWAIN DURING DEMOUTION Of SEATED HEIGHT 
WORKSTATI(JII AND ERECTI(JII OF NEW WALlS AND 
aECTRICAL CABUNG, 

- FUNCTION OF REWAINING QUEUE STATIONS SHAll. 
REtiliAIN ACTIVE DURING AllERNAlE MlRK. 

- SEE B.EClRICAL PLAN FOR PHASING OF B.ECTRICAL 
WORK. 

- PUBUC SliALL HAVE SAFE ACCESS THROOGI PUBUC 
CORRIDORS DURING CONSTRUCTION. 

ELECTRICAL 

EO.1 
E1.1 
E2.1 
E3.1 
E4.1 

'ii' 

Demolition Plan 
Lighting Plan 
Electrical Plan 
Panel Schedules 
General Project Notes, Symbols & Details 

17 
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ROOM FINISH SCHEDULE 
ROOM ROOM NAME 

FLOOR BASE 
NO. MTL. FIN. MTL. FIN. 

1-( BASE BID 

ALT. " 
00' PUIIJC HAll EX EX EX EX 

-( 00' PUBlIC HALL EX EX/arr EX,/I'CT-' -
01' DR1VER'S UCENSE PHO" EX EX EX EX 

02' QUEUE ONE ST(p EX EX EXj\'B 1 

026 TREASURER WEUE EX EX EX EX 
1-( BASE BID 

ALT. " 

027 QUEUE EX EX EX EX 
-( 027 QUEUE EX EX EXj'W-1 EX/-

026 COUNTY CLERK EX EX/CPT EXj\'B-1 EX/-
1-( BASE BID 

ALT. " 
029 COUNTY CLERK QUEUE EX EX/CPT EX/VB 1 EX/ 

-< 029 COUNTY CLERK QUEUE EX EX/CPT EX/W , EX/ 

030 COUNTY CLERK CORRIDOR EX EX EX/W-' EX/-

03' BREAK EX EX,M:T-1 EXj\'I3-1 EX/-

00 MARRIAGE!RECEPT./W~ EX EX/CPT EXj\'B 1 EX/ 
1-( BASE BID 

ALT. " 
... CORR100R EX EX EX EX 

-< ... CORR100R EX EX/CPT EX,/I'CT , EX/ 

ROOM FINISH SCHEDULE NOTES 
l'r'PICAL: 

- ROOMS NOT INa.UDED IN SQ-IEDULE REQUIRE NO M)RK UNLESS DISruRBED 
DURING CONSTRUCTION. 

- roUCH UP ALL DAMAGED P~NT AT WALLS. somrs. FRAMES ~D ~Y 
RENAINING ~K DISruRBED OORING CDlSTRUCTION. MATCH EXISTING SURFA<E. 

1. SEE ALTERNATE RFS FOR 'MH( ADDED UNDER ALTERNATE 11. 

2. TOUCH UP PAINT ON WAllS TO MATCH EXISTING M-IERE SlGNAGE HAS BEEN 
REMOVED AND HOLES PATCHED. IF UNABLE TO BLEND NEW PAINT UNNOTl<DBLY 
INTO EXISTING REPAINT ENTIRE WAlL 

J. NEW VINYL BASE AT NEW GYPSUM BOARD WAL.LS, OR WALlINALl LOCATIONS ONLY. 

... INALl VOID IN CARPET FROM REMOVAL OF EXISTING WAllS OR MILlMlRK WITH 
OYtIER PROVIDED STOCK. AlJGN PATTERN TO MATCH EXISTING CARPET. 

5. PROVIDE NEW VINYL BASE AND veT WHERE EXISTING CARPET AND BASE WAS 
REWOVED. 

•• P~NT GW. BD. COlUMN P-'. PRO\1DE ~NYL BASE ~D CORNER GUARDS ON All 
CORNERS. 

7. PAINT All SURFACES or NEW AND EXISTING G'YPSUM SOFFIT P-O. 

B. SEE INTERIOR ELEVATIONS FOR LOCATIONS OF NEW WAll ANISHE5. 

9. PAINT NEW GYPSUM BOARD CElUNG INALl TO MATCH EXISTING, P-O. IF UNABLE TO 
Il..END NEW PAINT UNNOTlCEAIl.Y INTO EXITING. REPAINT ENTIRE G'YPSUM BOARD 
CElUNG. 

(' ;--, 

69 3' 0" \t; ~ J' o-

I ~~:;:E~. 
'j ~ 

5 6 7 8 

NORlH WALL EAST WALL SOUlH WALL WEST WALL 
MTL. FIN. MTL. FIN. MTL. FIN. MTL. FIN. 

EX EX EX EX EX EX EX EX 
EX EX EX EX EXj'PCT-1 - EX EX 
EX EX EX P-3 EX EX - -

EX P , EX/GB P , GB P , 
EX EX EX EX 
EX EX - - - - - -
EX EX - - - - EX/Ge p-, 
GB P , GB P , EX EX EX EX 
EX EX GB P , GB P , 

EX/GB p-, GB p-, GB p-, 
EX/GB p-, EX EX EX EX - -

EX p-, EX p-, EX p-, EX p-, 
EX P , EX EX EX EX 
EX EX EX EX EX EX EX EX 
EX EX GB PCT-l EXIGB EX/POT , EX EX 

ABBREVIATIONS 
ACT ACOOSTlC CElUNG 
AFF ABOIJE ANISH FLam 
car.C CONCRETE 
CPT CARPET 
ES EXPOSED STRUcnJRE 
EX EXISTING 
GB GYPSUM BOARD 
G. GlASS 
P PAINT 
PCT PROCElAIN CERAMIC TILE 
SSM SOUD SURFACE MATERIAL 
ST STAIN 
SV SHEET VINYL 
VB VINYL BASE 
VCT ~NYL COMP09nON nLE 
VIIC ~NYL WAll COVERING 
\\Il WDCO BASE 

"" WDCO \\RGB WATER RESST~T GYPSUM BOARD 
SLD SEALED 
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CEILING 
MTL. FIN. HT. 

EX EX EX 
EX/GB p-o EX 

EX EX EX 
EX EX EX 
EX EX EX 
EX EX EX 
EX EX EX 
EX EX EX 
EX EX EX 
EX EX EX 
EX EX EX 

EX/m EX/- EX 
EX EX EX 
EX EX EX 

EXIGB p-o EX 

11 12 13 

REMARKS 

NOTE: " 2 
NOTE: 2, 4, 8, 9 

-
NOTE: 3 
-
NOTE: 1 
NOTE: 3, 8 
NOTE: 3, 4, 7 
NOTE: 1, 3, 4 
NOTE: 3, -4-

NOTE: 3 
NOTE: 5, 6 
NOTE: 3, 4, 7 
NOTE: 1, 2 
NOTE: 2, a. 9 

1----:------,;:=2=~~:;LUPPER GW. BD. CElUNG TO REMAIN 
E~STlNG SomT 
PORTION TO BE DEMO'D 

lOREII 

I 
I 

DElIO 

r 
F=ir====="'=~==11- -, I 

~~ ;-==-
LpLAM FRONT7 

..,r.: "'- - - -

DEMO 

WAll 8EY(JIID 
SEE DEMO PLAN 

OUD SURFACE 
EDGE 

REMOVE All PORTIONS or SEA lID 
HEIGHT STATION. SALVAGE 
COMPONENTS FOR OYINER. NEW 
WAll ro AUGN v"m END OF 
ADJACENT STANDING HEIGHT 
STAnON. 

14 

" 

15 16 17 18 

DOOR & FRAME SCHEDULE-FIRST LEVEL 

DOOR AND FRANE SOiEDULE NOlES 

TYPICAl..: SEE FRAME El.£VA,llONS FOR DETAIL REFERENCES. 

TYPICAl.: DOOR GlASS TYPES ARE INDICATED IN mE "GlASS" COLUMN OF mE DOOR ~D FRAME 
SCHEDUlES. FR ..... E GLASS TYPES ARE INDICATED ON mE -FRAME TYPE- ELEVATIONS. SEE PROJECT 
MANUAL SECTION 06800 GLAZING FOR GLASS WITHIN HOllOW METAl DCXR3 AND FRAMES. 

TYPICAL: COORDINATE UNDERCUT W1lH lHRESHOLDS. 

1. REHANG EXISTING DOOR IN NEW FRAME. REUSE EXISTING HARDWARE. COORDINATE DRIWHG (F 
FRAME v"m ElOSTlNG HARDWARE. 

2. DISCONNECT a.OSER. 

19 

II +--

20 
AS.3 

FRAME TYPES • SEE DOOO AND FRAME 5O-IEDULES 
FOR AIlIlInONAL DET~L REFERENCES 1/4- = 1'-0" 

WALl BEYali 

INALL REVEAL. 
PL-S TO MATCH 
EXISTING 

I 
I 

NEW 116-1, 
STR~GHT 
PRCFlLE TO 
MA TCH E~STlNG 

NEW WAll 
PAINT P-1 

EXISTING WAll 
PAINT P-1 

EXISnNG '" 

DOOR TYPES 
114" - 1'-0" 

EXISTING sam 

NEW VB-1, 
PROFILE ro 
MATCH EXISTING 

EXISTING STANDING 
HEIGHT COONTER TO 
REMAIN 

20 

UPPER GYP. BD. 
CElUNG TO RENAiN 

= - • LOCKS All DOORS AND DRAWERS 
- PROVIDE mOMMET ABO\£ EACH KNEE SPACE QUEUE STATION - WEST WALL QUEUE STATION - NORTH WALL PRINTER STAND 

~ElIlST. GW. BD. EXIST. GYP. BO. 
CElUNG 

- PROVIDE KEYBOARD TRAY AT EACH KNEE SPACE 
- SEE SEcnONS FOR ADDmONAL ANISH LOCAnONS 

E~ST. GYP. BD. 
CEIUNG 

RELOCATE E~STlNG 
RECESSED UGHT AXTURE 

NEW SQ-IWTER EDGE 
TRIM AT OUTSIDE 
CORNER 

EXIST. GYP. BD. 
CElUNG --..... 

NEW SQ-IWTER EDGE 
TRIM AT OUTSIDE 
CORNER ---.....J 

It-t--t--i=----IJ:...--J,NEW PCT-1 ON WAll BEYOND, 

WALl TILE COORDINATE DEMOUTION (F 
WALL AND NEW CONSTRUCTION 
WITH EXISTING TILE. DEMO WAll 
AT EXISTING TILE GROOT JOINT. 

MATCH mOUT JOINTS WITH 
E~STlNG nLE 
EXISTING GYP. BD 
WALl BEYOND 

EXISTING VINYL BASE 

ElOST. GYP. BD. 
CElUNG 

'I--+--4--b...J,,-- NEW PCT-' ON 
WALL, MATCH 
GROOT JOINTS Win 
EXISTING TILE 

PUBLIC HALUCORRIDOR SOUTH WALL 6 CORRIDOR EAST WALL 
1/4"=1'-0" 

• 
'V--:: 

.. 

~ .. 

I~ V--.'" . 

~ .V-
I J 

: .... . ................. 
.... .. ....... 

~ 

r-B , ." 

BATT INSUL 

5/8" G8 ON 
MET STUDS 
SEE WALl TYPES 
FOR STUD SIZES 

OOJIJ.£ STUDS 
I£TY£EN RUNNER 
CHANNELS 0 HEAD 

• 
'. 

.. . 
~! ., r .. '. 

.~ ~ 
. 

.. .... • ......... C' 

~ 

ALTERNATE #1 

BATT INSUL 

5% GB ON 
MET STUDS 
SEE WAll T'I'PES 
FOR STUD SIZES 

DOOBLE STUDS 
AT JAMB 

HM FRAME 

• " 

............. .......... 

/" 
,/; 

3.1 1/4"=1'-0" 

DOOR AS 
SCHED. 

HM FRAME 

". . 
., 

.. 

• 
~ 

:0 , 

r 
: ...... .............. 

~ 

B , ." 

.. 

: 

"r .. . 

. ,----
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ALTERNATE #1 

BATT INSUL 

5/8" G8 ON 
MET STUDS 
SEE WALl TYPES 
FOR STUD SIZES 

DOOIJ.£ STUDS 
BETY£EN RUNNER 
CHANNELS 0 HEAD 

HM FRAME 

Yin-, r""""'" EDGE .- (TYP.) STAIN J'-O· 

PL-" 0 TOP DRAD 

DRAWERS 1~~J;;;;;;;~~~:::::5~ 
DRAD PI..-3 

ALE DRAB 
(LOCKS AT All 
DRAWERS) 

~~:?~L---------~;;~~A~NI'SHED 

., 

SECTION 
SCALE: 314" = 1'-0" 

~~l--BATT INSUL 

5% GB ON 
MET STUDS 
SEE WALL TYPES 
FOR STUD SIZES 

If..---=;;;;J.I--- DOOBLE STUDS 
• 

END PANELS 
BEHIND LOWER 
CABINETS, PL-" 

1/4"-1'-0" 

rM'Ie'" EDGE 
t-iii'rt...... (TYP.) ST~N 3'-0" 

,..-------t 
~ -

PI.. - ,-",..,., 

'" 

ALE DRAB 
W/ ALE 
HARDWARE I: 
LOCK 

ALE DRAY£R 
W/ ALE 
HARDWARE I: 
LOCK 

~t7,u."""-----'''''''C:;';;~ANISHED 

SECTION 
SCALE: 314- = 1'-0· 

• 
~ ! 
.~ 'r .. 
'r- . 
~ •. 

. ,----

END PANELS 
BEHIND LOWER 
CABINETS, PL-" 

BATT INSUL 

5/8" GB ON 
MET STUDS 
SEE WAll TYPES 
FOR SruD SIZES 

AT JAMB GlADNG . l,:;.-
DOUBLE SruDS 
BETWEEN RUNNER 
CHANNELS 0 HEAD 

i: 
8 , 4" 8 , 4" 

. ' ......... 
"--'~ 

3/ 

~ HM FRAME-SEE 
SCHED FOR 
FRAME DEPTH 

HM FRAME-SEE 
5O-IED FOR 
FRAME DEPTH l 8'/'" ..... -

.... ~ 
GLAZING +----t---tIbJ=.- "-"'ING 

I---"""" 

HEAD 
1 1/2" = 1'-0" 

ooa< AS 
SCHEIXllED 

2 

,r-

JAMB 

3 

DOOR AS 
SQ-IEDULED 

4 

B , ." GLAZING 

~ 

JAMB HEAD 
1 1/2" = 1'-0" 1 1/2" = 1'-0" 

5 6 7 

Dam AS 
SCHEIXllED 

8 

JAMB 

9 

........ ~HM FRAME 

r"" BLKG 

>< AN.~ 

ooSILL 
~ 1 1/2" 1'-0" 

10 11 

,r-

• 
HEAD 
1 1/2" = 1'-0" 

12 

DOOR AS 
SCHEDULED 

13 

ALTERNATE #1 

J/"- PART. 00. 
ADJ. SHElF 
GREY MELA 

W/ LT. 
MINE ON 

All SIDES 

PL-1 ON 
PART. BD. 

3/'" 

. BO. 3/'" PAAT 
W/ LT. GR 
MELAMINE 
INTERIOR ( 

EY 

TYP.) 

~ ;:;-
N 
I 

"" 
" 2 ALL S 

OPEN SHELF 
BElOW PL
EXPOSED 
SURFACES 

~ 
~ 

~ 

"" 
[ 
~ 

It=::;::jt_-BATT INSUL 

5/8" G8 ON 
MET STUDS 
SEE WAll n 
FOR SruD SI 

I.....::~tt-~-OOUBLE STUI 
" AT JAMB 

5 3/ 

JAMB 
1 1/2" = 1'-0" 

14 

DOOR AS 
SCHEDULED 

1'-6-

I-
f-

• • 

\ · 
b 

• • ~ 
-;- • f-

--
1'-0 1/2" 

1-

SECTION 
SCALE: 314" = 1'-0" 

15 

MAPLE EDGE 
(TYP.) STAlNI4~~ 

PL-" (II J/"
PAAT. BD. -"---_+-.....:fj 

3/." PART. BD. W/ 
GREY MEl..AMINE 

t-=1~ 3/." PART. BD. 

IN1ER10R (TYP.) --t---B.. 
SHElF W/ LT. 

GREY MELAMINE ON 
All SIDES 

SECTION 
SCALE: 314· = 1'-0-

PL-1 

. .. : ... 

1· PART. BD. ADJ. 
SHELF W/ LT. 
GREY MEl...AMINE 

ALTERNATE #1 

ON All SIDES -+-~_ 

j 
PL-1 ON J/ .. - .... 
PAAT. BD. '---1-__ 
J/ ... PART. BD. 
W/ LT. GREY 
MEl...AMINE 
INTERIOR (TYP.) +---;::Ir 

EXISTING AUNG 
CABINET -
RElOCATED -----l-..... 

saJD 
EDGE 

'- PART BD. NEW W-1-""i--;:,t--~if"""'''''''''''-''''''-'''tl ... 
OF CA~NET 

DETAIL 
SCALE: 3" = 1'-0" 

16 17 18 19 

fl 

SECTION 
SCALE: 3/4" = 1'-0" 

20 

21 

REWOVE EXISTING 
BACK EDGE TO 
AlLOW CABINET ro 
SIT FLUSH AGAINST 
WAll 
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r (I 0') 

10 1 11 12 

LEGEND 
.p EXlSllNG UGH RXlURE, WALL UOONl£D (SEE ELEG.) 

o E~snNG UGH AXTURE, RECESSED CAN (SEE ELEC.) 

o NEW UG<T AXTUR~ RECESSED CAN (SEE Elf C.) 

• EXlS1lNG SENSOR 00: SPRINKL£R DE'V1CE (SEE mc.) 

ID EXlSllNG UGH RXlURE (SEE ElEC.) 

Ii II EXlSllNG UGH RXTURE (SEE ELEC.) 

I:8J EXlSllNG SUPPLY GRILL (SEE MEOi.) 

IZl E~snNG RETURN GRIll (SEE MECH.) 

----- EXISTlNG RATED WALLS TO STRUCTURE (SEE SHEET AO.1) 

13 1 14 15 

- - - - EXlsnNG SMOKE-]GHT WAllS TO STRUCTURE (SEE SHEET AD.l) 

----- EXlsnNG NON-RATED WAllS TO STRUCTURE 

- •• - •• - NEW NON-RATED WALLS TO STRUCTURE 

o 

I 0 I 

EXISTING SOUND BATTS OVER CElUNG PANas 

MECHANICAL/ 
ELECTRICAL 

® 

I 0 I 

o 

~ "II-Y---'-----If' . ): " I': 
o FF' ~ l ··· 
IJ .{j] C 

...... '.7. (1 
+-+-+-+11. ~ C 
+-+-+-+lIIR~J C 

p .... . » ~ ...... 'f ', 
p~, ..... 

I H.-c ... -':":e .:. 0 .' 
.;. .... . 

t- ~~g~~~ '. 
~.@J). . '. ~ . . . 

' . 
'" . : 

Ii.· .... . 
'.' "': 

·····.··.···· 0<. 
+-+-+--+11' ... .. , Ie 
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. .' ': If -- '.' ", ' •. ' 
L.- L- . I ~ " . 
~ 0, .. : ' ....... ,_ , ....... , 

16 17 18 19 1 20 

TO TOP OF EXISTlNG SlUDS ~ AnACH NEW METAL STUDS ~" • -- X;;:, 
TO EXTEND WALL TO - ~ BRACE WAll TO 
STRUCTURE _ ,~ ~ SlRUClURE ABOVE 

- ~ AS REQ'O TO 
SUPPORT 

~~~~-l" . • EL: 8'-8' AU. 

L ~S]NG CElUNG 

• EL: 8'-0' AU. 

• EL: 7'-2' AU. 

P-D 

'. 

··t~~~ ':pc;; 
L EXISTlNG CElUNG 

r"--P-O 

(1"'1 BULKHEAD DETAIL 
\l\ 1.1 1 112' = 1'-{)' -

u 

"OPEN TO AS"'" '\ 

COMMONS 
@ 

u 

1 21 

> ...•. :(.:..... ,~:' .' <: 
. 0 .·· L .0 .· (). '.' 
1:00 ' ". IliEJf.il)I~ \ ", ES 

r~ s~~~,~,_;EVEL RCP - ALTERNATE 1 
t--~o 1 

o 

'-- I- -~ 
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CENTRAL ARCHIVES 
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AC 1 AC lAC 1 ~C \ lAC AC ~~~Ac~~~l o ~~AC~I~~~~~A~C~~~~~~I~AC~~~~~~~~~~ 

(~JA~~J. ~.()~VEL REFLECTED CEILING PLAN 

-

'--RECONSTRUCT CEJUNG GRID TO ALIGN WITH 
ADJACENT GRID. REUSE EXISTING GRID AND 
REINSTALL EXISTING CEIUNG PADS. SUPPLENENT 
SHORTAGES OF GRID AND PADS WITH NEW TO 
MATCH EXISTING COLORS AND PROFlLES. 
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DEMOUTION GENERAL NOTES 

01. DEMOUTlON NOTES APPLY TO ALL SHEETS. 

D2. CONlRACTORS SHAll. BE TOTAll.Y fAMIUAR \11TH All. ElOSTlNG CONDITIONS PRIOR 
TO BIDDING. AND ARE REQUIRED TO REVIEW EXISTING BUILDING AND SITE. 

D3. THE CONlRACTOR SHAll. VERIfY ALL ElOSnNG CONDITIONS, DIWENSION5, AND 
ELEVATIONS AND SHALL IMMEDIAlELY NOTIFY THE AROiITECT Of ANY DISCREPANCIES. 
ALL DISCOVERY ITIllS THAT CAN REASONABLY BE DISCOVERED BY ON-SITE 
INVESTIGATION SHALL BE INruJOED IN CONTRACTOR'S BID. 

04. DEMOUllON PLANS INDICATE GENERAL N£.}S OF DDtlOUTlON. COORDINATE 
SPECIRC UMITS OF THE DEMOlITION WORK WITH THE REMOOEL PLANS. SPECIFICATIONS 
AND DETAILS. 

os. SEE DIVISION 2 SECTIONS -aJTTlNG AND PATCHING- AND -SUECllVE DEMOUTlON
AND CIVIL. STRUCruRAl..,. MEa-IANICAL. PWMBlNG, AND B..EClRICAl DRAWINGS AND 
spEaRCAnONS fOR fURTHER DESCRIPnON Of DEWOUnON WORK. 

00. THE CONTRACTOR SHALl REMOVE ALL DEMOUTIClII MATERIAlS FROM THE SITE 
UNUESS NOTED OTHERII1SE. THE OWNER SHAll. RESERVE THE RIGHT TO SN..VAGE ANY 
MAlERIALS. 

D7. THE CONlRACTOR SHAll. CAREFULLY REWOVE ANY E~SnNG WATERIALS IDENnRED 
AS SAlVAGED Fm THE OWNER OR SALVAGED FOR REUSE AND SHALl BE RESPONSIBLE 
FOR MAINTAINING mE FUNCllONAl AND AESTHETIC INTEGRITY Of n-IESE MATERIALS. 

DB. THE CONTRACTOR SHALl PROVIDE PROlECT1(J11 FOR ALL EXISllNG (TO REMAIN) 
IlJILDING MATERIALS AND EcpJlPMENT FROM DAMAGE DUE TO ANY DEMCl..lllON OR 
CONSTRUCllON RELATED INCDENT PERFORMED UNDER THIS CONTRACT. 

09. THE GENERAL CONTRACTm SHAll REPAIR OR REPLACE ~Y CElUNGS, WALLS. 
flOORS, FINISHES, EQUIPMENT, ETC., DAMAGED AS A RESULT OF DEMOUllON, 
CONSTRUCllON, MATERIALS DElJIJERY OR DEBRIS REMOVAl TO MATCH ORIGINAl 
EXlSllNG FINISH AND OR CDlDIllONS. 

4 5 I 6 

010. lOCAlE ~D MAINTAIN EXISllNG UllUllES SO AS NOT TO INADVERTENTlY 
INTERRUPT THE CONllNUllY OF THEIR SER't'1CE. 

7 

011. UNLESS OTHERWISE INDICAlED CAP ALl DISCONNEClED MEaiANICAL/ PLUMBING 
UNES \I1THIN OOUNGS, WAlLS, AND/OR flOORS. 

012. REROUlE ANY EXISllNG (TO REMAIN) DUCTY«lRK, WIRING, CONDUIT PWMBING 
UNES, ETC., WHICH BECOME EXPOSED OR YlUUW OTHERWISE INTERFERE WITH ~Y 
DETAILED. SCHEDULED OR NOTED WALL OR CElUNG CDlDI1l()l. 

D13. REMOVE. IN THEIR ENllRElY. All EXlSllNG WAllS. CURBS, FINISHES, DOORS, 
FRAMES, WINDOws. MillWORK. FIXTURES. CEIUNGS, ETC •• IDENllFiED ON THE DEMOUll()l 
PLANS ~D AS REQUIRED TO ACCCItIMODAlE THE NEW CONSTRUCll(JII. 

Dl4. WHERE EXISllNG ~ FINISH MATERIALS ARE REMOVED PREPARE All 
SUBSTRAlES AS REQUIRED TO RECEIVE NEW R...OOR FINISHES. 

D15. PATQi AND REPAIR EXlSllNG WAllS, CEIUNGS, Floms. ETC. WliERE SElECllVE 
DEMCl..lllON WCR( OCCURS AND RESULTS IN AN EXPOSED UNFINISHED SURFACE,. OR 
DAMAGED SURfACE ON WATERIALS THAT REMAIN. PREPARE All. SURfACES TO REOOVE 
NEW FINISHES OR MAIDi EXlSllNG FINISH OR CONDIllONS. INCWDING BUT NOT UMITED 
TO WAU.S, DOORS. BASE. 'MXlO PANEUNG, TACKBOARDS ~D EI..EClRONICS. 

D16. !lEW0 EXISllNG ~, WALl. ~D CElUNG FINISHES AS REQUIRED TO 
A~MODA lE NEW FINISHES SOlEDULED. 

D17. VERIFY EXlSllNG CONDIllONS Of flOORS AND WAllS SaiEDULED TO RECEIVE 
NEW FINISHES. PAIDi OR REPAIR HOLES AND IMPRESSIONS TO PROVIDE A SMOOTH 
RNISHED SURfACE. 

D18. !lEWOUll(JII TO 1£ PHASED ACCORDING TO PHASING NOlES. 

D19. ALl. QUEUE STAllONS TO REMAIN OPEN DURING CONSTRUCllON. PROVIDE 
DUSTPROOF PARllllON AROOND All AREAS OF DEMOUllON ~D ERECllON TO UMIT 
AMOONT OF DISTURBANCE DURING PRo.ECT. 

PRO~1lE PUBUC ACCESS 
THROOGH ccmlDOR OORING 

K"" ~ )C~'7!} I\""&~ 
~OR:~ ,.. C1. ~ ~ 
®~y~ ~ OOEUE 1\ 

1 :Ie 
1 J I I -

8 I 9 I 10 

D20. NO MORE TH~ ()IE QUEUE STAllON MAY BE DISTURBED AT ONE liME. 
ComDINAlE W(R( AT OOEUE STAllONS NTH COUNTY. 

D21. COORDINAlE DISTURBANCE Of WCR( REQUIRED OOTSIDE DUSTPROOf PARllllON 
WITH COONTY. AREAS THAT NEED TO BE CLOSED OFF FROM PUBUC OR RESTRIClED 
ACCESS MAY NEED TO BE COWPLETED AfTER BUSINESS HOURS. 

D22. PUBUC SHAI..1 HAVE SAFE ACCESS lHROUGH PUBUC HAll ~D CORRIDCRS 
DURING CONSlRUGnON. 

r~~ ~JA~~r=~.Q~VEL DEMOLITION PLAN - ALTNERNATE 1 

--- FE 

11 

MECHANICAL/ 
ElEClRlCAL 

@ 

I 12 13 I 14 

y c 
VESllBULE f\ 

@ '-=7=-~c 

~ ~ 

15 I 

MEN'S 
RESlRooM 
@ 

PUBUC HAll. 
@) 

H f=====================================;;;;.;;;;;::::::================~~~1 ( ~' r B~-(%--~~~1 ~ ~ R~~O:~ 
f- CORRIDOR 

1 6 I 

o 
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DEMOLITION KEY NOTES 

(i) 

CD 
0) 

CD 
CD 

0) 

CD 
CD 

® 
® 
@ 

@ 

@ 

DEWO DOOR, HOLLOW WETAL fRAME, AND ASSOCIATED HARDWARE. 
SAlVAGE DOOR ~D HARDWARE TO BE REUSED IN NEW FRAME. 

DEWO ALL OR PORnON Of INTERIOR METAL STUD!DRYWAll. WAll. AND ASSoc. 
BASE TO ALLOW fOR NEW CONSlRUCnON. PATCH REW1JNING SURfACE. SAND 
SMOOTH ~D SKIM COAT AS NECESSARY TO PRO't'1DE SAllSFACTORY SURFACE 
FOR NEW FINISH. 

CARFUllY REMOVE CEIUNG GRID AND PADS. RECONSTRUCT GRID TO AUGN WITH ADJACENT 
CElUNG. REINSTAll CElUNG PADS 

DEMO SUSPENDED GB CElUNG AS REa'D TO ACCCItIMODAlE NEW 
CONSlRUCnON. 
DEMO CARPET ~D BASE AS REQ'D TO ACCOMMOOAlE NEW CONSTRUCll(JII. 
SAND SUBSTRAlE SMOOTH AND SKIMCOAT AS NECESSARY TO PROVIDE 
SAllSF'ACTmY SURFACE FOR NEW FINISH. 

CAREFUllY REMOVE MlllYlURK. MOlliFY PORllONS TO BE REUSED AS INDICATED ()I 
DRAWINGS. RETURN REMAINDER Of MillWORK TO OWNER. PATQi WALL WHERE 
MlllMR< WAS REMOVED. SAND SUBSTRAlE SMOOTH AND SKIMCOAT AS NECESSARY 
TO PRO't'1DE SAllSFACTORY SURFACE FOR NEW FINISH. 

REMOVE FIRE EXllNGUISHER CABINET. REINSTAI..1 AS INDICATED ON DRAWINGS. 

DEMO CElUNG BULKHEAD AS REQ'D TO ACCOt.lMOIlAlE NEW CDlSTRUCllON •• 

REMOVE WAll MOONTED SlGNAGE. SALVAGE FOR DYlNER. PATCH REMAINING SURFACE. SAND 
SMOOTH ~D SKIM COAT AS NECESSARY TO PRO't'1DE SAllSFACTORY SURFACE 
FOR NEW FINISH. 

UGHT FIXTURE, SEE El.£c. 

CAREFULLY REWOVE SEATED HEIGHT WORKSTAnON. SALVAGE OOWPONENlS fOR mIllER. 

DEMO All OR PORllON Of INlERIOR METAl STUD/DRYWAll WAll WITH CERAMIC llLE 
FINISH TO AllOW FOR NEW C(JIISTRUCllON. PAIDi REMAINING SURFACE. SAND 
SMOOTH ~D SKIM COAT AS NECESSARY TO PRO't'1DE SAllSFACTORY SURFACE 
FOR NEW FINISH. 
REMOVE EXlSllNG VlN'I'I... BASE AS REQ'D TO ACCCItIODAlE NEW CONSTRUCllON. 
SAND SUBSTRAlE SMoolH AND SKIMCOAT AS NECESSARY TO PROVIDE SAllSF'ACTORY 
SURFACE FOR NEW FINISH. 
PRO't'1DE DUSTPROOf PARllllON DURING CONSTRUCllON. MINIMUM EXTENTS INDICAlED ON DRAWINGS. 
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EXlSTIIIi COIIUT TO REI1AII SHALL BE Sl.fPrRTED. 

• LN.ESS MDTEII DTtERWJSE. DATA CAIUIi SHALL IE REl'lJYED ALL TtE 
WAY TO PATCH PAIR - lIlT LEFT IN CELNiS AND WAlLS. F LUBI.E 
TO REPIM WRE fRIll IUll.E • DATA CEJlTER. WR: "A Y lIE CUT AT 
THAT R*T. 

• Ttl: COORAClQR SHALL HEPAR IllLES IN SlRFACES FRO" Ttl: REtlJVAL 
(F B.ECTRICAl. ITEttS. EXTRA CARE SHOII.D BE TAKEl! frIIT TO DA"AIE 
EXlSTIIIi SLRFACES (II FllStES, ALL REPAR COSTS SHALL BE AT Ttl: 
EXPEJ5E (F Ttl: [IIfTRArnR. 

Ttl: COORAClQR SHALL IISTALL BLAIIC FACEPLATES WIEHE ELECTROl. 
IEYfiS AlE TO BE REIIJYEIJ FROtI EXlSTIli SURFACES (II ABANDIIEII. 

IF fECESSARY, Ttl: aMTRACT(II 5IIALl PROVIE MEW SlPPORTS FeR 
ALL EXlST.6 CCIIILITS All) CABlIIi TO PREVEIIT IWtAIE AlII BE 
[(I)E mttPUANT. DAtWE BY MY [1IfTRACTCR TO TtESE SYSTEttS 
5IIALl BE REPLACED IN ITS OORETY AlII REIESlw BY TIIS 
aMTRACT. AT TIE EXPENSE OF TIf)S[ AESFIlIM' E, 

• Ttl: COORAClQR SHALL [IXIIIINA TE SERYn: .TERRlPI'IIII WITH 
AlJlNSTRATM AIIJ 8.ECTR[AL STAFFS, 

• Ttl: COORAClQR SHALL BE RE~BLE FOR CLEAN LP IJLRIrIi AND AT 
aMQ..LISIIII (F aMSTROCTDI PERIIJ. NO PIA TEIlALS SHALL BE LEFT (II 
SITE wtD wtAC IS D»PI.lTED, lII.ESS REQlESTED BY IMD'S 
REPRESENTATIVE. ALL HATElIALS SHALL BE DSPOSw OF PRCPElI.Y. 

• IF HAZAIIXIIS PIA TEIIALS ARE EIOUlfTERm, STOP Will( ttElllA T8. Y 
AlII .1111 THE OWID'S IEPRESENTATIYE • WIITIII&. Ttl: OWNER'S 
REPRESENTATIVE WILL THEN BE RE5P(llSIILE TO TAICE APPAIPRIATE 
ACTDI. 
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4I-PIRT PATCH PANEL 
RACK tllUlfTIIi All] 

EOIIPItEJIT RACK 

r- RAISED IlD1II 

rCOIDETE fLOOR 
____________________________________________________________ -L_ 
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ELEVATION -1ST & 2ND FLOOR DATA CLOSET 016 
NOT TO SCALE 

H 

G 

F ISTIIG 4I-PORT PATCH !.~~-+-....... I 
TYPOl. FCR U6HT SHAIItIi 
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DOSTIE 
1ST FLOOR .-, .... ' .. ' EXISTlI1& 

2111 FLOOR 
.-, .... 'IA' 

PROVu: lIEW 4I-PIRT 
PATCH PANEL SIITAILE 
f(R RACk tlllIITNi 

~ __ _+~iNm;Up"N5T'"AL~ 

8 9 10 11 12 

ALL WI( SHALL CDHPLY WITH STATE LAWS AlII ImJlAlllIC5, Ttl: 
LAlfST EII1T1ON OF TIE NATD1AL ELEtTRI: CUE 'lEO, STATE 
AIXIPllIItS AlII All AUTHIRTES HAYNi lRSliClIIl It TIt: EVENT 
OF mFUCT BETWEBI TtESE PLANS AlII 6OVERI16 LAWS, TIt: IGE 
STRV SHALL APPLY • 

TtESE PI.AIIS AIlE SOEttATJ: .. NATtIE. THIUiH A LOT OF IETAiLS 
MAY lIE 5IIJWN. TIEY ARE MDT IITBIIED TO stIIW EVERY DETAL TIE 
IfTDIT 15 TO IEFIE A GEIEIW. SCIF[ OF WCR:. Tt£ COORACTOR 
SHALL VISIT JIB SITE PRIIR TO BIDIi TO SEE ArTUAl. ((II)1lDI5. 

F THE EVENT OF CClFUCT, TIt: flllRE ST.:DT AIIJI(R EXPENSIVE 
stD.l.O BE BII LN.ESS All AIlBlIUt CAli IE ISSlED .. TI£ TO 
COAIECT Tt£ 5ITUA TIIIt. 

COIIUT RUIilS AIlE IlAliRAtltATI: AlII 5H1IWlI FOR IIIDIi PURPOSES 
ml.Y. EXACT LDCATDtS SHALL IE IETER"IED It TIt: FILD .• STALL 
RACEWAYS WIlDt PEIETRATE FRE-RATED III Sl'llKE BARRER SUFACES, 
.. A !tAlUER, WH[H tlAlfTAICS Ttl: SUIFACE UTIli III IlARRIR 
IlTERT. 

CAmlll SHALL IE TAIIEN TO AVCIJ _L115 TtllIIIGH STRUCTURAL 
BEAHS TO INSTAll [(IrI)IITISLEEVES. lET APPROVAL FRIIH PRO.ECI 
ARDITECTISTRI..(TIRAL EIBEER It Wlmlli PAllA TO _Llt6. 

ALL BIWnI CRClITS SHALL HAVE A SEPARATE 6REEN 6AIUIJ WRE 
AlII SEPARATE fEUTRAL WIE. 

COIfTRACTIR SHALL ENSI.RE THAT All. DEVICES ANI WRIIi AIlE SAFELY 
COIIDLED. IIIWD1 C1RCUT [IIDIT AID LOW·VIl.TA6E CABLES SHALL 
BE .... OVEIHAD. lII.ESS IIJTEIJ IJl1t:RWISE. IDERALL Y, ((II1I.I1 
SHALL IE [CKEALED LRESS TIDE 15 fIJ OTtER DP1lIIl SlIFACE 
RACEWAY WILL IE PERtlTTm 0 .. Y f ABSOLUTn Y trEfSSARY. 

COIfTRACTIR SHALL BE RESPCItSII..E FeR [LEAII IF IDlE All) AT 
COtnUSDt OF COISTRI.[l'IIN PERm IIJ ftA TEIIALS SHALL IE LEFT 01 
9TE \MI1 W1II( 5 COItPL£TEO, III.fSS IUESTEO BY OWNE~ ALL 
MA TEIIALS SHALL lIE IJSPOSED OF PROPEAL Y. 

l1ESE IEAlS ARE GEIERAL .. lAUE. ALL SHOWtI MAY MDT lIE 
USED. 

TEl.ECCIIUIOTmS SVITOIIOII1S, WIlE nOSETS AlII AELATm SPACES 
SHALL tEET APlUAaE MFPA, TB.ECCIIt.MD TIIMS .1lJSTRY 
ASSOJATIIlI nw AIIJ B.ECTAIIIC IOJSTRES ALUAIKE lElA) 
STAlllAROS. 00111111& All) 0_111& SHALL If 1M ACC1I1IDAI1CE W1TH 
TIE NATDlAL B.ECTROL COIlE 01£0. OTHER APPLJ[A8lE frFPA 
STAtIIAIIlS AlII LOCAl. [(Us. 

CAun,., SItALL If TAIIEN TO AYOIl ORlLl1& TlllOOGH STRUCTURAL 
BEAMS TO INSTALL CCIIJIITISLEEVES. lET APPROVAL FRrII PRD.ECT 
AROITECTISTRI..(TtRAl. EtBEER .. WIITIN6 PAllA TO _LIt&. 

ClIILfT BDXES SIW.L If liD SMAU.ER THAll '" rIllEs WE, '" lInES 
t&t, All) 3 VI IllES DEEP. (BOX stW.L HAVE 1IE-1 FUll SIZE 
EXTENSlI* IN5T ALLm TO BOX WITH PLASTER RNiJ. ((11)111 SHALL BE 
INSTALLm lITO IIOX AlII IIJT TO EXTEMSDI. 

CAIl.IIIi stW.L BE AIIITED MOVE CEUIi. CCKEALED TtROlJIiOJT ALL 
SPACES. PROVII: J-tll1ICS AT 5 FT IlTEAYALS CtWO All] frIIT LESS 
THAll 3" ABOVE LAY ... m.JIi. CABLE SLFPORTS SHAll BE ItSTALLED 
TO PlEYElIT 1I:6RAOAllIlI IF CARE PERFOIlIWfi All) PIIli PC*TS 
THAT COWl DAltAm: CAllE. 

PROVO: COLIR CIIED IlElfTHATDI [olIS, COORlllIATE SCHEI'E WITH 
OWNE~ 

PROVO: 8LAIIC SNAP flTTll&S f(R UIlISED WALL PLATE tllLES. 

ALL DATAMn: JACK LOCATIIlIS SHAll lIE LA8ELED TO IIOCATE 
!QIFI'lNT ROOIt, RACK, PATCH PANE~ AI10 PORT IF OR_TI011, 
CO_TE SCIEI'f WITH OWNER. 

COI1PL Y WITH TIAIEIA All) UL FOR A SYSTEJ1 Of LABEUE M TEIIALS, 
KLI.DIi LAIEL STOCkS, LAI1NA Tili AIHSIVES, All] .s usm 8Y 
LAIEL PRITERS. LAIIELS TO I.ATE EDUPMENT AOII4, RACk, PATGI 
PAIID. All] PIRT IF ORIiIl 

PROD MACIII1E-GEIERATED LAIELS. LA_ SHALL lIE LEGILE All) 
PEAlWDT BIll&! TO LAST TIt: LHCYQ.E IF TIt: COMPCIEIIT. 
twlQWIITTfN 'WI 5 'If MI' WfPI'N E 

....... ---ir- !!P~,,!: - DOSTIE 
E ...... " RACK 
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ttIUITNi IE&fTS ARE FROtt AIDYE RII5IEIJ FLOIR TO lEITER OF lOX. lII.ESS trmm OllEIM5E 
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JACKS - DATA III 
TOPMICE Dill IIOTTIIt 

KEY MOTE DESliMATIIlI 

fOI rElIT 1ESl1iNAl1*, IERI TO f:aUPMENT CIllETlIIiI 
'Cl£lJIlE 
SIIi.E PII.E SWITCH • 4r iff 

DIlIILE PIl.E SWlTOt • 41- IEf 

111& WAY SWlTGI • 41- AFF 

FOUR WAY SWITDI • 4r AFF 

IIIIOARIJIOJTBDARD SWITCH • oW Iff 

HAMJAL Sf ARTER 
ELEItENT F ttDTOR 

CONTACl. SWITCH • 4r Iff 

!MER. oW Iff 

CEUIi ttIUIT UIiIT FIXTlIE - IUllER (lOCATES 
IESIiNA TIIlI, IEFER TO UIifT FIXTIIE som.u 
CEUIi MIIIfT UliIT FIXTlIE WITH EMER6E1U BALLAST -
IUIIER ImA YES IESIiNA l'D. REFER TO LIifT FIX1lIIE 
'Cl£lJIlE 
WALL "lUll LOfT FIXTURE - IIIIIER .. CATES 
IESliNATm, IEFER TO UIifT FIXTIIE som.u 
WALL "lUll LDIT fIXTURE WITH EI1ER6E1KY BALLAST -
IUlJER IKATES 1ESlGU.1'D. REFER TO LIifT FIXTURE 
'Cl£lJIlE 

FLI. ... t:SifNT LliHT flXTUlE - IUIIER III[A TES 
IE5DtA TIIlI, !ERR TO L6fT FDCTIIE SCHED.I.E 

FLUrM9 FNT LliHT flXTUlE WITH El'EAliEll:Y BAI.LAST -
IUIIER NllATES ID&NATlON, REfER TO LmHT FIXTURE 
SCl£IllE 

CEI.IrE MIlIfT, 5NU fACE EXIT sa - ARROW III[ATES 
IHCTIIII - IIlI11ER NJ[ATES IE5DtATIIlI, REfER TO 
LIifT FDCTlRE SCtml.E 

CELIG twIT, IIOUILE FACE EXrr SIJ1 - ARROW IlllA TES 
IHCTIIII - IIlI11ER NJ[ATES IE5DtATIIlI, REfER TO 
LIifT FDCTlRE SCtml.E 

WALL MtufT EXIT SliM - ARROW I.:ATES DRECTJ(It -
IUIIER NllATES IESIJ1ATlON, REFER TO Uirr FIXTURE 
'Cl£lJIlE 

MAliEll:Y LIifl1Ii IKT - IUIIER IIIDTES II:SIiMTIIlI, 
REfER TO U&HT F~TtIE SCHElU.E 
CEI.IrE MIlIfT DCOJPAIa SEIilSOR - LETTER IIIIICATES 
II:SIiMllIlI, IEfER TO DCCUPAIC' 5ElISDA SOEDIU 

WALL MtufT OCCUPAIC' SElISOR - ARROW .. CATES 
IHCTIIII - LETTER IIIIICATES IIESIilIATlIII, !ERR TO 
OCCLPAN:Y SEN5IR 5Ot:1U.E 

SI"LEX RfCEPT ACLE • .. AFF 
IIPLEX AElEPTAO.E • r Aff 

SPECIAL RECEPTACLE •• " AFF 

DUA£Pt.EX AfCEPTACLE 0 ,r AFf 
IGIlDlITAL DIREX IECEPTACLE • .w AFF 

CEI.IrE MIlIfT DR 5U5PEt11m I1IPLEX RElEPT ACLE 

FLOOR AECEPT ACLE 
COII!IIA TlIII FLDDA BOX WITH IIPLEX AEI:EPT ACLE All) 
DATA IlITLET 

mEPtUE OUTLET • r Iff - ROUTE r CCIIJIIT TO 
AIOVE KCES98I E CElIG, Ill.ESS II]TED OTIEAWISE 

DATA IlITLET • r AFF - AOOTE r ctIDIT TO AIIOVE 
ACCES5IK.E CElIIi, IN.ESS 1I0TED OTIEAWISE 

COII!IIATlIII TELEPllllIEJDATA IlITLET • r Iff -
fUllERS .. CATE JACKS REQURm - AIlITE r COIIUT TO 
ABOVE KCESSIM E CElIG, Ill.ESS II]TED OTIEAWISE 

RISI!LE 1ISC1I1NECT SWITCH • 54" OFF 
IDI-fU5B.E IISCDIlECT SWITCH • ~" Aff 

tIITDA STARTER. 54" Iff 

COII.An,., STARTER. 54" OFF 

PLASTIC 8lJ5HIrE 

STUB CCltIllT INTO 
lIEAAEST ACCE5SIII.E 
CEUIi SPACE 

, we, 1IUSS 
lIOTED OTtEAWISE 
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III 
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III 
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iii 
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Il£T SIIICE IETECTDA 

OOOR CONTACT 

El.EClISTilKE 

.lIVDI lOX ABOVE CEllli 
ft)T. COIlECTIJII 

PUSH 8UTTOlil • 4r Iff 

CEU6 IOIIT SPEAKER 

TELEVlSIJII IIITLET 0 ,r Iff - RflITE '" CIIOlIT TO 
ABOVE ACCESS8I.E CEll6, lRESS lIOTED IITt£AWISE 

WALL IOIIT Q.DCl ..... AfF - IF ID:ATES DIl.IK.E 
FACE 
PIIlTO CllfTRDLLER 

WALL toIIT SPEAKER • 14" Iff 

CAIIJ REAlER 0 .w AFF 

MIilIETI: DOOR tIlLID 

IfTEACCII CAll-I STATllII • .w Iff 
.lIVDI lOX • ." Nf - AIlITE r CrIDIT TO ABOVE 
ACCESSBLE m.16, Lll.ESS lIOTED IITt£AWISE 

KEYPAD 0 41" AFF 

MDOPIIIE IlITLET 0 r Nf 

MIilIETI: LOCK 

PAI1( ouno. 
TELE-POWER POLE 

RELAY 
vallIE COOAOL • .w Aff 

FIE ALAAH PllL STATllII • .w Iff 
FIE ALAAH FLA5HNi STROIIE LIifT • lID" Iff TO 
BOTTCIt OR '" BELOW CEUIi 

i 
~ 
8 

FIE ALAAH IIDAN AIilD fLASHIli STAIIIf UIiIT 0 ." AFF 
TO IOTTOM OR '" 8ELOW CWE 

@ 
<D 

Del 

FIE ALAAH SPEAKER All) FLAS .. 6 STRCIIE L6fT • 10" 
Iff TO BDmII DR '" BROW m.16 
FIE ALAAH IIDAN 0 ID" Nf TO BOTTIIt IR '" IlELDW 
CEIJ1& 

SlDCE IEIETEIElCTIOROR 

TtEaW. IEAT DETECTIR 

CLOSED CRWT illMSI011 CAMERA 
SLRfACE ft)IIfT, LIifTIIIi All] APPI.IAM:E PAIIELBOAIIJ • 
12" Nf TO TOP - LETTER IIIDTES IESl6NAllIlI -
HA TDIIIi IKA TES AEQLRD D.EAAAIKE 

FLUSH !tun, LIifTIIi All) APPLIAIU PAfiELIIOAAIJ • 11" 
Iff TO Tilt - LETTER IIOCATES DESliIilATlIII - HATOIIIi 
ID:ATES AEQUAEO CLEAAAII:E 

'tIIP' POWER IISTRlIlUTIIt PAIELIDARD - LETTER ImATES 
I, ...... ~I 1I:5IiIA TllII 

~ __ ~.... tllMERlII - LETTER III:A TES PANELBOARD - IUIIER 
A-' ID:ATES ClADIT 

COIIUT I WALL IR CElLl6 - TO HARKS IKATE 
COID.(lIRS, frII T[II: HARKS ImATE TWO-I2) COID.(lIlRS 

--0-- '" DATA RACEWAY, UlI.ESS lIOTED OTHERWISE 

-oT- '" DATA I TELEPHIX RACEWAY, IN.ESS II]TED OTtEAWISE 

-EM- EMERCDCY CRCIIT 

~ '" fillER OPTICS RACEWAY, LN.ES5 IIOTED DTtEAWISE 

--T-- '" TB.EPIIIE RACEWAY, LN.ESS IIOTED DTtEAWISE 

-TV- '" TB.EVISDI RACEWAY, I.K.ESS frIITm OTtt:RWI5E 
--tF- COIIUT TO lIE COIID.LED UIID FLDDR 

-US- LIURliAIUIJ ELECTilCAI. 

---- COIIUT OR RACEWAY TO BE AEl«lVm 

PLAST[ aISIaE 

STlI!I [(lll1IT lITO 
IIEAREST ACCE59RE 
CElLIIi SPACE 

, v."C, U1lESS 
IIOTED DTtEAWISE 

PLA5Tr:: IlISIIlI6 

STlI!I CCIIlJIT lITO 
IrEAAEST ACCESSBLE 
CEU6 SPACE 

, V'"C, 1I1LESS 
IrllTED OTIERWISE 

o I I 
4-PDAT -CLWtiTIR 
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• SII1&LE FACEPLATE II 0 II 

4-PlRT -CLWti I DR 
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JAOCS - DATA 011 
TlltlVO[E DII 8Dm11 
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SNAP"', CLEAR-LAIIEL 
COVERS All) 
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3-PORT OUTLET 

TELECOMMUNICATIONS OUTLET/CONNECTORS 
NOT TO SCALE 
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ABOVE fll5tElJ R.DDR 

ABOVE fll5tElJ 6IWI: 

AUTIJIIA 11: TIAN5FEA SWITCH 

AMERON VIE 6AL&: 

CDIDIT 

coeur 
CAlLE TB.EVISDI 

CLOSED-CIADIT TB.EVlSlIII 

CElUE 

CIlPP£R 

EI1Ek6EILT 

ESTIMATm MAXMII IEMAIID 

ELECTilCAI. MET ALL[ lUIfIj 

EXPI.DSIIII PAOIF 

FR.\CTI011AL 

fRE ALARM 

fRE ALARM AfrIUClATIR PAlIEL 

fRE ALARM CCIITAIl. PAlIEL 

fOlXl SEAV[E EQI.IJfIOT 

fOlXl SEAV[E EQI.IJfIOT CCltTRACTDR 
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HIiH ABUSE/5EllRITY CAST WALL PLATE 

HDSPIT AL SWIE 

HEATIIi. VENTlAllIlI I AIR mora.6 

THIlJSAIIJ AMPS ITERAUPTlIIi CAPAOTY 

II:LDYU. T AfIIEAES 

II:lDWATTS 

....... CRUT """ACITY 
THIlJSAIIJ Clltu.AA taS 

MAoXIIlM OVER Cl.RAENT PADTECTllII 

iliA TlIIW. B.ECTIIC CODE 

iliA TlIIW. fIRE PROTElTIIlI ASSODA TllII 

IIIiHT LIifT 

PIlE 
PIl.YVIIYL DLDRIJE IDI METALUC RACEWAY 
RIiI) 6ALVAllZED STEEL CCIIJlIT 

RIiI) STED. CrIDIT 

STAN.ESS STm. 

TElEPtIIE 

T API'ER PAlXI' 

TELEVISlIIt 

TAANSDT YU.TAIZ SUI&: SlPPIESSIIlI 
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VAIIARE fIIEGl.EM:Y IRVE 
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